

REVIEW ARTICLE

Available Online at www.jgrcs.info

CRITICAL FAILURE FACTORS IN INFORMATION SYTSEM :

AN EXPLORATORY REVIEW

Bikram Pal Kaur^{*1}, Dr.Himanshu Aggrawal²

* Computer Science and Engineering Department,
Chandigarh Engineering Colleges,
Landran Mohali, Punjab, India.
dhaliwal_bikram@yahoo.com¹

²Computer Science and Engineering department,
Punjabi University,
Patiala,Punjab,India.
himagrawal@rediffmail.com²

Abstract: An information system (IS) project management is the critical issue for the companies due to its high failure rate .The objective of this paper is to explore the reasons for failures in the information system. The failures of IS is not confined to any particular industry rather they do happen in every country; whether small or large companies; in commercial, non profitable, and governmental organizations; and without regard to their status or reputation. For developing an understanding of the failure factors of IS ,an in-depth review of the existing literature has been done .A variety of studies across several different countries, industries and areas have been taken into account for identifying the failures factors of IS. This has been confirmed from most of the studies that not all the failures belong to technical aspects but also to the social aspects of the system as IS is a Socio-technical System. This paper presents a critical failure factors for the Information system.

Keywords: Information System, Critical Success factor, Critical failure factor, IS, organization.

INTRODUCTION

To stay competitive in the global market it is the organization's need to improve their business information systems (IS) in the dynamic environment of the market. It is the requirement of all the organizations that they should have the information system which provides the accurate and timely information. The recognition of the significance of information system planning and implementation is increasing day by day. Since there is an exponential growth in the field of Information technology with huge investments have been already done. Despite this fact there are number of failures concerning IS projects.

This research paper explores the previous studies conducted by different researchers on Critical Failure Factors (CFFs) of Information System. The literature review is an analytical and in-depth evaluation of the researches done earlier. The information has been collected from various sources which are further documented. It also helps in recognizing the gap that exists in the area of research. For justification of the literature review, the literature has been classified into different sections.

LITERATURE REVIEW

A survey done by the Standish group for the decade of 1994 to 2004 shows the successful project, challenged projects and failed projects in the Chaos report. The projects which are completed on time, within budget and according to the goal of the organization are declared as successful projects where as the projects of IS which are abandoned before finishing

point are called failure projects. The IS projects who are beyond budget or are not completed within the stipulated time period are called challenged projects as shown in the Figure 1.

Within a decade of 1994 to 2004 ,there is a diminishing effect in the failed projects .The failure rate came down from 31% to 18%.There has been an increase in success rate from 16% to 29%..Hence these figures inspire for the continuation of the research in the area of Information system failures.




Figure 1 Success, Failures and Challenges (Standish Report from 1994 -2004)

STUDIES UNDERTAKEN TO EXAINE THE CRITICAL FAILURE FACTORS OF INFORMATION SYSTEM

Wilson and Howcroft [1] elaborates a number of types of failure that can be summarized as:

Project failure: When the approved standards have not been met, it is called project failure, It includes meeting the deadlines, budgets and the functionality.

System failure: When the system does not perform as expected and also does not operate at the particular time or not being used in the way intended it is called system failure. The projects may not produce productive gains even when they are used with right intentions.

User failure: When the user is resistant in using the system, it is called user failure. The reason may be lack of training and ability of staff, complexity of the new system or a confrontation against a new system.

The failure or success of IS is determined from the people since they use the system [2].

The various constraints [3] for perceiving IS as a failure includes

- Time constraints
- Budget constraints
- Expectations of stakeholders
- User requirements and expectations constraints;
- Quality constraints.

The success is a cube as explained by [4] in terms of time, cost and quality and cannot be considered as a single point. Therefore the ideal status of the success is considered as a cube not a point. But it does not mean that missing that point is a failure. Often times clients and even internal project sponsors target performance goals which are in essence totally unreasonable, although believe that only reaching 80 to 90 percent of them would be regarded as success.




Figure 2 - Failure 'Cube' vs. Failure 'Point' (Kerzner, 2003)

Two concept of failures [4], one project failure and other is actual failure was further elaborated by introducing actual, planned, achievable and perfection target goals. Planning failure is the difference between planned target and what was actually achievable whereas the actual failure is the difference between what was achievable and what in reality was accomplished. Actual and Planning failures together

forms 'perceived failure' as shown in Figures 3 and 4 below. Both the Figures show that in these cases the 'perceived failure' could vary considerably. Planning failure is the serious issue for most of the project managers. The reduction in the planning failure can be achieved by using good project management methodological practices. With this reduction in the failure, the 'actual failure' which is quite close to 'perceived failure' decrease dramatically.




Figure 3 - Components of failure 'pessimistic planning' (Kerzner, 2003)




Figure 4 - Components of failure 'optimistic planning' (Kerzner, 2003)

According to [4], the modern project management, 'planning failure' exists largely because of insufficient performance, measures and practices in effective risk management part of project management employed methodology .

The Royal Academy of Engineering and the British Computer Society[5] found that 84 percent of public sector projects resulted in failure of some sort.

Almost 64% of Information system projects are spoilt where as 26% are challenged and only 10% are successful projects in the country of Iran as determined by [6](Iran among Middle Eastern nation). Iran is the fastest growing country in the Middle Eastern nation and the IS face number of problems due to the political barriers of this country

According to Standish Group's report only 16% of the IS projects are completed within budget ,on time and according to the objective as explained by [7]

The top management failures are the main reasons for the failures of IS projects according to [8] as elaborates below:

- Inadequate support from senior management,
- Insufficient leadership by starting a vague project,
- Inability to manage complexity,
- Failure to anticipate short-term interferences,
- Incapability to display the unseen progress ,
- Ignorance for the stability and maturity of the used technology.

Certain failure factors in the information system projects issues in Iranian organizational approaches as explained by [8]. They are:

- Non-establishment of clarified objectives for IS project initiative.

- Non-communication regarding achievement of the objectives.
- Non-protection of the project from organizational multiple project sponsorship and management.
- Non-creation of reward system to provide incentive for participants toward project success.
- Non-acceptance of the debates about project and reception of constructive feedbacks.
- Non-breakage of complexity of the project into manageable pieces.
- Taking account of organizational resistance to change.
- Developing a good change management especially when facing a broad scope of IT change.
- Providing adequate resources to project and assign best personnel to it.
- Accepting and limiting the rigorousness of the short-term operational disruption.
- Ensuring and communicating regular visible progress.
- Being vigilant of new and unverified technologies.

The attributes of failures of IS [9] are not straight forward because of

- Deficiency in universal harmony to compromise project failure metrics.
- Lack of common collective approval standards among all key stakeholders engaged in a certain project.
- The inconsistency between what business companies call project failure and that of textbooks which investigate the matter from a theoretical and utopian viewpoint are amongst the most important reasons.

The philosophical attitude regarding information system was taken by [10], regarding [11],[12] and they explain that firstly, according to the judgment of [11] who launched the presence of *agency problem* as one of the major explanations of the project abandonment. The issues from the agency theories explain that the managers are the first one who knows about the IS failures because they have the better knowledge regarding the progress of the project but they also have the most reasonable inspiration not to reveal the fact of failure to preserve their reputation than the stakeholders.

Secondly, the *escalation problem* from the side of the managers [12] is highlighted. The assurance of providing resources in unbothered in spite of the fact that managers are receiving discouraging feedbacks from the development of the project. Such IS project is considered a 'runaway' case which is fated to skid out of planned schedule as budget creates more losses for the firm. The real reason behind the escalation of assurance is the 'self-justification theory'.

The managers consider themselves much sensible than others in decision making in the firm. They don't discuss with others face to face in the firm whole idea of escalation which is inherently erroneous and damaging for the firm in the first place.

The 'attribution theory' [13] as elaborates in the research has an observation that different IS professionals such as chief information officers (CIO), IS managers, senior IS managers, operational/line managers, and IS operations/support staff attribute success/failure in the context of IS/IT projects. Attribution theory's investigation could be based on a four-dimensional study:

- Internal and external (the extent to which the causes of success/failure could be mapped externally to other people and circumstances or internally to the individual),
- Stable/unstable (the extent to which the same causes will still affect success/failure of projects in future),
- Global/specific (the extent to which the same causes for IT project success/failure would effect other areas of one's work), and finally
- Controllable/uncontrollable (the degree of influence and control of an individual over causes of success/failure).

Even though in modern times human beings are able to recognize and quantify risks[14] and their results very well in a general sense, eccentrically IS project management is inappropriately immature and naive in mastering and applying risk management skills. They suggest a new concept of 'Early Warning Signs' (EWSs). EWSs is an event or indication that predicts, cautions, or alerts one of possible or future problems. They are noteworthy symptoms showing up long before occurrence of a failure – mostly in the first 20 percent portion of the project's life-cycle.

The prevailing EWSs[14] are divided that into two main groups.

People-related

Process-related

People related: The people-related to EWSs of IS project failure formed around five groups of people

- *Top management,*
- *Project management,*
- *Project team members,*
- *Subject matter experts(SMEs) – experts proving guidance to the project team,*
- *Stakeholders (users)*

Six People related EWSs are

1. Lack of top management support
2. Weak project manager
3. No stakeholder involvement and/or participation
4. Weak communication of project team
5. Team members lack of requisite knowledge and/or skills
6. Overscheduled subject matter experts (SMEs)

Process related: The process-related EWSs of IS/IT project failure centered on five project management processes namely:-

- Requirements (including a business case),*
- Change Control,*
- Schedule,*
- Communications,*
- Resources*

Six process related EWSs are

1. Lack of documented requirement and/or success criteria
2. No business case for the project
3. No change control process
4. Ineffective schedule planning and/or management
5. Communication breakdown among stakeholders
6. Resources allocated to a higher priority project.

The project team members are in habit of building their own versions [15] of their contributions to project success/failure in lessons learned reports, if there are no prescribed evaluation procedures.

Dissimilar views explained by [16] regarding the Standish reports and disagree that the 1994 figures might not be trustworthy. They stated that the statistical figures of the failures and cost runs are much lower than those mentioned in the report which is also suggested by certain other studies.

There was confrontation made by [17] against that the Standish Group reports refer to a software crisis. His vision is that there are much more successful software systems in use where as the majority of literature sources on IS failure are still supporting the style of the Standish reports and insists the need of IS failures studies for improving their practices to be put it into place.

The study [18] suggests that during the past two decades, investment in Information technology and Information system have increased significantly in the private and public sector organization. Whereas the rate of failure remains quite high.

The various factors responsible for IS failures [19] are:

- Lack of top management commitment to the project;
- Poor user commitment;
- Inadequate user involvement;
- Requirements not well understood;
- Failure to manage the expectation of users;
- Changing scope;
- Lack in skills;
- New technology;
- Insufficient Staffing;
- Lack of organizations' commitment to a systems development methodology;
- Poor estimation techniques;
- Inadequate people management skills;
- Failure to adapt to business change;
- Failure to manage the plan.

The Standish Group prepared a report of a survey in which 365 [20] IS executives participated. The reports suggest that IS/IT failures were covered up, ignored, and/or rationalized by IS/IT personnel. They advocate that the CEO's role in IS/IT planning and development should be:

- (1) Quantify the business value of the IT by measuring its overall economic value to the business.
- (2) Recentralize control of IT spending while maintaining flexibility.
- (3) Communicate the results one expects in clear financial terms.
- (4) Keep the IT architecture/infrastructure simple.
- (5) Be firm on rigorous pilot testing.
- (6) Make sure that the new system has the capacity to handle the required number of transactions that need to be processed.
- (7) Closely monitor what IT suppliers are using to run their own businesses.
- (8) Avoid succumbing to hasty decisions based on the urgency of the situation.

New requirements are influencing the business processes as the business needs are changing very fast [21]. Therefore to keep pace with the global market and to achieve the competitive advantage, the company has to react immediately and improve the quality of the adopted IS..

According to research conducted by Standish Group [22], Information system development and implementation projects often tend to end in failure. As many as 40% of information system development and implementation projects fail to complete. Standish Group classifies the success in the recognition of information system development and implementation projects into three types

- Successful projects;
- Failed projects;
- Projects exceeding the set deadlines and budget frameworks.

As seen in Figure 5 [23], the majority of projects end in failure. In addition to successful and failed projects, a "successful" completion of project which, however, exceeds set deadlines and budget frameworks is a frequent occurrence. Many projects fail, or are considered as failed in particular aspect, but the issue is to what extent failure can be tolerated for the project to be still regarded as successful.

Figure 5. Illustrates [23] that the majority of projects belong to the category of failures. Looking at 2009 data, one can see that as many as 44% information system development and implementation projects ended in failure. This amounts to almost half of all the projects included in the research. On the other hand, the proportion of successful projects amounts to 24%, equivalent approximately one-quarter. The remaining "challenged" projects account for 32%. From the view of the chart from the positive side, we can say that 56% of projects are successful. It is a positive fact that the percentage of successful projects is increasing, which may be the result of the increasingly serious management of information system development and implementation projects, taking into consideration change and risk management.




Figure 5 Success rates of information system development projects Martineau & Shumway, [23]

Critical Failure Factors of an information system are described by [24] as

1. Lack of consultant effectiveness
2. Low quality BPR (Business Process Reengineering)
3. Ineffective project management
4. Misfit of IS Software
5. High turnover rate of project team members

6. Over-dependence on intense customization
7. Insufficient IT Infrastructure
8. Lack in knowledge transfer
9. Ambiguous Concept of the Nature of IS
10. Unclear concept of IS from the Users perspective
11. Impractical expectations from top management from IS projects
12. Too firm project schedule
13. Users' resistance to change
14. Lack of top management support
15. Low quality of testing
16. Lack in formal communication between system developers and users
17. Software modification
18. Informal strategy
19. Unprofessional dedication
20. Functionality problems with the system
21. Cost over runs

The above list is not complete, but it highlights the mix of reasons why some IS are perceived as failures.

The literature review regarding failures of IS conducted by [25], [26], [27], [28]. Sample of major failure in the recent years has shown in table 1.

Table 1: Major Failures of IS in various organizations

YEAR	ORGANIZATION	OUTCOME (COST US \$)
2010	New York City	\$700 million-plus to modernize its payroll system
2008	Waste Management Co.	\$100 million-plus of legal case against SAP ERP
2005	Hudson Bay Co.(CANADA)	Inventory System Problem contribute \$33.4 in Losses
2004.	Hewlett Packard Co	Problems with ERP contribute \$160 in losses
2000	Nike Co.	A \$400 Million upgrade to Nike's ERP resulted in \$100million lost sales

EXPLAINING DESIGN OF THE CURRENT AND FUTURE OF AN INFORMATION IS FAILURE

There is a need to concurrently evaluate the current system and the future system. But they cannot simultaneously exist. It is very easy to do the assessment of the current "actuality" of a system in a particular location. But in order to assess the future, it must be evaluate instead the representation of a proposed future—an proposed future that is represented in a design for the system. The assessment of the match or mismatch between actuality and system design ("where the design wants to get us") leads to the a model called as the *design-actuality gap* [29]. Practically, because of subjective prospects about the future and subjective observations of reality, it could be confronted that every user of IS stakeholder has their own design and their own description of actuality. Among these design-actuality gaps, it is discovered that, the two key division of stakeholders presented here are the designers who create the dominant IS design, and the users who colonize the local actuality. These groups are especially valuable for an understanding of failure given their dislocation, in both psychological and

even physical terms, as part of the IS implementation process. But, this simplification does enforce limits for example, limiting subjective partial failures to a consideration of the objectives of these two stakeholder groups alone. The Figure 6 shows seven dimensions for the gap between actuality and design :





Figure 6 Design and Actual Gap Model of IS

Gaps may increase during implementation and operation. For example, maintainability failures frequently occur when design and actuality jump apart. Examples from IS cases include actuality changes:

Besides the *other resources* dimension when donor funds are also withdrawn.

Besides the *staffing and skills* dimension when key IS staff also quit.

Besides the *objectives and values* dimension when senior-level defenders also move on.

It may simply prove impossible to bring design and actuality together.

If, on the other hand, the success rate of information systems projects is to increase, design-actuality gaps need to be reduced or even closed. This means:

- *Actuality improvisation*: changing local actuality to make it closer to IS design.
- *Design improvisation*: changing the (often "Imported") IS design to make it closer to user actuality.

Information technologies are produced by the very social structures that they assure to change[30]. This is not so because the context of design/production is not the same as the context of use. In studying industrialized country IS cases, however, it can be hard to separate these two because of the immediacy (in all senses) and similarity of designer and user context. Designers in industrialized countries may still find themselves "automating a fiction"[30], but design-actuality differences can be subtle, implicit, and hard to

identify. It can therefore be hard to think beyond the black box.

The researchers working with IS cases from developing countries shows that the contexts of designer and user are often distant in physical, cultural, economic, and many other ways. The isolation of designers means that their contextual inscriptions are accountable to be significantly different from user actuality. So, too, are the inscribed assumptions that remote designers make about that actuality.

Design-actuality gaps are therefore more extreme and more explicit and, as a result, are easier to identify and to understand.

The remoteness of designs and of dominant design stakeholders can happen in a number of ways, but the domain of developing country information systems is particularly dominated by the transfer of industrialized country designs to developing countries actualities [31].

CONCLUSION

The necessity of integration of IS projects in business processes and structures of today's organizations of any size has become an indispensable reality. This is mainly due to phenomena such as diversification of commerce, globalization and rapid rate of technological development. In this global endeavor, most of the organizations have proof of high rates of failure in IS projects. Moreover, there has been sensed a big lack of academic research study to pin down the real causes of IS projects failure. Basically, to systematically investigate the area of project failure, one should initially establish criteria and a clear definition of success and failure for a project in order to be able to make distinction between them. Then, it is required to identify as many involved factors possible and make the effort to categorize them into groups according to their characteristics, interrelations and nature of effects on the failure. This would help to understand better the real reasons behind failure factors and by which solutions either to take proactive measures to avoid failures altogether or to provide safeguards in case of their occurrence could be proposed. This paper for the sake of fully explaining the topic presents a thorough review of the literature and classic models related to all aspects of IS projects failure. Managerial/strategic factors/human are the most influential ones whereas technical factors, in the face of the largest misconception, are the least important ones. This implies that in order to reduce the rate of failures in IS projects, instead of excessive concentration on technical issues, the focus should be shifted towards mandating managerial, cultural, human resource management approaches. Aligned with this conclusion, taking measures to increase the commitment and support from the senior management, and also elevating the level of general awareness regarding IS/IT projects' structure and functionality in organizations' top management and employees seem to be indispensable. Moreover, an especial care should be dedicated to an overall improvement in effectiveness and efficacy of IS/IT project management throughout the nation and a systematic amendment must be applied to promote the cultural impact of these systems. The importance of improving the expertise in IS/IT project management in terms of technical knowledge and experience should not be underestimated.

In the end, back to the initial assumptions structuring the scope of this research study, this work has taken a general stance by making no distinctions concerning the nature of businesses the organizations. Furthermore it solely investigates the failure factors from project management profession point of view as only one of key project stakeholders. On this basis, the major failure factors identified and their corresponding recommendations seem to be valid merely from project manager's stand and regardless the type of organizations which consequently creates future research proposal for further investigation of the matter considering these distinctions.

REFERENCES

- [1] Wilson , M. , and D. Howcroft . 2002 .Reconceptualising Failure: Social Shaping Meets ISResearch . *European Journal of Information Systems*11(4): 236 – 50 . Kappelman, L. A. & McKeeman, R. & Zhang, L. (2006). Early warning signs of IT project failure: the dominant dozen. *Information Systems Management Journal*, Fall 2006.
- [2] Cooke-Davies, T. J. & Arzymanow, A. (2003). The maturity of project management indifferent industries: An investigation into variations between project management models. *International Journal of Project Management*, 21(6), 471-478.
- [3] Kweku Ewusi-Mensah(2005), Critical issues in abandoned information systems development projects, Magazine: Communications , of the ACM CACM Homepagearchive Volume 40 Issue 9, Sept. 1997 , Pages 74 - 80 ACM New York, NY, USA.
- [4] Kerzner, H. (2003). *Project Management: A Systems Approach to Planning, Scheduling, and Controlling* (8th Ed.), Hoboken, NJ: John Wiley & Sons, Inc.
- [5] Royal Academy of Engineering, and British, Computing Society . 2004 . Th e Challenges of Complex IT Projects . London : Royal Academy of Engineering .
- [6] Habibi, J. & Akhavan, M. & Mohammadlou, M. (2005). An investigation on failures of IT projects in Iran. *International Project Management Conference*, Tehran, Iran.
- [7] Fitzgerald, B. and Hartnett, G (2005) A study of the use of agile methods within Intel, in Baskerville, R., Matthiassen, L, Pries-Heje, J and DeGross, J (Eds) *Business Agility & IT Diffusion*, Proceedings of the IFIP 8.6 Conference, Atlanta, May 2005, Springer, New York, pp. 187-202
- [8] Glaser, J. (2005). More on management's role in IT project failure. *Healthcare Financial Management*, 2005(1), pp. 82-84
- [9] Horine, G. M. (2005). *Absolute Beginner's Guide to Project Management*. USA: Que Publishing.
- [10] Chulkov, D. V. & Desai, M. S. (2005). Information technology project failure: applying the bandit problem to evaluate managerial decision making. *Information Management & Computer Security*, 13(2),135-143.
- [11] Mahaney, R. and Lederer, A. (2003). Information systems project management: an agency theory interpretation. *Journal of Systems and Software*, 68(1), pp.1-9.
- [12] Keil, M., Mixon, R., Saarinen, T. and Tuunainen, V. (1994). Understanding runaway information technology projects: results from an international research program. *Journal of Management Information Systems*, 11(3), pp. 65-86.
- [13] Standing, C. & Guilfoyle, A. & Lin, C. & Love, E.D. P. (2006). The attribution of success and failure in IT projects. *Industrial Management & Data Systems*, 106(8), pp.1148-1165(18).

- [14] Kappelman, L. A. & McKeeman, R. & Zhang, L. (2006). Early warning signs of IT project failure: the dominant dozen. *Information Systems Management Journal*, Fall 2006.
- [15] Robertson, S. & Williams, T. (2006). Understanding Project Failure: Using Cognitive Mapping in an Insurance Project. *Project Management Journal*, 37(4), pp. 55-71.
- [16] Jørgensen, M. and Moløkken-Østfold, K. (2006). How large are software cost overruns? A review of the 1994 CHAOS report. *Information and Software Technology*, 48 pp. 297-301.
- [17] Glass, R. (2006). The Standish Report: Does it really describe a software crisis? *Communications of the ACM*. Apr 2006, 49(8) pp. 15-16
- [18] Benjamin I. P. Rubinstein, Peter L. Bartlett, and J. Hyam Rubinstein, Shifting, One-Inclusion Mistake Bounds and Tight Multiclass Expected Risk Bounds, in *Advances in Neural Information Processing Systems 19 (NIPS 2006)*, 2007
- [19] Bentley, L.D. and Whitten, J.L. (2007). *System analysis and design for the global enterprise*, McGrawHill, Boston
- [20] Standish Group . 2001 . Extreme Chaos . http://www.standishgroup.com/sample_research/PDFpages/extreme_chaos.pdf . 2004 . Third Quarter Report 2004.http://www.standishgroup.com/sample_research/PDFpages/q3-spotlight.pdf .
- [21] Kronbichler, S. A., Ostermann H., & Staudinger R. (2009). A Review of Critical Success Factors for ERP-Projects. *The Open Information Systems Journal*, 3:14-25 .
- [22] Standish Group . 2009 . Extreme Chaos . http://www.standishgroup.com/sample_research/PDFpages/extreme_chaos.pdf . 2009.
- [23] Martineau, M., & Shumway, A. (2009, July 1). Beat the Odds: Making your IT projects a success. Retrieved February 20, 2010, from New Dawn Technologies: <http://www.newdawn.tech.com/webinar/beattheodds.pdf>
- [24] L., Ganesh and Mehta, Arpita (2010), "Critical Failure Factors in Enterprise Resource Planning Implementation at Indian SMEs", *Asian Journal of Management Research*, Vol.1, No. 1, pp.44-57.
- [25] Amoako-Gympah, K. "Perceived usefulness, user involvement and behavioral intention: an empirical study of Enterprise Systems implementation", *Computer in Human Behavior*, Vol. 41, pp. 731-745, 2005.
- [26] Roberts, H., Barrar, P. (1992), "MRP II implementation: Key Factors for Success." *Computer Integrated Manufacturing System*, 5(1), February, pp. 31-38.
- [27] Davenport, T. (2000), "Mission Critical", Harvard Business Press. Royal Academy of Engineering, and British Computing Society . 2004 . *The Challenges of Complex IT Projects* . London : Royal Academy of Engineering .
- [28] Bingi, P., Sharma, M. K., Godla, J. K., (1999), "Critical Issues Affecting An ERP Implementation", *Information Systems management*, Summer.
- [29] Heeks, Richard, 2002 . *Failure, Success and Improvisation of Information System Projects in Developing Countries*; Development Informatics Working Paper Series, No. 11/2002. Manchester, UK: Institute for Development Policy and Management.
- [30] Boudreau, M.-C., and Robey, D., "Enacting Integrated Information Technology: A Human Agency Perspective," *Organization Science*, Vol. 16, No. 1, pp. 3-18, 2005.
- [31] Barrett Barrett, M., Sahay, S., and Walsham, G. 2001. Information technology and social transformation. *The Information Society* 17(1):5-20.

AUTHORS PROFILE



Bikram Pal Kaur is an Associate Professor in the Deptt. of Computer Science & Information Technology and is also heading the Deptt. Of Computer Application in Chandigarh Engineering College, Landran, Mohali. She holds the degrees of B.tech., M.Tech, M.Phil. and is currently pursuing her Ph.D. in the field of Information Systems from Punjabi University, Patiala. She has more than 11 years of teaching experience and served many academic institutions. She is an Active Researcher who has supervised many B.Tech. Projects and MCA Dissertations and also contributed 12 research papers in various national & international conferences. Her areas of interest are Information System, ERP.



Dr. Himanshu Aggarwal, is a Professor in Computer Engineering at University College of Engineering, Punjabi University, Patiala. He had completed his Bachelor's degree in Computer Science from Punjabi University Patiala in 1993. He did his M.E. in Computer Science in 1999 from Thapar Institute of Engineering & Technology, Patiala. He had completed his Ph.D. in Computer Engineering from Punjabi University Patiala in 2007. He has more than 16 years of teaching experience. He is an active researcher who has supervised 15 M.Tech. Dissertations and guiding Ph.D. to seven scholars and has contributed more than 55 articles in International and National Conferences and 22 papers in research Journals. Dr. Aggarwal is member of many professional societies such as ICGST, IAENG. His areas of interest are Information Systems, ERP and Parallel Computing. He is on the review and editorial boards of several refereed Research Journals.