

**Development of a Wireless Real-Time Productivity Measurement System
for Rapid Bridge Replacement**

Final Report

Prepared by

Yong Bai, Ph.D., P.E.
Assistant Professor and Principal Investigator
Department of Civil, Environmental, and Architectural Engineering
The University of Kansas

And

Seonghoon Kim
Research Assistant
Department of Civil, Environmental, and Architectural Engineering
The University of Kansas

A Report on Research Sponsored By

KANSAS UNIVERSITY TRANSPORTATION RESEARCH INSTITUTE

KANSAS DEPARTMENT OF TRANSPORTATION

And

FEDERAL HIGHWAY ADMINISTRATION

January 2008

ABSTRACT

Increased attention has been paid to rapid bridge replacement, one of the critical components of the nation's transportation network, since the terrorist attacks on September 11, 2001. To enhance the capability of rapid replacement of damaged bridges after extreme events, a prototype wireless real-time productivity measurement system has been developed. The developed system has a potential not only to improve the accuracy of construction schedule but also to strengthen the communication and coordination among parties involved in the replacement process after extreme events by providing accurate productivity information in real time. To validate the developed system, field experiments were conducted at three construction sites. Results of data analyses indicate that it is feasible to use the developed system to measure on-site productivity in real time; and productivity measurements were accurate and could be shared among all parties involved in the replacement process.

TABLE OF CONTENTS

TABLE OF CONTENTS	iii
LIST OF TABLES	vi
LIST OF FIGURES.....	viii
CHAPTER 1: INTRODUCTION.....	1
1.1 Background.....	1
1.2 Problem Statement.....	3
CHAPTER 2: RESEARCH OBJECTIVES, SCOPE, AND METHODOLOGY	6
2.1 Research Objectives	6
2.2 Research Scope.....	7
2.3 Research Methodology	7
2.3.1 Literature Review.....	7
2.3.2 Building the WRITE System.....	8
2.3.3 Experimental Design.....	8
2.3.4 Field Experiments	9
2.3.5 Data Analysis	9
2.3.6 Writing of Report.....	9
2.4 Report Organization	10
CHAPTER 3: LITERATURE REVIEW.....	11
3.1 Rapid Infrastructure Replacement.....	11
3.1.1 Rapid Bridge Replacement.....	11
3.1.1.1 Introduction.....	11
3.1.1.2 Procedures of Rapid Bridge Replacement	15
3.1.1.2.1 Traffic Detour.....	15
3.1.1.2.2 Demolition.....	16
3.1.1.2.3 Design.....	17
3.1.1.2.4 Contract.....	18
3.1.1.2.5 Reconstruction.....	19
3.1.1.3 Bridge Construction Technology.....	22
3.1.2 Rapid Highway Replacement.....	30
3.2 Construction Productivity Measurement.....	42
3.2.1 Introduction to Construction Productivity.....	42
3.2.2 Motion and Time Study Theory	44
3.2.3 Productivity Measurement Methods	46
3.2.3.1 Stopwatch Study	48
3.2.3.2 Activity Sampling.....	50
3.2.3.3 Survey.....	53

3.2.3.4	Photographic Techniques.....	54
3.2.3.5	Time-Lapse Video Technique	55
3.2.4	Methods of Productivity Data Analyses.....	57
3.2.4.1	Deterministic Analysis.....	58
3.2.4.2	Probabilistic Analysis	61
3.2.5	Bridge Construction Productivity.....	62
3.2.6	Highway Construction Productivity	69
3.2.6.1	Introduction.....	69
3.2.6.2	Highway Paving Productivity.....	70
3.2.6.3	Earthmoving Productivity.....	75
3.2.6.4	Other Related Research	76
3.3	Statistical Theories	82
3.3.1	Sampling Distribution	82
3.3.2	Confidence Interval	87
3.3.3	Hypothesis Test.....	88
3.3.4	Sample Size and Power	89
3.3.5	Inferences on a Population Mean	91
3.3.6	Inferences on Two Populations or Processes using Independent Pairs of Correlated Data Values	91
3.3.7	Analysis of Variance (ANOVA) Test	93
3.3.7.1	Introduction to ANOVA	93
3.3.7.2	One-Way ANOVA	94
3.3.7.3	TWO-WAY ANOVA	96
3.3.7.4	Design of ANOVA	98
3.3.8	Experimental Design and Analysis	99
3.3.8.1	Introduction to Experimental Design.....	99
3.3.8.2	Experimental Design Principles and Criteria.....	101
3.3.8.3	Experimental Design Techniques	103
3.3.8.3.1	Comparative Study	103
3.3.8.3.2	Regression Analysis	106
3.3.8.3.3	Factorial Design.....	107
3.3.8.3.4	Response Surface Analysis.....	109
3.4	Summary of Literature Review	111

CHAPTER 4: DEVELOPMENT OF A WIRELESS REAL-TIME PRODUCTIVITY MEASUREMENT SYSTEM 113

4.1	Introduction	113
4.2	WRITE System Components.....	114
4.3	WRITE System Framework	116
4.4	System Installation Procedure	116

CHAPTER 5: FIELD EXPERIMENTS 121

5.1	Introduction	121
5.2	Rehabilitation Methods for Asphalt Pavements	124
5.2.1	Hot Mixed Asphalt (HMA) Overlay	124

5.2.1.1	Preparation.....	124
5.2.1.2	Tack Coat.....	125
5.2.1.3	Paving Operations.....	126
5.2.1.4	Asphalt Compaction	128
5.2.2	Hot in-Place Recycling (HIR)	129
5.3	Data Collection.....	133
CHAPTER 6: DATA ANALYSES		141
6.1	Introduction	141
6.2	Asphalt Overlay Operation.....	141
6.2.1	Box Plots and Summary Statistics.....	141
6.2.2	Data Normality Test	143
6.2.3	Paired t-test.....	144
6.2.3.1	Testing Hypotheses.....	145
6.2.3.2	Data Analysis Results	145
6.2.4	Comparing Variability for Two Productivity Measurement Methods	146
6.3	Hot in-Place Recycling Operation.....	148
6.3.1	Box Plots and Summary Statistics.....	148
6.3.2	Normality Tests for HIR Projects.....	150
6.3.3	Sign Test and Wilcoxon Signed-Rank Test.....	150
CHAPTER 7: CONCLUSIONS AND RECOMMENDATIONS		152
7.1	Conclusions.....	153
7.2	Recommendations.....	154
REFERENCES.....		155
APPENDIX A: DATASETS.....		169

LIST OF TABLES

Table 1. List of Previous Research on Rapid Bridge Replacement.....	12
Table 2. Projects used Prefabricated Technology (Shahawy 2003)	28
Table 3. List of Previous Research on Rapid Highway Replacement	31
Table 4. Sample Sizes for Selected Confidence Limits and Category Proportions (Adrian 2004d).....	51
Table 5. List of Previous Research on Bridge Construction Productivity.....	63
Table 6. List of Previous Research on Highway Construction Productivity	69
Table 7. Asphalt Production Rates Comparison for Weekend Closure and Nighttime Paving (Dunston et al. 2000).....	71
Table 8. Percent Reduction in Production (Lee et al. 2000)	74
Table 9. Number of Lane-Weekends Closed for Different Construction Methods for 55-hour of Weekend Closure (8 hours of curing) (Lee et al. 2000)	75
Table 10. One-Way ANOVA Computation and Decision Table	96
Table 11. Two-Way ANOVA Table without Replication	97
Table 12. Two-Way ANOVA Table with Replication	98
Table 13. Historical Background of Experimental Design Techniques	100
Table 14. Recent Studies Related to Experimental Design.....	104
Table 15. Crew Size for the HMA Overlay and RS Means (Spencer 2006b)	134
Table 16. Crew Size for the HIR and RS Means (Spencer 2006b)	134
Table 17. Daily Production Rates for the HMA Overlay Provided by KDOT	139
Table 18. Daily Production Rates for the HIR (Chip Seal).....	139
Table 19. Daily Production Rates for the HIR (w/o Chip Seal).....	139
Table 20. Hourly Production Rates Measured (Ton/Hr).....	140
Table 21. Summary Statistics	143
Table 22. Tests for normality on sample differences d_j	144
Table 23. Results of Paired t-test.....	146
Table 24. 95% Confidence Limits for m_d	146

Table 25. Summary Statistics	149
Table 26. Tests for Normality on DW and DN	150
Table 27. Results of the Sign Test and the Wilcoxon Signed-Rank Test	151

LIST OF FIGURES

Fig. 1. A general model for rapid bridge replacement (Bai and Burkett 2006).....	15
Fig. 2. I-40 Bridge incident sketch (Bai et al. 2006).....	17
Fig. 3. Framework for selecting strategies for MRR (Anderson et al. 2003).....	34
Fig. 4. Standard normal cumulative distribution	52
Fig. 5. Sample MPDM data and MPDM processing sheet (Adrian 2004e)	60
Fig. 6. Procedure for Developing Unified Quantity Value (Ellis and Lee 2006).....	80
Fig. 7. P value, Z, and Zc.....	83
Fig. 8. PDF of the t distribution (Frigon and Mathews 1997a).....	84
Fig. 9. Chi-Square probability density function (cpntools-help 2004).....	85
Fig. 10. F distribution (H.Lohninger 1999)	86
Fig. 11. Major components of the WRITE System	115
Fig. 12. Framework of the WRITE System	116
Fig. 13. Mounting camera on the pole	117
Fig. 14. Erecting the pole perpendicular to the ground.....	117
Fig. 15. Supporting the pole with three steel legs.....	118
Fig. 16. Hammering big nails into the ground.....	118
Fig. 17. Adding gas to the portable generator.....	119
Fig. 18. Connecting the data processor with the camera and AC transformer	119
Fig. 19. Operating the system	120
Fig. 20. Cross-section of the HMA overlay projects	122
Fig. 21. Cross-section of the Hot-in-Place recycling projects	123
Fig. 22. Traffic control (single lane closure)	123
Fig. 23. Milling (Washington Asphalt Pavement Association 2002).....	124
Fig. 24. Tack coat material applied by a pressure distributor.....	125
Fig. 25. HMA paving.....	127
Fig. 26. Sampling the asphalt mix for lab test	127
Fig. 27. Compaction.....	128
Fig. 28. Schematic concept of the remixing method (Kandhal and Mallick 1997)	129

Fig. 29. HIR equipment	130
Fig. 30. Heating equipment.....	131
Fig. 31. Milling heater	131
Fig. 32. Rejuvenating and mixing equipment.....	132
Fig. 33. Surface paving equipment	132
Fig. 34. Compaction.....	133
Fig. 35. Time study using stopwatch	135
Fig. 36. Time study using WRITE System.....	135
Fig. 37. Data collection form used in the stopwatch method.....	136
Fig. 38. Nonworking time and working time in HMA overlay	138
Fig. 39. Box plots on cycle time	142
Fig. 40. Differences and sums of two cycle time measurements.....	147
Fig. 41. Box plots for HIR operation cycle time.....	148

CHAPTER 1: INTRODUCTION

1.1 Background

Since the terrorist attacks on September 11, 2001, the United States transportation network, including highways, bridges, tunnels, intermodal facilities, seaports, and airports, has been considered as a vulnerable target. In February 2003, the White House released “The National Strategy for the Physical Protection of Critical Infrastructures and Key Assets” in order to emphasize the importance of protecting the nation’s transportation systems. This document provides the fundamental strategies for developing a critical asset protection plan that can be implemented to protect and secure the national transportation system (Dorman and Maier 2005).

In addition to the protection plan, federal and state government agencies have developed vulnerability assessment methods and emergency response plans. The American Association of State Highway and Transportation Officials (AASHTO) sponsored several projects in cooperation with the Federal Highway Administration (FHWA). Some of these projects were managed by the National Cooperative Highway Research Program (NCHRP). Examples of these research projects are:

1. A Guide to Highway Vulnerability Assessment for Critical Asset Identification and Protection;
2. A Guide to Updating Highway Emergency Response Plans for Terrorist Incidents; and

3. Surface Transportation Security.

The US Congress has allocated resources to expedite highway and public transportation security projects as a part of the Federal-Aid Highway Funding Program (FAHFP) to address an imminent threat or to repair damage caused by a terrorist attack against the U.S. These projects include structural hardening, relocation of roads from underneath critical structures, property acquisition to create secure zones, and repairing or replacing a bridge or tunnel that has been damaged or destroyed by extreme events (Dorman and Maier 2005).

Besides the effort at the national level, the State Departments of Transportation (DOTs) have also developed emergency management plans for their transportation networks after extreme events, including terrorist attacks, explosions, fires, floods, and earthquakes. To respond to an extreme event, a developed emergency management plan must include four related components (Parsons Brinckerhoff 2002):

1. Mitigation: Steps taken in advance to reduce the potential loss from an extreme event.
2. Preparedness: Steps taken in advance to facilitate the response and recovery after an extreme event.
3. Response: Steps taken during or immediately after an extreme event to save lives and property.
4. Recovery: Steps taken to restore the affected areas to their normal status.

Results of previous research indicate that there is an urgent need to address the recovery component in emergency management plans (Burkett et al. 2004). The major element of the recovery component is how to improve the rapid replacement capability, such as when a bridge or a highway in a major transportation network is damaged by an extreme event.

1.2 Problem Statement

Rapid replacement of damaged infrastructures such as bridges is a complicated operation because it (1) involves many parties such as state DOTs, design firms, contractors, and material suppliers, (2) varies from project to project and requires sound judgment during all stages of the project, and (3) calls for expediting because the replacement process significantly impacts the surrounding communities and the driving public. Therefore, the replacement operation requires a high degree of knowledge and skill in traffic maintenance, construction methods, and project lifecycle cost analysis.

Each party involved in the rapid replacement process is required to make sophisticated technical and managerial decisions at different stages in a very short period of time. Previous research results indicate that there were challenges for construction managers and engineers to estimate an accurate replacement cost and to produce a reliable schedule. For example, the replacement cost for the I-40 Webbers Falls Bridge in Oklahoma was initially estimated at \$15 million, but was finished at a cost of \$30 million. The estimated time for the replacement started at 12 months,

went down to six months, and ended with the actual completion time at a little over two months (Bai and Burkett 2006). Although the replacement was finished ahead of the original schedule, the process clearly indicated that it was incapable to produce schedule and provide it to government agencies, design firms, contractors, suppliers, and the general public.

Currently, most of the construction schedules are developed using the Critical Path Method (CPM). A scheduler builds a CPM network based on duration of construction activities and relationships between activities, with the consideration of resource constraints. Duration of activities is determined based on historical data (similar work done in the past) or estimation done by someone in the company (e.g., project manager, project engineer, or superintendent). Construction duration is estimated using the following formula:

$$\text{Duration} = \frac{\text{Quantity of Work}}{\text{Construction Productivity}} \quad (1.1)$$

Because the quantity of work is relatively easy to be estimated accurately using printed drawings or CAD system and specifications, the accuracy of the duration largely depends on the accuracy of construction productivity. There are many factors that will impact the construction productivity such as weather, site condition, quality of supervision, complexity of task, and labor skill level and age. To quantify these factors and to determine exactly how these factors impact the construction productivity are beyond the capabilities of current technologies.

Without accurate productivity data, it is not difficult to understand why a scheduler is unable to produce a reliable CPM schedule.

Productivity has been widely used as a performance indicator to evaluate construction operations through the entire construction phase. There are many methods that can be used to determine on-site construction productivity such as questionnaires, activity sampling, still photographs, time study, time-lapse filming, and full-time videotape recording (Oglesby et al. 1989). Among these methods, time study, also called stopwatch study, is the classic productivity measurement method developed by Frederick W. Taylor in 1880 (Meyers 1992). Since 1980, more and more construction companies have utilized time-lapse filming and full-time videotape recording methods due to the advancement of technologies and cost reduction of required equipment. However, these methods are conducted by employing additional people to manually collect data from the construction sites. As a result, using these methods for measuring productivity may increase the cost, delay the analyses, and interfere with construction crew activities, which may lead to inaccurate data. This indicates a need to develop an advanced productivity measurement system that will overcome these shortfalls.

In summary, poor productivity data impact the accuracy of activity duration; inaccurate activity duration makes it impossible to produce a reliable construction schedule. To improve the quality of construction schedules, there is a need to develop an innovative way to collect on-site construction productivity data.

CHAPTER 2: RESEARCH OBJECTIVES, SCOPE, AND METHODOLOGY

2.1 Research Objectives

The primary goal of this research is to develop a **wireless real-time productivity measurement (WRITE) System** that is capable of measuring on-site construction productivity without interfering with construction operations. The collected productivity data can be sent via a wireless network to a project manager or an engineer who is miles away from the job site for analysis. This goal will be realized through achieving the specified research objectives that are described as follows.

1. To build the WRITE System by identifying the key components and their connections.
2. To design field experimental procedures to test the accuracy of the WRITE System.
3. To conduct field experiments including data collection and analysis.
4. To identify the limitations of the WRITE System and make recommendations for future research.

If successful, this project will make several major contributions to the advancement of knowledge in the construction industry. First, it will advance the applications of wireless technologies in construction operations. Second, it will improve the accuracy of on-site construction productivity data. Finally, it will develop new technology that is capable of continuously measuring productivity data in real-time. With these advancements, it will be possible to develop an accurate and

reliable construction schedule for rapid construction operations. Thus, results of this research project will enhance the capability of rapid replacement of damaged infrastructure such as bridges after extreme events.

2.2 Research Scope

Due to the resource constraints, the developed WRITE System will be tested only in the highway construction projects. In the future, if more resources are available, the system could be tested in the residential, commercial, and industrial construction projects.

Currently, the information collected by the WRITE System can be sent wirelessly within a 12 mile-range due to the limitation of technologies. With the continuous development of wireless technology, it may be possible that the information could be transmitted longer distances in the future.

2.3 Research Methodology

The research objectives will be accomplished in the manner explained below.

2.3.1 Literature Review

The first phase of this research is an extensive literature review. The literature survey includes state-of-the-practice in rapid infrastructure replacement, construction

productivity measurement, and theory of statistical tests. The reviewed literature includes journal papers, research reports, conference proceedings, theses, dissertations, and Web site publications.

2.3.2 Building the WRITE System

During this stage, authors first identify the necessary hardware and software that are required to build the WRITE System. Then, a framework that shows the component connections is developed. Finally, authors purchase the required hardware and software and build the system.

2.3.3 Experimental Design

The developed WRITE System must be tested to determine its accuracy in the construction sites. Productivity measurements produced by the WRITE System will be compared with measurement results provided by the time study, a classic productivity measurement method developed by Frederick W. Taylor. Authors will determine whether the measurement results produced by these two methods are statistically the same or not. In order to make the comparison, authors must design the field experiments that include experimental site selection, experimental layout, experimental procedure, data collection procedure, and data analysis methods.

2.3.4 Field Experiments

Based on the procedure developed at the experimental design stage, field experiments will be conducted at highway construction sites. Authors will define construction activities performed by either equipment or human beings. Productivity data will be collected using the WRITE System and the time study method simultaneously.

2.3.5 Data Analysis

Authors will employ the Statistical Analysis System (SAS[®]) to analyze data collected using the WRITE System and the time study method. Statistical analysis methods such as hypothesis test, analysis of variance, and test of independence will be conducted to systematically analyze experimental data.

2.3.6 Writing of Report

The end product of this research is a report describing the work performed and presenting the results and conclusions. Recommendations for the direction of future research will also be included.

2.4 Report Organization

The chapters of this report are organized in the following manner. Chapter 1 introduces the research background and problem statement. Chapter 2 presents research objectives, scope, and methodology. Chapter 3 is the Literature Review, which provides an overview of state-of-the-practice in rapid infrastructure replacement, construction productivity measurement, and theory of statistical tests. Chapter 4, Building the WRITE System, presents the major components of the developed system and how these components are connected to each other. Chapter 5, Field Experiments, presents the field experiments conducted in the highway construction projects during the summer of 2007 including field experimental site selection, layout, and the method of construction operations. Chapter 6, Data Analyses, describes the methods of data analysis and findings from the field experiments. Chapter 7, Conclusions and Recommendations, presents the findings of this research project and recommendations for future research.

CHAPTER 3: LITERATURE REVIEW

The following subchapters outline findings from the literature review that include state-of-the-practice in rapid infrastructure replacement, construction productivity measurement, and theory of statistical tests.

3.1 Rapid Infrastructure Replacement

The scope of the literature review regarding rapid infrastructure replacement is limited to highways and bridges due to the nature of this research project. In the following subchapters, findings on rapid bridge replacement are introduced first, followed by rapid highway replacement.

3.1.1 Rapid Bridge Replacement

3.1.1.1 Introduction

Twenty four papers presented in Table 1 were reviewed to identify bridge construction techniques for expediting the completion of projects, which have evolved and have been practiced in the construction industry for many years. Papers in this subchapter cover the following technology issues: rapid bridge replacement procedures including traffic detour, demolition, design, contract, and reconstruction, and innovative bridge constructions as well as prefabricated technologies. The references cited are comprised of a technical book, journal papers, FHWA reports, conference proceedings, and magazine articles.

Table 1. List of Previous Research on Rapid Bridge Replacement

No	Study Subject	Researchers	Study Scope	Funding Agency	Year
1	Design of Highway Bridges	Barker and Puckett	National	Technical book	1997
2	Security of Road and Bridge Infrastructure	Stidger	National	N/A	2003
3	Rapid Bridge Replacement: Processes and Techniques	Bai and Burkett	National	GDOT, IDOT, Mn/DOT, MDOT, NJDOT, NMDOT, ODOT, SCDOT, and TxDOT	2006
4		Bai et al.	National		2006
5		Burkett et al.	National		2004
6	Innovative Contract Delivery Method: A+B Method	Kent	National	FWHA	2006
7		Beard	National	N/A	2001
8		Swanson and Windau	Ohio	N/A	2004
9	Bridge Replacement	Mammino and Tonon	Italy	N/A	2004
10	Prefabricated Technique	Mistry and Mangus	National	FWHA	2006
11		Tadros et al.	Nebraska	Nebraska	1997
12		Short	Europe	FWHA	2004
13		FHWA	National	FWHA	2006
14		Anon	National	N/A	1987
15		Khaleghi	WS state	Washington State	2005
16		Wenzlick	Missouri	MODOT	2005
17		Shahawy	National	NCHRP	2003
18		Umphrey et al.	Georgia	GDOT	2007
19		Culmo	Connecticut	Connecticut DOT	2000
20		Scanlon et al.	Pennsylvania	Penn DOT	2002
21		Ralls and Tang	National	AASHTO	2004
22		Capers. Jr.	New Jersey	NJDOT	2005
23		Issa et al.	Illinois	IDOT	1995
24	Chan and Lu	Hong Kong	Hong Kong Government	2005	

According to Barker and Puckett (Barker and Puckett. 1997), highway bridges are the critical component of the nation's transportation network because:

1. A bridge controls the capacity of a transportation system.
2. A bridge has the highest cost per mile of the system.
3. If a bridge fails, the system fails.

"A Guide to Assess State DOT Vulnerability," developed under the sponsorship of AASHTO, identified bridges and overpasses as one of the 12 critical transportation assets. This guide provided the following procedures to assess the importance of bridges including: 1) establishing vulnerability for critical transportation assets; 2) determining the level of exposure depending on the visibility and attendance, access to the asset, and site specific hazards; and 3) assessing possible consequences and potential risks once extreme events occur (Stidger 2003).

U.S. highway bridges have been strategically rehabilitated or replaced since deficient structures became critical issues in the 1980s. Subsequently, the Intermodal Surface Transportation Efficiency Act of 1991 came into effect and state agencies implemented a bridge management system (BMS) that considers the life-cycle costs of alternative improvement options: maintenance, rehabilitation, reconstruction, and replacement. According to the 2002 biennial report, 28% of the 590,000 bridges in the U.S. were structurally deficient, indicating that they needed to be replaced or rehabilitated (Shahawy 2003). Among the above improvement options, the expense of bridge replacement is the highest and the most sensitive to total agency and user costs, which causes the most funding needs for some agencies. Bridge replacement

costs vary by bridge size, site characteristics, and the degree of damage (Abed-Al-Rahim and Johnston 1995).

The consideration of geological and geomechanical aspects is noteworthy in establishing the overall replacement plan. For example, in the replacement of Pontesei Bridge in Italy, the abutments and deck were constructed under an existing temporary bridge while maintaining traffic due to the steep canyons and the instability of existing earth on which abutments are placed (Mammino and Tonon 2004).

Case studies on bridge replacement have been conducted to identify strategies and technologies to quickly restore the damaged bridges (Bai and Burkett 2006). As a result of these case studies, a general model for bridge replacement was developed, shown as Figure 1. Three key elements of this model are major players, major tasks, and major decisions. Major players, such as state DOTs, design firms, contractors, material suppliers, and vendors have the responsibility to conduct the bridge replacement tasks and make major decisions during the bridge replacement process. The major tasks of a bridge replacement are traffic detour, bridge demolition, design, contract, and reconstruction. At each stage, major decisions need to be made, which have significant impacts on the outcome of a bridge replacement. For example, during the design stage, the most important decision is to establish whether the bridge shall be rebuilt using an identical structure or a new design. If the decision is to use the identical structure, then the design work is simple if the original drawings and specifications are archived.




Fig. 1. A general model for rapid bridge replacement (Bai and Burkett 2006)

3.1.1.2 Procedures of Rapid Bridge Replacement

3.1.1.2.1 Traffic Detour

Traffic detour is one of the most urgent tasks that state DOTs must perform immediately following an incident, and the DOTs must maintain these routes during the entire period of the bridge replacement. Three common methods used to establish detour routes are as follows (Bai and Burkett 2006):

1. Using the undamaged portion of the bridge,
2. Switching the traffic's direction into the adjacent existing routes,

3. Installing prefabricated temporary bridges.

A major concern is the condition of the incident site when selecting the most effective temporary detour. No single method is applicable to all situations. For example, using the first method may cause traffic congestion. The second method may cause increased traffic volume on other existing highways, higher user costs and travel time due to the increased travel distance, and deterioration of the detour road. The third method may be the best option for maintaining the traffic speed and reducing inconvenience to the traveling public. However, this method entails higher costs and longer time to set up the temporary bridges. Because of these reasons, it is a challenge for decision makers to consider a variety of factors and select the best alternative within a short period of time.

3.1.1.2.2 Demolition

During demolition, the first challenge is that a partially damaged bridge always has potential risk of further damage during demolition of the damaged section. The second challenge is to demolish the bridge under water. The contractor who demolished the I-40 Webbers Falls Bridge faced these two challenges. Part of the bridge was damaged due to vessel impact, shown in Figure 2. The Oklahoma Department of Transportation (ODOT) awarded a demolition contract (\$850,000 with a 16-day duration) to remove the damaged section immediately after the incident. Incentive and disincentive clauses were used to expedite the demolition process. The contractor would receive a \$50,000 per day bonus for each day it finished ahead of

schedule and would be penalized \$50,000 per day for each day over schedule.

Various demolition devices were used to meet the different needs at the site.

Underwater demolition was one of the most hazardous operations, and this operation needs to be improved in both productivity and safety (Bai et al. 2006).




Fig. 2. I-40 Bridge incident sketch (Bai et al. 2006)

3.1.1.2.3 Design

There are two major objectives during the design stage for rapid bridge replacement. One objective is to make sure that reconstruction of the bridge can be conducted quickly based on the design drawings and specifications. Another is to expedite the design process itself. Bridge design could be expedited by adopting the following methods during the design phase (Bai et al. 2006):

1. Using incentive/disincentive clauses;
2. Providing the original design information quickly to the design firms;
3. Providing whatever required information/data design firms need whenever they need it; and
4. Changing the state DOTs' operational procedure such as allowing quick review and approval of design submittal, including design drawings and specifications.

3.1.1.2.4 Contract

Several contracting methods were used in the rapid bridge replacement projects and all were found to be effective. These methods include Incentive/Disincentive (I/D), A plus B, and design-build. The I/D contracting method includes a bonus/penalty scheme that rewards contractors for early completion and penalizes them for late completion of a contract. This method is usually used in a project that has a significant impact on the public as well as high user costs. The I/D amount should not be determined through the negotiation between the owner and the contractor, but should be decided based on user costs and government agency costs (Bai and Burkett 2006).

The A plus B method, an innovative project delivery method, was developed to encourage contractors to more actively manage their work schedule and, when necessary, to adopt innovative and aggressive scheduling and construction management processes that will shorten the construction duration and reduce the

inconvenience to the driving public. In the contract, A represents the cost of the project and B refers to the schedule of the project (Kent 2006). This method was used for the I-40 bridge reconstruction. ODOT awarded an A plus B contract to the Gilbert Central Corporation for \$10.9 million with a 57 day schedule. The final project was completed in 46 days and 16 hours, which was the fastest completion of its type in U.S. history. Under normal conditions, it would have taken at least six months to complete the reconstruction project.

Design-build is usually an ideal contract method for fast track construction, resulting in much time-saving. Using this method, design and construction can be overlapped and bidding time can be shortened. Construction can even begin in advance of the design completion (Beard et al. 2001). To minimize the time that the bridge would be closed, the Ohio Department of Transportation decided to use the design-build method for implementing rehabilitation of the Pickaway County State Route 22 Bridge over the Scioto River. The project scope was to widen a 45-year-old, deteriorated six-span steel-girder bridge. The project was completed in only 47 days, which was the fastest project involving similar type of bridges in the U.S. (Swanson and Windau 2004).

3.1.1.2.5 Reconstruction

This final stage during the bridge replacement requires applying construction strategies, techniques, and management to replace the damaged bridges in the shortest time period with the purpose of minimizing the inconvenience to the public and

surrounding communities. This subsection introduces the following techniques that have been used for rapid bridge replacement:

1. Use of various construction schedules
2. Changing normal operational procedures
3. Staged construction
4. Community and interagency cooperation

A variety of construction work schedules can significantly impact bridge replacement. When a specific work schedule is determined, the contractor must consider the following issues:

1. The increased amount of costs typically associated with accelerated construction schedules
2. Decreases in user costs and public inconvenience
3. Availability of state DOT personnel for inspection and problem solving during off-duty hours
4. Availability of materials and material delivery
5. Loss of worker productivity, loss of quality control, and increased worker safety issues typically associated with accelerated or nighttime construction or extended work shifts

Besides the standard work schedule (8 hours per day and five days per week), there are three schedules, such as a 24-hour work schedule, a 12-hour work schedule,

and a nighttime-only work schedule. Selecting a work schedule depends on construction cost and duration, severity of circumstances, and job site location. Utilization of a 24-hour construction schedule is warranted when circumstances are severe enough to justify the increase in cost associated with its use. Utilization of a 12-hour construction schedule is warranted when circumstances are not severe enough to justify a 24-hour schedule, along with its significant cost increase, but critical enough that a standard 8-hour day will not provide an acceptable estimated project completion schedule. Nighttime-only construction is used when a job site is located in urban areas with high traffic volume, as daytime construction would clearly cause undesirable traffic disruptions to these areas.

Changing normal operational procedures may be required by all parties involved in the rapid bridge replacement to meet the specific deadline. For the I-40 Webbers Falls bridge incident, the assistant bridge engineer from ODOT was available to answer any questions from the design firm around the clock. During the I-95 Chester Creek bridge replacement process, the Pennsylvania Department of Transportation (Penn DOT) had to change its normal inspection procedure by performing inspection at the steel fabrication plant because the fabrication and delivery of the steel beams were the critical activities (Bai and Burkett 2006).

Staged construction is where bridge reconstruction is done in planned sequential stages, maintaining portions of the bridge in an operating condition for traffic while other portions are closed for replacement. The New York State Thruway Authority (NYSTA) used a staged construction approach to replace its I-87 New

York Thruway fire damaged bridge. Once the initial damaged bridge was removed, two temporary prefabricated bridges were installed near the original site to carry the traffic flow while a portion of the bridge was reconstructed. Once the initial portion of the reconstructed bridge was ready for traffic, traffic was rerouted onto it, and one of the two temporary bridges was removed. Once the second portion of reconstructed bridge was ready for traffic, traffic was rerouted onto it, and the last temporary bridge was removed, thus allowing reconstruction of the last portion of the bridge.

Support from communities and interagency cooperation are critical to make a bridge replacement project successful. During the I-40 Webbers Falls Bridge replacement, coordination among federal, state, and tribal governments was essential to replace the damaged bridge on a fast track. The Cherokee Nation, the sole owner of the Arkansas Riverbed and Banks at Webbers Falls provided immediate access to the land and manpower to contractors. Three million dollars of federal emergency relief funds were released by the FHWA, thus, the repair work could start immediately. FHWA also provided technical expertise and assistance to ODOT for bidding and contract administration. In addition, the US Army Corps of Engineers, the US Coast Guard, and other state DOTs also provided technical help and support to ODOT (Bai and Burkett 2006).

3.1.1.3 Bridge Construction Technology

For the last several decades, the construction industry has been developing innovative construction techniques in attempting to expedite bridge construction

projects. For the construction of foundations, large-diameter piles or drilled shafts are used to reduce the number of required elements, and therefore accelerate construction. Sheet piles are prefabricated for the construction of retaining wall, wing walls, and abutments. Mechanically stabilized earth (MSE) abutments, often used for retaining walls in the U.S since the 1980s, have been successfully used. Decks and parapets, using high-performance concrete (HPC), and integral abutment bridges contribute to saving construction time (Capers Jr 2005). The longest and largest precast segment bridge project was carried out in Bangkok, Thailand in 1995. The design-build-contracted project with 20,400,000 sq ft was completed within three and a half years (Brockmann and Rogenhofer 2000). Two bridges were replaced by cast-in-place (CIP) segmental cantilever bridges in L.A., in an urban environment with busy intersections (Mondorf et al. 1997).

Prefabricated bridge technology is currently the most usable technique in innovative bridge construction. Prefabricated technology provides an effective and economical design concept for implementing bridge replacement and rehabilitation. Using prefabricated bridges offers significant advantages over CIP construction because the construction practice can be implemented with offsite manufacturing and standardized components, which enable winter season operations and the ability to avoid falsework and formwork. As a result, it reduces time and life-cycle costs, traffic disruptions, and environmental impacts. This technology also improves labor productivity, construction work zone safety and quality, and life expectancy of bridges.

A research project sponsored by AASHTO in cooperation with FHWA was conducted by Shahaway (2003) to identify the current state of the prefabricated techniques used for bridge replacement. According to the survey of 36 agencies covering 229,000 bridges, 15% of the bridges include prefabricated elements and 0.5% contained completely prefabricated superstructures. Only 0.1%, eight bridges, included full-depth prefabricated concrete deck panels. Currently, only 2% of bridges are innovative prefabricated bridges such as full-depth deck panels, completely prefabricated superstructures or substructures, and fiber reinforced polymer (FRP) deck bridges, mostly in Texas, Virginia, and Tennessee (Shahawy 2003).

Among nearly all parts of a bridge that could be fabricated, the prefabricated bridge deck panel has been the most effective component. Building bridge decks was the slowest task in the conventional CIP bridge construction due to the complexity of rebar forming (Mistry and Mangus 2006). State of the art technologies include proprietary systems such as exodermic bridge decks, aluminum bridge decks, prefabricated channel concrete sections, and prefabricated steel systems. These bridge construction techniques commonly provide 25% to 50% less deck weight than the conventional CIP, which increases the replacement speed and the live-load capacity (Shahawy 2003). The prefabricated design technology with monolithic connections meets the load and resistance factors design (LRFD) of AASHTO for seismic-resistant bridges (Khaleghi 2005).

Full-depth prefabricated panels have been developed to increase safety and reduce costs and construction times. Full-depth prefabricated decks are placed

transversely on the supporting girders and post-tensioned longitudinally. The existing deck is usually replaced during night operations and the panels are installed to open for traffic before the morning. In 1998 the two bridge replacement projects, the Dead Run (305 ft with three spans) and the Turkey Run (402 ft with four spans) bridges on George Washington Memorial Parkway, Virginia, used an 8-in full-depth concrete deck on steel beams with noncomposite action, allowing a production rate of one bridge span per weekend (Shahawy 2003). The Missouri Department of Transportation (MoDOT) used the full-depth prefabricated deck replacement method for replacing the Nemo Bridge. As a result, MoDOT only needed to close the bridge Sunday through Thursday from 7:00 pm to 7:00 am (Wenzlick 2005).

Another deck replacement project involved replacement of an entire superstructure using fiber reinforcing plastic (FRP). FRP has been developed and used in the bridge industry for the last several decades since it was first used in China in 1982 (Shahawy 2003). During the 1990s, Japan, Europe, and the U.S. used this method and then, a glass fiber-reinforced plastic (GFRP) was used in the world's first long-span composite structure built in Scotland over the River Tay at Aberfeldy in 1992. The lighter structure allowed use of lightweight equipment and shorter erection time about 10 to 20% of that necessary for a conventional concrete deck (Shahawy 2003).

In the scenario similar to other bridge replacement projects, traffic accommodation was significant when the West Virginia Department of Transportation (WVDOT) overhauled the Howell's Mill Bridge in Cabell County in

2003. The West Virginia project also had constructability challenges such as difficult elevations, long stretches over water, and crowding by adjacent buildings. The 245-foot-long and 32.5-foot-wide bridge required a replacement deck of 7,833 square feet. The prefabricated FRP deck arrived onsite in 8- by 32.5-foot panels with a factory-applied skid-resistant surface. All panels were attached in just 3 working days (Mistry and Mangus 2006).

The NCHRP Report 407 “Rapid Replacement of Bridge Decks” evaluated existing rapid bridge-deck replacement methods and developed new superstructure designs for future rapid deck replacement. The reports provided detailed design information for a prefabricated bridge deck and the likelihood to reduce replacement time. In this study construction time of deck replacement using CIP, stay-in-place (SIP), and the full-depth prefabricated technique were compared. The result indicates that the construction time for precast was 76% of that for CIP and 78% of that for SIP (Tadros and Baishya 1998).

For the bridge built over Lake Ray Hubbard in Dallas, engineers from the Texas Department of Transportation (TxDOT) designed the bridge pier caps, and the contractor prefabricated them to construct the 4,300-foot long bridge. Construction with the prefabricated caps took a year less than the original schedule. While it usually takes eight to nine days to form, tie, pour, and cure each cap using the CIP method, utilizing the prefabricated method only took one day to set each prefabricated bridge cap at the construction site (Mistry and Mangus 2006).

A guideline was developed by FHWA to help government agencies make a decision as to whether prefabricated elements should be used for bridge replacement. Based on the guide, the decision maker can determine whether to use prefabricated bridge elements or not by answering the following questions (Ralls 2006):

1. Is the construction over an existing high-traffic-volume highway?
2. Is this project an emergency bridge replacement?
3. Is the bridge an evacuation route, or over a railroad or navigable waterway?
4. Will the bridge construction impact traffic in terms of requiring lane closures or detours?
5. Will the bridge impact the critical path for the total project?
6. Can the bridge be closed during off-peak traffic periods such as nights and weekends?
7. Is rapid recovery from extreme events needed for this bridge?

Table 2 shows that the practices using prefabricated technologies including full- and partial-depth concrete deck panels, total substructure and superstructure systems, exodermic deck panel, prefabricated piers and caps, and total prefabricated system (Shahawy 2003).

FHWA and AASHTO sponsored a study on the accelerated bridge construction techniques currently used in Japan and Europe. The study focused on the bridge span length ranged from 20 to 140 ft, which represents the majority of bridge structures in the U.S. In Japan and France, a technique, using computer controlled self-propelled modular transporters (SPMTs) was implemented where

Table 2. Projects used Prefabricated Technology (Shahawy 2003)

Date of Construction	Bridge	Location	Prefabricated Elements (full and partial depth)
1961	Lavaca Bay Causeway	Over the Lavaca Bay, Texas	Girder/slab/diaphragm/parapet walls, prefabricated and prestressed; prefabricated monolithic beams
1983	Linn Cove Viaduct	Grandfather Mountain, North Carolina	Total prefabricated system
1988	Spur Overpass over AT&SF Railroad	Downtown Lubbock, Texas	Prefabricated full-depth concrete deck panels
1991	Edison Bridge	Fort Myers, Florida	Columns and bent caps
1992	Baldorioty de Castro Avenue Overpasses	San Juan, Puerto Rico	Total prefabricated system
1993	US-27 over Pitman Creek	Somerset, Kentucky	Full-depth concrete deck panels
1994	SH-249/Louetta Road Overpass	Houston, Texas	Total substructure systems; pretensioned partial-depth concrete deck panels
1995	Troy-Menands Bridge	Rensselaer and Albany Counties, New York	Exodermic deck panels
1995	George P. Coleman Bridge	Yorktown, Virginia	Total superstructure systems: Truss span
1997	I-45/Pierce Elevated Downtown	Houston, Texas	Bent caps; prestressed partial-depth deck panels; prestressed I-beams
1998	Dead Run and Turkey Run bridges	George Washington Memorial Parkway, Virginia	Prefabricated concrete; post-tensioned full-depth deck panels
1999	Route 7 over Route 50	Fairfax County	Virginia Prefabricated full-depth deck panels
2000	Keaiwa Stream Bridge	Route 11 near Pahala, Hawaii	Prestressed partial-depth concrete deck
2001	I-5/South 38th Street Interchange	Tacoma, Washington	Partial-depth concrete deck panels; post-tensioned tub girders
2001	Illinois Route 29 over Sugar Creek	Sangamon County, Illinois	Full-depth post-tensioned deck panels, parapets
2002	SH-66/Lake Ray Hubbard	Near Dallas, Texas	Bent caps; prestressed I-beams; prestressed partial-depth deck panels
2002	Wesley Street Bridge	Ragsdale Creek in Jacksonville, Texas	Prefabricated/prestressed slab beams
2002	I-95 James River Bridge	Richmond, Virginia	Total superstructure systems: Truss span
2003	Howell's Mill Bridge	Cabell County, West Virginia	FRP deck
2004	SH-36 over Lake Belton	Near Waco, Texas	Bent caps; prestressed U-beams; prestressed partial-depth deck panels

completely fabricated bridges were slid on roller skates horizontally to place the entire unit from the construction location to final position. The weight of bridge structures ranged from 3,600 to 13,200 tons. The Sumitomo precast form for resisting earthquakes and for rapid construction (SPER) system, first developed in Japan, was adopted in the U.S. because it was not only designed for earthquake resistance, but also expedited the operation by 60% to 70% over the CIP construction (Federal Highway Administration 2004b; Russell et al. 2005).

Besides the advantages provided by the prefabricated technologies, there are concerns including high initial cost, design and standardization issues, lack of specialized contractors, and connections between elements. For partial- and full-depth prefabricated deck panels, problems were reported with cracking and spalling. In addition, appropriate design and construction joints are required to ensure adequate performance (Shahawy 2003). To address these concerns, an analytical model is needed to predict the deterioration and to assess the life cycle cost of the prefabricated bridge decks (Hong and Hastak 2006).

Long distance (more than 50 miles) transporting is another issue when using prefabricated elements (Shahawy 2003). A research project on a viaduct construction project in Hong Kong was conducted that simulated the hauling of the precast segments from storage locations to the gantry to identify cycle time and influencing factors. This research project was based on the fact that limited site space did not allow on-site storage of the bulky precast viaduct segments. The results of the simulation indicated that the distance between the gantry and the storage spots should

be kept within 24 minutes to reach the target cycle time that is one of significant productivity factors of installing the segments (Chan and Lu 2005). A longer shipping distance (require more than 24 minutes of transporting) would impact the construction productivity for this project.

3.1.2 Rapid Highway Replacement

Fifteen recent papers were reviewed to identify how highway construction techniques have been developed to expedite the completion of projects so as to minimize traffic disruptions to the public. This subsection covers the following technology issues: highway paving strategies, techniques for minimizing traffic disruptions, accelerated construction technologies, and precast paving technologies. The references listed in Table 3 comprise 12 journal papers, one FHWA report, one conference proceeding, and one magazine article.

Meyer and his colleagues (1978) identified technologies by which pavement structures in U.S. urban areas can be rapidly replaced to extend the designed service life. Following a review of 500 projects, the researchers discussed problems at each site and possible solutions with experts during site visits. A rehabilitation strategy was developed to cover diverse situations that might be encountered including: A) all layers are structurally unsound; B) the surface layer is structurally unsound while the sub-layers are structurally sound; and C) the surface layer and all sub-layers are structurally sound.

Table 3. List of Previous Research on Rapid Highway Replacement

No	Study Subject	Researcher(s)	Study Scope	Funding Agency	Year
1	Construction Techniques	Meyer et al.	National	AASHTO	1976
2	Rehabilitation Strategies	De Solminihac and Harrison	US	N/A	1993
3		Arditi et al.	Illinois	ITRC	1997
4		Wade et al.	National	IPRF	2007
5		Anderson et al.	National	NCHRP	2003
6		Lee and Ibbs	California	Caltrans	2005
7		Lee et al.	California	Caltrans	2005
8	Minimizing Traffic Disruptions	Dunston et al.	Washington	WSDOT	2000
9		FHWA	Michigan	FHWA	2004
10	Accelerated Construction	Lee and Thomas	California	Caltrans	2007
11	Precast Pavement Technologies	Carol Carder	Colorado	N/A	2005
12		Merritt et al.	Texas	FHWA	2001
13		Merritt et al.	Texas	FHWA	2003
14		Tyson and Merritt	Texas	CTRUTA	2005
15		Switzer et al.	Washington	N/A	2002

Note for Abbreviations: ITRC (the Illinois Transportation Research Center), IPRF (Innovative Pavement Research Foundation), CTRUTA (the Center for Transportation Research at the University of Texas at Austin)

Findings from this research project were: 1) an adjacent lane closure was required for the effective rehabilitation of a freeway lane; 2) no improvement of the existing subgrade or natural soil could be accomplished because of the time constraint (a construction period of 48 hours); 3) construction management techniques using precedence diagramming and analysis bar charting indicated the critical aspects of each rehabilitation strategy and provided information to complete the rehabilitation

within the time constraint; and 4) for the worst case (denoted by Scenario A), the concurrent paving method for replacing new pavement at a quarter mile long interval enabled a reduction in duration from 43 hours to 35 hours. If no single solution to a problem could be developed, then several solutions were proposed: deep lift asphaltic concrete, rapid hardening, high early strength concrete, sulphur systems for pavements, precast Portland cement concrete (PCC) panels, and combination systems (Meyer et al. 1978).

Highway reconstruction projects with a high volume of traffic are usually faced with unexpected situations, such as congestion, safety problems, and limited site access. Hence, these construction processes should be expedited to mitigate complications using innovative construction and traffic management technologies (de Solminihac and Harrison 1993). Moreover, management techniques such as contingency management, incentives/disincentives (I/D), and A+B bidding can be incorporated with accelerated construction technology (Arditi et al. 1997). Therefore, establishing appropriate strategies in a timely manner is a key element during accelerated pavement operations (Wade et al. 2007).

Anderson and his colleagues (2003) developed the process model of strategies for rehabilitation of PCC pavements. The research objective was to help state highway agencies select appropriate strategies for maintenance, rehabilitation, and reconstruction (MRR) of PCC pavements under high traffic volumes. An integrated process for the selection of the MRR strategies was developed based on the following critical factors: current pavement performance (structural and functional condition),

traffic management needs (traffic control costs, road user costs, traffic congestion mitigation strategies, and public perceptions), construction needs (constructability, contracting, environmental impact, technology, schedule), and life-cycle costs (construction costs, user costs, future MRR costs, and salvage value). To select an MRR strategy, an individual or a combination of treatments and their critical factors are applied, as illustrated in Figure 3.

The researchers initially reviewed four existing MRR strategy selection processes, developed by American Concrete Paving Association (ACPA), AASHTO, the Wisconsin Department of Transportation (Wisconsin DOT), and NCHRP. In addition, the interviews were conducted with five other state agencies to identify their practices. The developed selection process model was validated using case studies to confirm that the model was comprehensive, logical, and practical. The development of the model comprises four major steps: 1) identifying candidate sections, 2) identifying pavement conditions, 3) screening potential strategies, and 4) evaluating feasible strategies. In the first step, planners identify the candidate sections. Pavement conditions are determined and possible treatments are employed in the second step. Following these two steps, special traffic and construction issues are identified, and preliminary costs and feasible strategies are evaluated in step three. In step four, planners determine the level of traffic and construction effort, and conduct various analyses to determine the most appropriate MRR strategy. This MRR strategy selection process provides a preferred strategy with a greater focus on traffic and construction management, as well as life cycle costs. Researchers indicated that

this selecting method could be used with the existing methods and might be also useful for lower traffic volume conditions and other types of pavements (Anderson et al. 2003).




Fig. 3. Framework for selecting strategies for MRR (Anderson et al. 2003)

Lee and Ibbs (2005) developed a simulation model software, Construction Analysis for Pavement Rehabilitation Strategies (CA4PRS). The research purpose was to provide a construction engineering and management tool to the California Department of Transportation (Caltrans) for the rehabilitation and reconstruction of highways during the planning and design phases. The software can be used to estimate the maximum probable length of highway pavement that can be rehabilitated or reconstructed given the various parameters, such as pavement materials and design, lane closure schemes, schedule interfaces, and contractors' logistics and resources. By integrating with traffic simulation models, the newly developed model quantified

road user costs during construction so that all parties involved in reconstruction could determine which pavement strategies maximize production and minimize traffic delays. The software was verified with Caltrans' first two projects of the Long-Life Pavement Rehabilitation Strategies (LLPRS) program: the I-10 Pomona project for PCC pavement under a 55-hour weekend closure (10:00 pm on Friday to 5:00 am on Monday) and the I-710 Long Beach project for asphalt pavement under eight 55-hour weekend closures. Use of repeated weekend closure for rehabilitation operations improves contractor's productivity in the succeeding weekend closures (Lee and Ibbs 2005).

In the third LLPRS project to rebuild a 4.2 km section of I-15 in Devore, California, the most economical reconstruction closure scenario was determined by comparing four construction closure scenarios: a traditional 10-hour nighttime closure, 72-hour weekday (Tuesday to Thursday), 55-hour weekend (Friday to Sunday), and one-roadbed continuous closure. The analysis demonstrated that the continuous closure scenario was selected as the best scenario that had 81% less total closure time, 29% less road user costs, and 28% less agency costs than the traditional nighttime closure (Lee et al. 2005).

The full road closure has been increasingly used with successful results because the approach often reduces project duration and costs, and improves the quality and safety for both travelers and workers. Dunston and his colleagues (2000) evaluated construction of asphalt overlays for an urban highway project I-405 in the Seattle area to identify the full weekend closure as a possible alternative to the

nighttime closure. The construction quality between nighttime and daytime paving was compared to identify the difference with respect to smoothness, density, gradation, and cyclic segregation. Results revealed that productivity under the full weekend closure scheme was improved with consistent quality. Although the partial nighttime closure scheme was the most popular to the public, the full weekend closure scheme might be used more by state government agencies, due to better efficiency (Dunston et al. 2000).

Another full road closure in a construction work zone (CWZ) was studied by FHWA on the M-10 rehabilitation in Detroit, Michigan. The project was completed in only 53 days, although the baseline schedule was longer than six months. While no quantitative information on cost savings was available from this project, significant cost savings were accomplished based on the information provided by engineers from the Michigan Department of Transportation (MDOT). In this project, initial alternative routes were kept until the end of the project. This resulted in traffic maintenance costs at only 1.3% of the bid price for project costs; traffic maintenance cost normally ranges from about five to ten percent of the bid price. Consequently, the contractor's production was also expedited, and there were no severe safety incidents (Federal Highway Administration 2004a).

Utilizing experiences from I-10 Pomona and I-710 Long Beach LLPRS demonstration projects, a case study was conducted to develop strategies for the reconstruction of the I-15 in Devore, California. In the preconstruction stage, four lane closure scenarios were compared to determine the best scenario regarding the

construction schedule, traffic inconvenience, and agency costs. These scenarios were 72-hour weekday, 55-hour weekend, 24-hour/7-day continuous and 10-hour nighttime. Caltrans initially employed the second most economic scenario, 72-hour weekday closure. However, the scenario was discouraged by the local public. Instead, the most economic option, one-roadbed continuous closure scheme with 24-hour per day/7-day week operations, was used to complete the reconstruction in 210 hours (about 9 days) for each direction, where it was initially estimated to take 10 months when using traditional nighttime closures (Lee and Thomas 2007).

A case study of fast-track PCC pavement construction was conducted to provide information on sixteen airfield PCC paving operations. The scope of this research was to study a variety of facilities, rehabilitation methods, and closure time. Data were collected from literature reviews, site visits, telephone interviews, and emails. Several findings are described as follows (Wade et al. 2007):

1. Good communication between all parties (owners, designers, contractors, and material suppliers) enabled quick response to any issues that might affect the construction progress and quality.
2. Design modifications are often proposed by an owner or a contractor during the construction phase to minimize initially planned duration and costs. For example, the specification to use a stabilized base layer under PCC pavements was altered to PCC and aggregate base course to simplify the operation. This resulted in saving two to three days on each critical runway phase for several projects.

3. Lessons learned from previous precast panel projects were adapted to the larger project by using smaller slabs to facilitate the mobility of cranes.
4. Grade preparation for concrete placement became more important given the short period of construction time because the production of pavement removal was influenced by the equipment size and adjacent pavement or underlying pavement layers. Instead of using the saw-and-liftout method, pavement rubblization with a guillotine breaker and backhoe expedited the process after isolation cuts were made to protect adjacent pavement. Otherwise, early saw cutting during nighttime closure was carried out before the weekend operation began.
5. Successful PCC placements were accomplished by having sufficient resources, controlling the material production, adjusting the material according to pavement construction need, providing multiple crews, maintaining the equipment more frequently, and utilizing lessons learned from previous practices.

Precast concrete paving techniques have been used for highway projects with short work periods and high traffic volume that often require weekend closures. The cost of materials and labor was five times more than the cast-in-place in the early stages of this technology (Carder 2005). To date, only a few research projects have been conducted on the subject, though there are potential advantages with this technique as learned from the success of precast concrete construction in the building and bridge industries (Merritt et al. 2001; Tyson and Merritt 2005). Since an initial

test and pilot project had been conducted by the Colorado DOT on US 287 near Fort Collins, Colorado, in December 2000, three types of replacement projects were completed by state highway agencies such as the New York State DOT, the Colorado DOT, the California DOT (Caltrans), and the Texas DOT. The New York based Fort Miller Co. Inc. installed 378 precast slabs on a heavy traffic six-lane highway required 47 nighttime closures in summer 2004. This duration was about half the time estimated for rapid-set concrete, because the initial design option required a 4-hour cure time out of the 8-hour work period. Furthermore, the existing pavement panels were removed the night before and new panels were grouted the night after. The contractor installed 15 slabs of 10-foot length each night.

Other significant projects using this system include replacement of highway slabs at the New Jersey portal of the Lincoln Tunnel in July 2003 and a taxiway repair at Dulles International Airport in November 2002. Undersealed precast slabs were installed by Uretek USA on highway 287 north of Fort Collins in Colorado in 2000. Colorado Precast Concrete of Loveland was the manufacturer. TLM Constructors Inc. of Greeley and its subcontractors installed 400 panels in Colorado in August 2004, and scheduled to install 60 linear feet in 2005 with the production of about 10 panels each night. In March 2002 a pilot project for post-tensioned precast slabs was completed by Granite Construction on I-35 near Georgetown, Texas. The modified design was applied to the next pilot study on I-10 in Los Angeles, California. Yeager Skanska placed 31 panels with 124-foot longitudinal sections in two nights. The Pomeroy Corp. of Peris, California, manufactured the panels with the span of 37 feet

or the full width of two lanes and the shoulder, which was designed to last 50 years (Carder 2005).

A feasibility study conducted by Merritt and his colleagues (2001) attempted to determine whether the precast concrete pavement technique can expedite the PCC pavement operation using overnight or weekend closure. The proposed concept used full-depth precast panels to obtain a smooth surface with proper vertical alignment and occasional diamond grinding of the finished pavement. The panels were designed to be pretensioned in the transverse direction during fabrication and to be post-tensioned in the longitudinal direction after placement. The post-tensioning also tied the individual panels together. In addition to the prestressed techniques, different design concepts for base and surface preparation were proposed. Comparison with conventional pavement shows that the precast technique allows grouting of the posttensioning strands to be done at a later time, and the stressing pockets do not have to be filled before traffic opens. The only thing that must be completed before traffic opens is the posttensioning. The method could also decrease the thickness of slab, and increase the length of slab for fewer joints and higher durability (Merritt et al. 2001).

Follow-up research was conducted to test and to further develop a precast pavement based on a pilot project on installing nearly 340 precast panels near I-35 in Georgetown, TX, in 2002. Since the previous project proved the feasibility and usability of precast panels for PCC pavement, several state agencies funded by the FHWA continued to test complexities and boundaries of the precast pavement.

Findings from these two projects are as follows (Merritt et al. 2003; Tyson and Merritt 2005):

1. Twenty-five post-tension prestressed panels for the Texas project, equaling 250 feet of pavement, were installed in a 6-hour period, and thirty-one panels for the California project were installed in a 9-hour period over two nighttime operations;
2. The expected life of 8-inch thick prestressed panel was 40 years, which is the same as that of 14-inch thick reinforced concrete pavement;
3. The panels should not be as tightly placed as the precast segments in bridge construction.
4. Future research projects should examine how a variety of base conditions might influence the type of precast panels and if the work speed could be improved.

Overnight pavement replacement using precast panels and conventional subgrade materials was carried out on active taxi lanes and taxiways at the Dulles International Airport, Washington, D.C. (IAD) in 2002. The short term overnight closure was allowed to complete two panels for each of the three time periods: 15.5, 9.5, and 8.5 hours respectively. In the planning phase of this reconstruction project, it was determined that using cast-in-place would require closing the taxiways from 30 to 90 days. Using precast panel replacement techniques resulted in a 9-hour nighttime closure (Switzer et al. 2003).

3.2 Construction Productivity Measurement

3.2.1 Introduction to Construction Productivity

Productivity has been widely used as a performance indicator to evaluate construction operation through the entire construction phase. Construction companies have to track productivity continuously in order to gauge their performance capacity to maintain profitability and to prepare future biddings (Ghanem and Abdelrazig 2006). Since a duration of a construction activity is simply calculated by dividing the quantity of work by the productivity, thus, productivity analysis is a major task for predicting a project schedule (Pan 2005).

To understand productivity, it is important to differentiate the concepts of productivity and production rate. *Productivity* is production rate per unit input where *production rate* is defined as amount of production per unit time. Productivity is the amount of output to the amount of time and money input into the production. That is, productivity is related to the concept of efficiency, because efficiency is the value of outputs compared to the cost of inputs.

Productivity has been defined by different ways depending on the scope of the research such as the multifactor productivity model, the project-specific model (total productivity), and the activity-oriented model (labor productivity) (Liu and Song 2005). Multifactor productivity includes labor, materials, equipment, energy, and capital as total outputs and total inputs. A project specific model is expressed using a physical unit as output and the dollars as the input. For labor productivity, the most common use in the construction industry, the output is stated as a specific unit and

input is stated as man-hours (Liu and Song 2005). Thomas and his colleagues defined productivity as a common measurement of construction productivity called factor productivity that is defined as physical output over the sum of labor, circulating capital, and fixed capital (Thomas et al. 1990).

The Business Roundtable (BRT) defined the productivity from the owner's perspective as output divided by input. The BRT focused on how many products can be produced in the designated time period (Chang 1991). Similarly, it is also defined as the dollars of output over person-hours of labor input (Adrian 2004b).

$$\text{Productivity} = \frac{\text{Output}}{\text{Input}} = \frac{\text{Dollars of Output}}{\text{Person hours of Input}} \quad (1.2)$$

From the standpoint of contractors, the Construction Industry Institute (CII) defined productivity as output divided by input for a restricted time interval (Thomas and Kramer 1988). The *RS Means Book*, used for the estimation of heavy construction cost data, defined the productivity as labor-hours over the corresponding unit of completed work (Spencer 2006a).

$$\text{Productivity} = \frac{\text{Labor Hours}}{\text{Corresponding Unit of Completed Work}} \quad (1.3)$$

To calculate earthmoving productivity using the most convenient method, the unit of work and the unit of cycle time are utilized to provide accurate and

meaningful results (Christian and Xie 1996). In this case, productivity can be alternatively expressed as unit output over labor work-hours (Noor 1998).

$$\text{Productivity} = \frac{\text{Unit Output}}{\text{Labor Work-hours}} \quad (1.4)$$

3.2.2 Motion and Time Study Theory

Motion and time studies or method improvements, originated from the industrial engineering in the early 20th century, are used to determine the best method for developing optimal procedures and working conditions for an activity (Adrian 2004d). They are also used to reduce the number of motions and time in performing a task in order to increase productivity, as well as to monitor efficiency of labor and equipment, or the combination of the two.

The book titled *Motion and Time Study*, written by Fred E. Meyers, differentiates motion study and time study. A motion study is conducted for design purposes to reduce cost, while a time study measures productivity to control cost. In specific, these studies seek to accomplish the following (Meyers 1992):

1. Increase the efficiency of activities;
2. Eliminate as many unnecessary motions as possible;
3. Reduce physical fatigue;
4. Make activities safer;
5. Improve the layout of work sites;

6. Improve the material handling process; and
7. Standardize optimum procedures and working conditions.

During the early age of motion and time studies, there were legal grievances between management and labor unions. Previous cases showed that a greater workload was imposed on employees and the time standard developed by management became the productivity standard to evaluate workers' efficiency without the consent from these workers (Thomas and Holland 1980). Time-lapse video, one of the motion and time study techniques, initially faced resistance from organized labor on the constitutional issues regarding the nature of this method because the labor's productivity can be recorded and opened to the public with a possible dispute between the management and the labor union. Also, there was resistance that discouraged any productivity improvement programs. However, decisions for implementing the motion and time study results were made by owners and/or contractors who need to control productivity and make improvements (Thomas 1980).

To implement motion and time study theory, the initial task is to break the operation process down into several specific tasks so that ways to reduce or eliminate the unnecessary time required for each task can be developed. Time required to accomplish each task is summed to determine the cycle time of an operation. A cycle time can be expressed as select time, normal time, or standard time. The following is an example that shows how to calculate select time, normal time, standard time, and standard productivity for placing wood. Suppose time study data for placing wood is:

1. total cycle time is 1410 seconds with 9 cycles;
2. rating factor is 1.1;
3. allowance factor 15%;
4. wood panel size is 32 square feet per panel; and
5. crew size is 4 carpenters.

Thus, calculation can be performed as follows (Adrian 2004d).

$$\text{Select time} = \frac{\text{total time}}{\text{cycles}} = \frac{1410 \text{ seconds}}{9 \text{ cycles}} = 156.67 \text{ seconds}$$

$$\text{Normal Time} = \text{Select Time} \times \text{Rating Factor} = 156.67 \times 1.1 = 172.34 \text{ seconds}$$

$$\begin{aligned} \text{Standard Time} &= \text{Normal Time} + \text{Normal Time} \times \text{Allowance Factor} \\ &= 172.34 \text{ seconds} + 172.34 \times 0.15 \\ &= 198.19 \text{ seconds, or 3.30 minutes} \end{aligned}$$

$$\begin{aligned} \text{Standard Productivity} &= \frac{3,600 \text{ seconds/hour}}{198.19 \text{ seconds}} \times \frac{32 \text{ square feet}}{4 \text{ carpenter-hour/hour}} \\ &= 145.32 \text{ square feet/carpenter-Hour} \\ &= 0.688 \text{ carpenter hour/100 square feet} \end{aligned}$$

Contractors can use this productivity information to plan construction activities, to monitor operation progress, to develop methods for improving productivity, and for estimating costs and the schedule for future projects.

3.2.3 Productivity Measurement Methods

Measuring productivity is an important task in the construction industry, because a construction company with outputs can plan and control construction cost

and schedule, evaluate the performance inside the organization, and provide a basis for the improvement of work force (Chang 1991). The purposes for measuring productivity are to identify cost effective methods in construction operations and to obtain accurate and consistent labor productivity data (Noor 1998). Productivity data are essential to estimators, labor contract negotiators, and those responsible for training the labor force and determining cost indices (Burton 1991).

Because of the sharp rise in construction labor cost since 1970s due to the decline in labor productivity and the shortage of qualified workers, attention to the productivity measurement has increased and the methods for improving construction productivity have evolved with the use of different techniques developed based on the motion and time study theory (Sprinkle 1972; Thomas and Daily 1983). As of today, construction labor productivity still remains the most difficult to understand in the U.S. economy because there are so many factors that could affect it. Productivity in the construction industry has decreased at a negative rate of 0.48% per year from 1964 to 1998. On the other hand, for the same period, productivity in the manufacturing industry has increased at positive 3.5% per year (Teicholz 2001). The substantial construction productivity increase occurred during 1980s and early 1990s due to depressed real wages and technological advances (Allmon et al. 2000). Recently, the evolution of Global Positioning System (GPS) technology has influenced considerable productivity increase in highway earthmoving operations (Han et al. 2005).

Productivity data collection methods can be inconsistent because various methods exist to gather data resulting in difficulties of interpreting and sharing the data. There are numerous types of productivity measurement techniques, most of which were developed using the motion and time study theory. Examples of these techniques include stopwatch study, photographic, taping video, time lapse video, activity sampling (work sampling), five minutes rating, craftsman's questionnaire survey, and a foreman delay survey (Noor 1998). An ideal method for measuring construction labor productivity should satisfy the following basic criteria: 1) the method can monitor multiple trades in one job site; 2) the method is inexpensive; 3) the range of output and input should be consistent and identical; and 4) the method must not be very time consuming (Noor 1998). In the following subsection, several productivity measurement methods will be described in detail, including stopwatch study, activity sampling, survey, photographic techniques, and time-lapse video techniques.

3.2.3.1 Stopwatch Study

Stopwatch study has been widely used as the fundamental approach to measure productivity since it was invented in 1880 by Frederick W. Taylor, who was known as the father of scientific management (Meyers 1992). This is the oldest and simplest type of productivity measurement method for recording the duration of various activities comprising construction operations (Oglesby et al. 1989).

There are two major conventional ways to use a stopwatch to measure productivity: direct observation and work study. The difference between these two is that using the direct observation method the observers continuously measure time used to complete tasks by workers, while in the work study the observers select a time period that the workers spend. Work study, originated from manufacturing industry, can be used to determine both the standard time of activities and alternative working methods (Noor 1998).

The use of stopwatch study has shortfalls: First, it requires a recorder for every person or a piece of equipment being observed, which is very costly. Second, the observer must decide quickly at what time one cycle begins and another cycle ends. When activities are not clearly defined and cycles are irregularly categorized, each person will have a different interpretation about cycles. Third, because a substantial period of observation is involved, crews working on the activities may vary during the different cycles. Thus, it is inherently difficult for the observer to accurately determine the cycle time for activities. Fourth, time measurement varies depending on the characteristics of each activity, and the characteristics often interrelate among activities. Thus, detailed notes must be precisely recorded to describe reasons for delays (Oglesby et al. 1989). For example, in a study of a scraper operation, the loading time is longer than usual. There are several possible reasons, such as the scraper is waiting for the pusher; the pusher needs mechanical attention; the scraper is overfilled; or there are different ground conditions, including the gradient, soil properties, moisture content and so on. The observer must record

the reason why it takes longer to load the scraper. Fifth, physical limitations or biases of the observers can affect their objectivity and produce inaccurate data. Due to these reasons, stopwatch study is seldom employed on construction sites in the U.S., except for the cases where only one or a few activities are to be observed (Oglesby et al. 1989).

3.2.3.2 Activity Sampling

In practice, it is impossible to observe and record every minute of construction operations. Thus, researchers have used the activity sampling method for measuring and analyzing crew productivity in the construction industry for the last 30 years. Activity sampling methods can be classified as work sampling, the group timing technique, and the five minute rating (Thomas and Daily 1983).

In designing a work sampling study, the most important step is to categorize activities according to the study needs. Activities can be divided into three categories: direct work, supportive work (essential contributory work), and delay or ineffective work (Adrian 2004d). Supportive work may include such tasks as material management, instructions to crew members regarding specification and drawings, setting up a timeline for equipment order, measuring and marking bars, and moving scaffolding or other supportive work. Delay or ineffective work may include idle time, waiting for tools, materials, instructions and equipment deliveries, and no contact. No contact denotes the failure to observe workers in an assigned work location (Thomas and Daily 1983).

Three statistical parameters are used to measure the degree of certainty of sampling, which are confidence limit, limit of error, and category proportion. Confidence limit is a measure of the reliability of the inferences. Suppose that a confidence limit is 95%, this means that the inference is reliable 95% of the time. If the limit of error is 5% and nonproductive measurement is 30% of the time, then the nonproductive is somewhere between 25% and 35% of the time. The category proportion is the percentage either productive or nonproductive, which is the characteristic measured in productivity analysis (Adrian 2004d).

Table 4. Sample Sizes for Selected Confidence Limits and Category Proportions (Adrian 2004d)

Sample sizes required for 95% confidence limits						Sample sizes required for 90% confidence limits					
Category Proportion (%)	Limits of error					Category Proportion (%)	Limits of error				
	1	3	5	7	10		1	3	5	7	10
50, 50	9600	1067	384	196	96	50, 50	6763	751	270	138	68
40, 60	9216	1024	369	188	92	40, 60	6492	721	260	132	65
30, 70	8064	896	323	165	81	30, 70	5681	631	227	116	57
20, 80	6144	683	246	125	61	20, 80	4328	481	173	88	43
10, 90	3456	384	138	71	35	10, 90	2435	271	97	50	24
1, 99	380	42	15	8	4	1, 99	268	30	11	5	3

The required sampling size can be determined using the confidence limit, the limit of error, and the category proportion. Their relationships are shown in Table 4. For example, if the confidence limit is 90%, limit of error is 3%, and category proportion is 20 vs. 80 (20% of nonproductive and 80% productive), then the required

sample size is 481. The required sampling size can also be calculated using Equation 3.4 (Thomas and Daily 1983; Oglesby et al. 1989; Adrian 2004c):

$$N = \frac{K^2[P(1-P)]}{S^2} = \frac{1.645^2 \cdot 0.2 \cdot (1-0.2)}{0.03^2} = 481 \quad (1.5)$$

where N is the sampling size; P is nonproductive percentage or productive percentage; S is the limit of error; and K is number of standard deviations defining the confidence interval. K is equal to the upper critical value of the normal distribution, also called z value, as shown in Figure 4. The z value can be obtained from the table of standard confidence limit.




Fig. 4. Standard normal cumulative distribution

Modified work sampling methods, known as the group timing technique (GTT) and five-minute rating, were developed to reduce the time spent for gathering data (Noor 1998). The GTT is conducted based on the fixed time interval from 30 seconds to three minutes. Time required for this method is much less than those for

the work sampling method, because instead of continuous measuring time, observers only measure the crew or equipment performance at certain fixed interval time periods. Thus, the GTT permits a single observer to evaluate the effectiveness of crew size and the work sequence. The five-minute rating technique is another approach that allows a single observer to quickly make general work evaluations. It is based on the summation of the observations made in a short study period, with the number of observations usually too small to offer the statistical reliability of work sampling (Oglesby et al. 1989). The advantage of the five minute rating is its simplicity and easy application (Thomas and Daily 1983).

3.2.3.3 Survey

Two survey methods have been used for productivity measurement. These include the Craftsmen's Questionnaire Survey (CQS) and the Foreman Delay Survey (FDS). The CQS is more time consuming than the FDS, because CQS is required to have a larger crew size, thus, it takes more time to conduct the survey and analyze the data. The data collection process for the FDS is less disruptive to the construction operations due to relatively less time required. Implementing the FDS usually only requires a daily visit of 15 minutes before the end of the work day. The major drawback of survey methods is that the survey data is rather qualitative and hard to quantify. This shortcoming of the survey methods can be improved by measuring the daily output that is completed by the contractor. However, the survey results were from 10% to 21% less accurate than the results of the continuous measurement

method depending on the degree of delay time that the researchers ignored (Noor 1998).

3.2.3.4 Photographic Techniques

Photographic techniques, using a movie camera or a video camera, provide the following advantages: 1) data is easily and visually understandable, which is useful to illustrate activities in trouble; 2) more detailed and dependable information is available; 3) these techniques make it possible for engineers, project managers, or other people away from the job site to analyze the construction operations; 4) improved communication enables better training of workers; 5) identification of causes of construction accidents becomes easier; 6) maintenance and inspection of construction facilities can be done more efficient; and 7) these techniques can be used as a marketing tool for construction companies (Oglesby et al. 1989; Abudayyeh 1997). In addition, only one observer is needed to obtain data at the site and bring it into the office for analysis, which is very economical as compared to other methods. Analysis of film can also be made at any later date (Fondahl 1960).

Film recording techniques have been developed and used for the recording of construction field operations for many years. In the last several decades, video recording techniques have become more popular than film recording. With the development of technology, video recording techniques have been updated frequently from VHS video, 8 mm video, to digital video (Everett and Halkali 1998).

Since the first use, photographic techniques have shown the following technical limitations: 1) What is recorded must be within range; 2) It isn't cost effective in most cases when the cycle time of an operation is long; 3) More time is required for the observer to stay on the job site in order to collect data and measure the productivity of some activities. (Sometimes it is difficult to find an appropriate time to visit the site to observe certain activities because the schedules of the projects vary depending on the work progress, weather, and other discrete factors.); 4) The video camcorder or the digital camera both have limited memory size to store the images of construction activities that are performed continuously and repetitively; 5) Pictures or video files have to be transferred to a personal computer and re-saved in the computer every time the observer visits the job site; 6) Reliability of the data might be a problem because different persons interpret the still pictures, words, and numbers related to a problem in different ways; and 7) Recording resources was difficult because the contractors tended to alter the location of equipment and crew and place them at multiple job sites.

3.2.3.5 Time-Lapse Video Technique

The time-lapse video technique, also called the motion picture technique, has been used to view lengthy construction operations in a short period of time since the 1960s. Pictures taken using a special camera with 1- to 5-second intervals are recreated to look like a film so that observers can review an entire construction operation within a short period of time. Time-lapse video can not only reduce the

time spent to view the operation, but also provide an accurate interpretation of a construction operation, even if the appearance can be rather fast and jerky. The number of frames per second controls the quality of the motion picture (Everett and Halkali 1998). This technique enables management to record videos for training, job progress report, cost verification, and evidence used for resolving contract disputes and liability suits (Sprinkle 1972). In addition, this technique can be used to recognize problems at the job site, such as flow of men and materials, equipment utilization and balance, and safety and working conditions (Christian and Hachey 1995).

The time-lapse film recording technique was first used at the University of Michigan in the 1970s. The construction management office at the university used the technique again in 1989 for a sports service building project to resolve a potential claim issue between the contractors and the university. Thereafter, over the six year period, the office implemented the technique to resolve several claims such as earthmoving and earth retention. The method has been used as a powerful tool in education, special events, fundraising, media, and other public relation events. The method has not only been used for the owners but also for the contractors to improve productivity (Everett and Halkali 1998).

The time-lapse technique is a powerful tool used in the construction industry. However, there are difficulties for the observers who use this technique. First, to capture the entire project and to make the time lapse movie appropriately, sometimes the camera has to be set up at zoom out, which make it impossible to recognize the

performance of individual worker or a piece of equipment. The observer has to balance the time length between zooming in and zooming out to maximize the usefulness of the video. Second, the interval between images may be too long to use the data for more detailed analysis. Third, only a high speed Internet system can transmit the immense file from the job site to the office; some construction sites may not have such facility in place (Everett and Halkali 1998). Fourth, weak illumination on the construction site is an obstacle (Noor 1998).

In addition, the amount of memory needed to store thousands of pictures with a megabyte for each picture is another challenge. There are two conventional methods used to address this issue. The first method is to increase the time interval. The National Television Standards Committee (NTSC) specifies 30 frames per second (fps) to make the pictures look real. Reducing fps to 4.6 is still valuable for productivity analysis. The second method is to reduce the size of a picture by using the JPEG format (Abeid et al. 2003). As a result, the size of a picture can be reduced to 7 or 8 kilobytes. This means researchers can store the pictures from a two year construction project with a frame rate of 4.6 fps in a ten gigabyte hard disk.

3.2.4 Methods of Productivity Data Analyses

Engineers and project managers have conventionally estimated productivity by using historical data and references such as the Means book and equipment handbooks. This approach is called the “deterministic” method. Several deterministic models have been developed for earthmoving operations based on

quantified equipment characteristics, equivalent grades, and haul distances. In deterministic model development, a duration of operations is assumed to be insignificantly variable (Halpin and Riggs 1992a). To date, probabilistic analysis methods have become common in areas of the construction industry, which regards inputs parameters as random variables with defined probability distributions (Lee et al. 2002). For the last two decades, a simulation technique has been used to estimate the productivity of repetitive construction operations (Halpin and Riggs 1992a). In the following subsections, examples of deterministic and probabilistic analysis methods are briefly discussed.

3.2.4.1 Deterministic Analysis

The Labor Rating Factor (LRF), also called the labor utilization factor, is an important parameter for determining the labor work status in construction sites. Contractors use the LRF to decide whether the work is productive or nonproductive. LRF is calculated using Equations 3.5 and 3.6 (Oglesby et al. 1989; Adrian 2004a).

$$\text{Labor Rating Factor} = \frac{\text{Number of Observations of Productive State}}{\text{Total Number of Observations}} \quad (1.6)$$

$$\text{Labor Rating Factor} = \frac{\text{Effective work} + 0.25 \times \text{Essential Contributory Work}}{\text{Total Number of Observations}} \quad (1.7)$$

James Adrian developed the Method Productivity Delay Model (MDPM) by modifying traditional motion and time study concepts. The MDPM is used to measure, predict, and improve construction productivity. It incorporates other techniques such as work sampling, production function analysis, statistical analysis, time study, and balancing models. By collecting continuous data on cycle time and types of delays, researchers can create a new model that determines the efficiency of construction productivity, the impact of delays, and methods for improvement (Halpin and Riggs 1992b).

The MDPM model development process can be categorized into four stages: (1) data collection, (2) model processing, (3) model structuring, and (4) implementation. When developing this model, engineers or project managers must include three important items: the production unit, production cycle, and lost productivity due to delay. To ensure accuracy, the definition of the production cycle must not be too broad. Typical examples of production units are 1) arrival of a scraper in a borrow-pit, 2) a bucket load of concrete, and 3) placement of a section of formwork. Figure 5 shows an example of in-situ information records for MDPM, which includes types of delay and the method of filling the form. The MPDM method can predict the causes of delay as well as the quantity or proportion of the delays. As a result, the observer can determine the method of productivity improvements. Detailed calculations of the MPDM can be found in the Adrian's book (Adrian 2004e).

Production Cycle Delay Sampling

Page 1 of 5

Date: 8/14/2005

Method: Crane Bucket Concrete Pour

Production Unit: Concrete Drop

Production Cycle	Production Cycle Time (Sec)	Environment Delay (Sec)	Equipment Delay (Sec)	Labor Delay (Sec)	Material Delay (Sec)	Mangement Delay (Sec)	Minus Mean NonDelay Time	Notes
1	900						100	Non-Delay
2	1000		50%	50%			200	
3	750						50	Non-Delay
4	750						50	Non-Delay
5	1600					100%	800	
6	1000		100%				200	
7								
8								
9								
10								
Total	6000	0	300	100	0	800	1400	

MPDM Processing

Units	Total Production Time	Number of Cycles	Mean Cycle Time	(Cycle Time - Non Delay Cycle Time)/n
A) Non-delayed production cycles	2400	3	800	66.7
B) Overall production cycles	6000	6	1000	200

Delay Information

	Delay				
	Environment	Equipment	Labor	Material	Mangement
C) Occurrences	0	2	1	0	1
D) Total added time	0	300	100	0	800
E) Probability of occurrences	0	0.333	0.167	0	0.167
F) Relative severity	0	0.15	0.1	0	0.8
G) Expected % delay time per production cycle	0	5.0%	1.7%	0%	13.3%

Fig. 5. Sample MPDM data and MPDM processing sheet (Adrian 2004e)

Thomas Randolph studied how to quantify productivity changes due to various types of disruptions, such as lack of materials, lack of tools or equipment, congestion, out of sequence, change of order, change of work scope, and accident.

To meet research objectives, baseline productivity was determined and a performance ratio (PR) was calculated. The PR was compared by using an ANOVA test with other factors such as, changes, rework, disruptions, weather, and pipe supports. Research results indicated that lower labor performance is strongly related to change work, rework, and disruptions. Within disruptions, lack of materials and information was the most significant factor resulting in the loss of efficiency in the range of 25-50% (Thomas and Napolitan 1995).

A case study based on an electrical construction project was conducted to identify when labor inefficiency occurs in association with quantity of work. The work flow method was used to estimate inefficiencies during the accelerated construction. Labor inefficiency occurs when a contractor tries to accelerate the schedule and when the crew size is larger than the work needed (Thomas 2000).

The design complexity, also called work content (WC), was scaled to model baseline productivity based on 42 construction projects. In addition, the disruption index (DI) was calculated and compared with the project management index (PMI) to identify the best and worst performing projects. Research results concluded that if higher variability in activities exists, productivity will be low (Thomas and Zavrski 1999).

3.2.4.2 Probabilistic Analysis

Probability distributions are used to describe observed variation in work task times in the field, and the functions are useful in inferring population with random

time duration. The commonly used distributions are Normal, Lognormal, Exponential, Gamma, and Poisson. The histogram is a method for presenting frequencies of observations from the field. The data plotted in a histogram can be also presented as relative frequency that is equal to the number of observations in a class interval divided by total operations (Halpin and Riggs 1992a).

To date, computer simulation techniques have been widely used in operation research and management science to model real-world operations and to understand the results, where repetitive work tasks are required. In the construction industry, these techniques were first proposed by Halpin and evolved to the most popular computer simulation program called CYCLONE (CYCLic Operations Network) (Wang and Halpin 2004).

The Monte Carlo technique is another frequently used simulation method. The method is usually used to sample random distributions to generate random time duration or delays. Although numeric techniques for random number generation have improved over the past 50 years, there are still disparities between observed data and model assumptions (Halpin and Riggs 1992a).

3.2.5 Bridge Construction Productivity

Many studies on bridge construction have been conducted; however, only a few articles have dealt with productivity measurements in bridge construction. A total of ten papers were reviewed, covering four different subjects: piling productivity, falsework productivity, workforce management in bridge superstructure, and crew

production rates in bridge construction. Table 5 shows a summary of these studies, which comprise ten journal papers.

Major factors that impact piling operations productivity were identified by Peurifoy and his colleagues (1996) based on site interviews, telephone calls, a questionnaire, and literature. These factors are as follows: soil type, drill type, method of spoil removal, the size of hauling units, space consideration at the construction site, pile axis adjustment, equipment driver efficiency, weather conditions, concrete pouring method and efficiency, waiting time for other operations, job and management conditions, and cycle time.

Table 5. List of Previous Research on Bridge Construction Productivity

No	Study Subject	Researcher(s)	Year
1	Piling Operation Productivity	Peurifoy et al.	1996
2		Zayed and Halpin	2004
3		Zayed and Halpin	2005
4		Zayed, T. M.	2005
5		Chong et al.	2005
6	Bridge Falsework Productivity	Thomas E. Tischer	2003
7	Workforce Management in Bridge Construction	Thomas et al.	2003
8		Thomas et al.	2003
9	Crew Production Rate of Bridge Construction	O'Connor and Huh	2005
10		O'Connor and Huh	2006

Zayed and Halpin (2004) developed two simulation models for assessing piling operation productivity and cost. Major variables, such as pile size, soil type, pile depth, pouring system, and auger height, were examined using the following steps. First, the piling process was defined and the simulation model was designed accordingly. Second, the developed model was compared with data obtained from designated questionnaires, site interviews, and telephone calls. Third, sensitivity analysis of the simulation model was conducted, and a validation factor (VF) was designed to assess the fitness degree of the simulation model. Results indicated that the simulation model was a useful tool for planning, scheduling, and controlling of piling operations.

Zayed and Halpin (2005) also studied productivity of bored piles (drilled shaft) which are widely used in the foundation of highway bridges. Research objectives were to identify the factors that impact productivity and cost of the piling process and to apply the Artificial Neural Network (ANN) to assess pile construction productivity, cycle time, and cost. The designated questionnaires were used to collect the piling cycle time and productivity under certain soil characteristics. The collected data were compared with the trained ANN data set. To check the fitness degree of the designed ANNs, Average Validity percentage (AVP) was used. As a result, 90 percent of the output variables were considered reliable and acceptable.

Zayed (2005) studied continuous flight auger operation to achieve the following objectives: 1) outlining the CFA pile installation features and procedures; 2) determining the factors that impact CFA piles productivity; 3) designating a tool

for the CFA pile productivity estimate; and 4) evaluating the CFA pile's cycle time, productivity, and cost. The research project was conducted using the following steps: 1) defining the CFA piling process from the axis adjustment to pouring concrete and leaving the rebar cage; 2) assessing cycle time for activities in the piling operation based on an existing algorithm, 3) developing models for cycle time, productivity, and cost; and 4) collecting data from questionnaires, site interviews, site visits, direct data collection, and telephone calls. This research project enabled the researcher to determine the qualitative evaluations of productivity factors in the CFA pile construction operation. The qualitative evaluations were described as the qualitative factors worth (QFW) of 0.22 and the productivity index (PI) of 0.78. To validate whether the model can be used in an actual construction job site, a validation factor (VF), defined as the productivity model result (PMR) over collected productivity, needs to be calculated. If a VF is equal to 1.0, then it is a perfect fit model.

Chong and his colleagues (2005b) developed models to predict production rates of drilled shafts and prestressed concrete piles. The objective of their project was to improve the accuracy of designers' time estimation for the construction of a foundation using the regression analysis. Thus, designers can improve the construction contract time estimation and take into consideration influencing factors. During the data collection process, daily production activities and all possible factors that could impact the productivity were identified by reviewing literature and current contract time estimation systems. Two sets of data, production rates and factors affecting productivity, were collected from twenty five projects over two years, based

on weekly field visits. The data sets were compared with previous data collected by Hancher and his colleagues (1992) using t-test. Although more than one significant factor was considered in the regression model, only the quantity of each project was considered the most significant factor because other significant factors are unavailable information at the design phase. The research results indicate that the accuracy in estimating the production rates highly depends on the methods, regional factors, and mobilization time.

A primary activity for a cast-in-place prestressed box girder bridge construction is the erection of falsework that supports the load from the deck. Tischer and Kuprenas (2003) studied bridge falsework productivity to identify and quantify the factors that impact falsework installation productivity. Typically, there are four steps in the installation of falsework, including; 1) setting of pads; 2) constructing bents; 3) setting stringers; and 4) rolling out soffit. Productivity data were collected from six separate projects, including twenty bridges. The falsework productivity varied up to 50%, depending on factors such as steep slopes, traffic openings, height of structures, and use of crane or lift. A network diagram was developed to estimate falsework duration and to illustrate these factors, as well as their correlations with productivity. As a result of this research, the best productivity for falsework erection occurs when constructing a low structure on relatively flat ground.

Bridge superstructure construction is more labor-intensive than other heavy construction activities such as the earthmoving, pipe laying, and paving. Two recent studies conducted by Thomas and his colleagues emphasized the workforce

management strategies and labor flow to improve the labor productivity. These two studies were conducted based on the same bridge projects (four in total) in central Pennsylvania.

The first study was to quantify the impact of workforce management on construction labor efficiency and to identify the negative factors that might decrease the efficiency. The study was to analyze activities such as concrete formwork, and the placement of bridge footings, abutment walls, piers, and pier caps. Baseline productivity, the productivity when no disruption exists, was calculated and compared with the cumulative productivity and daily productivity to determine the labor performance. In addition, the project management index (PMI), also called project waste index (PWI), was developed as the performance indicator to determine the loss of labor efficiency. Results of the study indicate that insufficient workforce management accounts for 65% of the total inefficient work-hour. The identified problems included no alternative work assigned, insufficient production work available, and overstaffing (Thomas et al. 2003b).

The second study examined whether enhancing labor flow would improve construction productivity by applying lean construction principles. The method for data collection and analysis was the same as the previous study. The analysis results indicated that inefficient labor flow management led to labor inefficiency by 51% (Thomas et al. 2003a). Therefore, it was concluded that effective labor flow management using lean construction principles could improve construction labor performance.

O'Connor and Huh (2005) studied crew production rates of bridge construction in Texas DOT bridge projects. Research objectives were 1) to develop a standard data collection procedure; 2) to collect field data on crew production rates, and 3) to identify major factors in the reconstruction of footings, columns, and caps. The data collection process included site observations and site visits. The analysis of variance (ANOVA) and a simple regression were employed to test the statistical significance of independent variables with the production rates. The significant variables are as follows.

1. Footing: footing size (m^3/ea), excavation depth (m), and the number of footings per bent;
2. Column-rectangle: column size (m^3/ea), column height (m), and the number of columns per bent;
3. Column-round: column height (m), column diameter (m) and the number of columns per bent;
4. Cap: cap size (m^3/ea), cap length (m), and the shape of the cap (rectangle: inverted T).

Follow-up research on the production rates of the different bridge parts, such as beam erection, bridge deck, and bridge rail, was also conducted by O'Connor and Huh (2006). Data on production rates were collected from twenty five highway bridges in the state of Texas. Results of linear regression analyses revealed the following: 1) no significant factor was found for the bridge beam erection when analyzing such variables as the average number of beams per span, total number of

beams erected; and height from ground; 2) for bridge decks, shape of deck poured was the statistically significant factor for productivity; and 3) no significant factor was found for the bridge rail construction.

3.2.6 Highway Construction Productivity

3.2.6.1 Introduction

For the last decade, considerable progress has been made on measurements and analyses in highway construction productivity. Sixteen recent papers, as shown in Table 6, were reviewed to identify estimation methods used in highway construction productivity studies.

Table 6. List of Previous Research on Highway Construction Productivity

No	Study Subject	Researcher(s)	Year
1	Asphalt Pavement Productivity	Dunston et al.	2000
2		Jiang	2003
3		Lee et al.	2002
4		Lee et al.	2006
5	PCC Pavement Productivity	Lee et al.	2000
6	Earthmoving	Christian and Xie	1994
7		Hicks	1993
8		Farid and Koning	1994
9		Smith	1999
10	Impacts of Rainfall on Productivity	El-Rayes and Moselhi	2001
11		Pan et al.	2005
12	Productivity Factors Analysis	Cottrell	2006
13		Chong and O'Connor	2005
14	Contract Time Estimation	Werkmeister et al.	2000
15	Project level Productivity Measurements	Ellis and Lee	2006
16	Productivity Measurement using GPS	Navon and Shpatnitsky	2005

In addition, state-of-the-art technologies for improving productivity were also evaluated. The following topics are covered in this subsection: asphalt paving productivity, PCC paving productivity, earthmoving productivity, impacts of rainfall on productivity, productivity factor analysis, contract time estimation, and productivity measurements. The cited references comprise fourteen journal papers and two conference proceedings.

3.2.6.2 Highway Paving Productivity

Dunston and his colleagues studied the effects of weekend closure on the construction of urban highway asphalt overlays. Production rates for weekend closure on I-405 in Seattle, Washington, were compared with those for a nighttime paving project on I-5 in Seattle, Washington. As shown in Table 7, the average production rate of 317 Mg/h $((314+320)/2)$ was achieved with the full weekend closure strategy under such working conditions as use of a single paver, short distance from the asphalt plant to the construction site, and traffic-free access. It was concluded that the continuous and unobstructed paving operation resulted in an approximate 24% increase in production rates (Dunston et al. 2000). A survey of six state highway agencies by the researchers showed that the partial nighttime closure strategy was still the most popular strategy for minimizing highway reconstruction impact on the public. Since the nighttime closure strategy had problems related to the quality and productivity, the state highway agencies suggested that A+B bidding and

lane rental options be used with the nighttime closure strategy which may motivate contractors to develop innovative construction methods.

Table 7. Asphalt Production Rates Comparison for Weekend Closure and Nighttime Paving (Dunston et al. 2000)

Project (1)	Construction Duration (2)	Maximum [Mg/h (tons/h)] (3)	Minimum [Mg/h (tons/h)] (4)	Project Average [Mg/h(tons/h)] (5)	Average (Mg/h) (6)
I-5 NB, 1993	Nighttime	254 (280)	122 (135)	200 (220)	
I-5 NB, 1994	Nighttime	300 (331)	261 (288)	284 (313)	242
I-5 SB, 1994	Nighttime	293 (323)	135 (149)	242 (267)	
I-405 SB, 1997	Weekend	375 (413)	251 (277)	314 (346)	317
I-405 NB, 1997	Weekend	361 (398)	288 (318)	320 (354)	

Jiang (2003) conducted a research project to determine how traffic impacted asphalt pavement productivity in highway work zones. Two common types of work zones in Indiana, partial closure work zone (or single lane closure) and crossover work zone (or two-lane closure), were studied. Research results indicated that 1) vehicle queues reduced delivery rates and resulted in an unbalanced construction operation; 2) the starting time of operation affected productivity because the traffic conditions varied by different starting times. For example, when construction operation started at 8:00 a.m. or 9:00 a.m., productivity was the lowest; and 3) traffic flow and changing patterns at work zones were essential information for traffic control and highway construction activities.

Lee and his colleagues (2002) used data from a rehabilitation project on I-710, Long Beach, California in 2002 to analyze urban asphalt paving productivity. The Caltrans-sponsored research project was to determine the maximum AC paving production capability within a 55-hour weekend closure window and compare different rehabilitation windows such as continuous construction and daytime construction. Two different AC rehabilitation methods, crack seal and overlays (CSOL) and full-depth AC replacement (FDR), were compared in detail with regard to different rehabilitation strategies, resource constraints, design profiles, and lane closures. To accomplish the research objectives, researchers initially identified information on the project, such as construction windows, paving materials, and design profiles. Following this step, a number of field trips were made to collect data on resource constraints, construction schedule, and cooling time information. The researchers concluded that: 1) within a 55-hour weekend closure, the production rates of FDR and CSOL reached only 30% and 40%, respectively, as compared to baseline productivity; 2) Numbers of dump trucks for demolition and asphalt concrete delivery trucks were major constraints that impact productivity; 3) the total layer thickness of AC pavement was the major factor in determining productivity. For example, the overall production of FDR was about 60% of CSOL production for a weekend closure; 4) the most efficient scheme for CSOL was half road closure with nighttime or daytime construction. For FDR, single-lane rehabilitation was more efficient than double-lane rehabilitation; and 5) the AC cooling time depended on the lane closure schemes and pavement profiles. Efficient lane closure schemes with pavement

profile adjustments would minimize non-working time and improve the productivity of urban highway AC paving projects.

Lee and his colleagues (2006) also analyzed the asphalt paving productivity data collected from the rehabilitation project on I-710, Long Beach, California, in 2003. The Caltrans sponsored research project was to determine the factors that impacted productivity for an eight 55-hour weekend closure project. During the eight weeks of construction, 8 to 12 staff members were stationed around work zone to record actual activity duration, material quantities, truck cycle time, and hourly production rates of the major construction activities. Results indicated that using the repeated weekend closures continuously improved the production rates for the period of research in the rehabilitation project.

A research project was conducted by Lee and his colleagues (2000) on construction productivity and constraints for PCC pavement rehabilitation in California. The first objective was to determine whether a 55-hour weekend closure was a realistic method for 6 km PCC pavement rehabilitation on a California urban freeway. The second objective was to determine the maximum production capability within the weekend closure scheme. To accomplish these objectives, the researchers had a series of meetings with contractors and personnel of the American Concrete Pavement Association (ACPA). Construction analysis software, using a linear scheduling technique, was used to identify resource constraints and the maximum production capability. Production rates were compared in detail with regard to curing time, design profiles, construction method, and lane closures.

Results of the analyses revealed that only a few options met the production objective of 6 km either for single-lane paving or double-lane paving within the 55-hour weekend closure. Table 8 shows the productivity reduction for different types of options. The selection of a design profile had the greatest impact on the production rate. The construction of 254- or 305-mm slabs had an approximately 40–50% lower production rate than those of 203 mm slabs. Production was decreased by 20% due to variations in curing time from 4 to 12 hours. In the comparison of two construction methods, the concurrent method had 25% more production, on average than that of the sequential method.

Table 8. Percent Reduction in Production (Lee et al. 2000)

Option (1)		Comparison (2)	Reduction (3)
Design Profile		203 mm to 254 mm	40%
		203 mm to 305 mm	47%
		254 mm to 305 mm	12%
Curing Time		4 hours to 8 hours	10%
		8 hours to 12 hours	11%
		4 hours to 12 hours	19%
Construction Method	203 mm slab	Concurrent to Sequential	29%
	254 or 305 mm slab	Concurrent to Sequential	21%
Paving Lane	203 mm slab	Double to Single	17%
	254 or 205 mm slab	Double to Single	7%
End Dump Truck Capacity		22 to 15 ton	15%
Load/Discharge Time		3 to 4 minutes	24%

Table 9 shows how many lanes and weekend closures were required to rebuild a 20-km freeway, subject to the construction method and the design profile. The greatest impact on the productivity of the rehabilitation was the selection of the

design profile because 254- or 305-mm slabs was up to 50% less productive than construction of 203-mm slabs. The most productive strategy is the concurrent method with double-lane paving. However, the sequential method with single-lane paving was the most advantageous to traffic control and road users (Lee et al. 2000).

Table 9. Number of Lane-Weekends Closed for Different Construction Methods for 55-hour of Weekend Closure (8 hours of curing) (Lee et al. 2000)

Slab Thickness (1)	Lanes Closed (2)	Method (3)	Production (4)	Number of Weekends Closed (5)	Lane-Weekends Blocked (6)
203 mm	2 Lanes	Sequential/Single	4.7	4.3	8.6
	3 Lanes	Sequential/Double	5.4	3.7	11.0
	3 Lanes	Concurrent/Single	6.4	3.1	9.4
	4 Lanes	Concurrent/Double	7.9	2.5	10.1
254 mm	2 Lanes	Sequential/Single	3.2	6.3	12.7
	3 Lanes	Sequential/Double	3.4	5.9	17.7
	3 Lanes	Concurrent/Single	4.0	5.0	15.1
	4 Lanes	Concurrent/Double	4.3	4.7	18.7
305 mm	2 Lanes	Sequential/Single	2.7	7.3	14.7
	3 Lanes	Sequential/Double	2.9	6.8	20.4
	3 Lanes	Concurrent/Single	3.5	5.7	5.3
	4 Lanes	Concurrent/Double	3.8	5.3	21.1

Note: (1) Column six “Lane Weekends Blocked” was the result of column two (“Lanes closed”) times number of weekends closed. (2) The concurrent method is the simultaneous procedure for demolition of the existing pavement and the new paving, while two procedures are executed one after another in the sequential method.

3.2.6.3 Earthmoving Productivity

Earthmoving productivity has long been a major research subject in the area of construction engineering and management for the following reasons: (1)

Earthmoving is required for most construction projects; (2) Earthmoving requires intensive equipment operations; (3) Estimating earthmoving productivity not only determines the efficiency of operation but also identifies significant factors that impact productivity. Proper planning and scheduling will minimize waiting time and other delays, make the earthmoving process more productive, and decrease the risk of cost overruns (Christian and Xie 1994).

The efficiency of earthmoving operations varies widely, subject to properties of earth such as ruggedness, moisture content, and swelling and shrinkage. A computer program was developed to determine coefficients to calculate haul unit performance in an efficient, accurate, and convenient manner (Hicks 1993). Farid and Koning (1994) proposed that overall earthmoving productivity depended on the productivity of loading facilities regardless of the size, number, and speed of the hauling units. Christian and Xie (1994) categorized the factors of earthmoving operations into machine selection, production and cost, based on a survey of industry data as well as expert opinions. Smith (1999) identified the factors that influence earthmoving operations by using linear regression techniques. These factors included bucket capacity, match factor, and the total number of trucks being used.

3.2.6.4 Other Related Research

Weather conditions such as rainfall, temperature, wind velocity, relative humidity, and solar radiation are major uncertainty factors. Among these factors, rainfall is considered the most significant factor that causes delays and cost overruns

in highway construction. There are two projects that studied rainfall impact on construction productivity and duration.

A research paper written by El-Rayes and Moselhi (2001) presents the development of a decision support system, WEATHER, that quantifies the effect of rainfall on productivity and duration in highway construction operations such as earthmoving, spreading the subbase and base course, and paving. The researchers systematically interviewed six experts eight times and identified three main factors: 1) the type of construction operation; 2) the intensity of rainfall; and 3) drying conditions on site. WEATHER was built based on experts' knowledge and historical records from five weather stations in Toronto and Montreal covering a period of 30 years. Researchers estimated the probabilistic construction duration using the WEATHER system and compared it with the common practices of local highway contractors and the Ministry of Transportation of Ontario (MTO) in Canada to validate the results. In this research, the WEATHER system was proven to be an effective tool for estimating activity duration.

Pan (2005) also assessed the impact of rainfall on productivity and duration in highway construction. The researcher analyzed construction delays due to rainfall using the concept of fuzzy sets. Data were collected from Taiwan, a place where the rainfall impact on highway construction productivity is significant. Rainfall impact on productivity was identified using data such as experts' knowledge, historical daily rainfall, types of soils, locations of construction sites, types of construction activities, and rain sensitivity for each task. A Fuzzy Reasoning Knowledge-based Scheduling

System (FRESS) was developed to estimate the impact of rainfall on productivity loss and duration of highway construction. Planned schedules estimated by experts and FRESS were compared. Results indicated that the developed system allowed users to simulate experts' experience and to produce reliable activity duration and project completion dates. Although the model was based on data from Taiwan, it could be applied in other places if databases were prepared.

Chong and his colleagues (2005) studied the productivity of reinforced concrete pipe construction to identify the most common disruptions and to quantify these disruptions on productivity using a statistical model. The data were collected from 28 highway projects in Texas and was compared with baseline productivity from ten pre-selected projects. According to the analysis, the three most common disruptions were: weather, shortage of material, and conflicts with utilities and old structures (Chong et al. 2005a).

Follow-up research by Chong and O'Connor (2005) based on 44 Texas highway projects proposed methods for estimating the production rates of reinforced concrete pipe and precast concrete box culverts. Two field data sets were collected from weekly site visits for two and half years. Regression and t-test methods were used to determine significant factors and the relationships between production rates and factors that impact productivity. This research concluded the following: 1) construction production rate factors vary according to project types and locations; 2) congestion-related factors impacted productivity more than soil condition related


factors; 3) accurate estimations of production rates were still difficult to achieve; and 4) factors such as rain could become predictable if there were more data available.

Ellis and Lee (2006) developed a method for measuring and analyzing project level productivity (PLP). Their research objective was to develop methods for quantifying and evaluating total productivity of highway construction projects. A procedure for measuring PLP was developed and validated using three case studies. PLP in this research was defined as the total output or work produced on all activities per the total input or work effort on all activities. Hence, the output value for calculating PLP was obtained by unifying all work quantities. To develop the unified quantity value, the researchers went through four steps, as shown in Figure 6. The first step was to establish a database of all project activities and related information based on unit price pay items. The second step was to determine a unit production rate (UPR) for each pay item. The third step was to develop equivalent work unit factors (Adewuyi and Oyekan). The final step was to estimate a total project level work quantity value by using the EWU factor. Project level productivity was estimated based on the unified quantity measured by EWU and total man hours:

$$PLP = \frac{\text{Total Man Hours}}{\text{Total EWU}} \quad (1.8)$$

This productivity measurement method was able to track project level productivity trends and improve project control.

Fig. 6. Procedures for Developing Unified Quantity Value (Ellis and Lee 2006)



Recently, global positioning system (GPS) technology has been used to increase productivity and the quality of the earthmoving operation. Navon and Shpatnitsky (2005) used GPS technology to automatically measure earthmoving performance by identifying the locations of equipment at regular time intervals and converting the information into a project performance index (PPI). Field experiments were carried out in a road construction project to measure four activities for three weeks including: 1) spread and grade fill, 2) compact fill, 3) spread and grade subbase, and 4) spread asphalt. A GPS unit was mounted on the top of the construction equipment and the data were downloaded on a daily basis. The results of field experiments indicated that the GPS technology was feasible for automated data collection for road construction with expected accuracy. Nevertheless, the technology had limitations when measuring areas adjacent to structures and for hauling equipment that travels out of the designated work envelope.

3.3 Statistical Theories

In the following subsections, authors present a literature review of statistical theories that are utilized in the research project. These theories include sampling distribution, confidence interval, hypothesis test, sample size and power, population inferences, ANOVA test, and experimental design and analysis.

3.3.1 Sampling Distribution

A sampling distribution is formed by values drawn from a population or a process. If response variables are statistically independent and follow a normal probability distribution, then the distribution of all possible sample means $\bar{y}_1, \bar{y}_2, \dots$ of size n from this population is also normal with the population mean μ and a standard error (standard deviation) of $\sigma/n^{1/2}$. The standard error of a statistic, or the standard deviation of its sampling distribution, is the most frequently used measure of the precision of a parameter estimator (Mason et al. 2003).

For a reasonable size of samples (at least 30), the sampling distribution, or the distribution of sample means, can be approximated by a normal distribution, as shown in Figure 7. The sampling distribution of independent observations from a normal distribution can be standardized to find z and compare it with z_c which is determined by the α value. If the p-value is less than α (i.e., $z > z_c$), then the hypothesis can be rejected (Frigon and Mathews 1997a; Mason et al. 2003).

$$z = \frac{(\bar{y} - m)}{s_{\bar{y}}} = \frac{(\bar{y} - m)}{s/\sqrt{n}} \gg \frac{(\bar{y} - \bar{\bar{y}})}{s_{\bar{y}}} \quad (1.9)$$

where z = test statistic

\bar{y} = the sample mean

μ = the known population mean

$\sigma_{\bar{y}}$ = standard deviation of the sampling distribution,

σ = the known population standard deviation

n = number of sample means (sample sizes, but the sample consists of means),

$s_{\bar{y}}$ = estimated standard deviation of the sampling distribution.

$\bar{\bar{y}}$ = the grand mean of the k sample means




Fig. 7. P value, Z, and Zc

In many experiments, the number of samples n is too small to apply the normal distribution for estimating population. In a small sample size with unknown variance (usually less than 30), the t distribution, also called Student's t -distribution, is used with the best estimate of μ , $\bar{\bar{y}}$, and the sample variance, instead of using the normal distribution. The t distribution is primarily used for determining the

statistically significant difference between two sample means and confidence intervals of the difference between two population means.

The t value, as shown in Equation 3.9, is calculated in the same way as z with σ replaced by s/\sqrt{n} , the standard deviation for a sampling distribution of a set of means \bar{y} .

$$t = \frac{(\bar{y} - \mu)}{s/\sqrt{n}} = \frac{\sqrt{n} \cdot (\bar{y} - \mu)}{s} \quad (1.10)$$

Student's t distribution looks like a normal distribution with fatter tails, as shown in Figure 8. Probabilities for Student's t -distribution depend on the sample size n . The distribution becomes a normal distribution as the degree of freedom approaches infinity.




Fig. 8. PDF of the t distribution (Frigon and Mathews 1997a)

Chi-square c^2 distribution is used for determining whether the measured difference between a random variable \bar{y} and a constant value μ , $(\bar{y} - \mu)$, is significantly larger than an expected value s . When researchers compare the variation in single population or process, the ratio of sample variance (s^2), divided by its population variances (s^2), is called chi-square statistic, as shown in Equation 3.10. This distribution can be used for inferring variances on single population.

$$c^2 = \frac{(n-1)(\bar{y} - \mu)^2}{s^2} = \frac{(n-1)s^2}{s^2} \quad (1.11)$$

where n is the size of the sample used to calculate \bar{y} , constant μ is population parameter, and s is the sample standard deviation.

A chi-square test evaluates whether the relative variance of the means is greater than a critical value from a chi-square table. A chi-square test also examines the independency of variables to determine the appropriateness of hypothesis. Figure 9




Fig. 9. Chi-Square probability density function (cpntools-help 2004)

shows sampling distributions for each degree of freedom and indicates that the chi-square distribution becomes symmetric and closer to the normal distribution as degrees of freedom increase.

When researchers compare the variation in two populations or processes, the ratio of two sample variances (s^2), each divided by its population variances (s^2), is called an F-statistic, as shown in Equation 3.11. F-statistic is also the ratio of two independent chi-square statistics, $(n_i - 1)s_i^2/s_i^2$. The value of an F-statistic depends on the numbers of degrees of freedom, n_1-1 numerator degrees of freedom, and n_2-1 denominator degrees of freedom. Examples of F distributions, also known as Snedecor's F distribution or the Fisher-Snedecor distribution, are presented in Figure 10.

$$F = \frac{s_1^2/s_1^2}{s_2^2/s_2^2} = \frac{s_1^2 s_2^2}{s_2^2 s_1^2} \quad (1.12)$$




Fig. 10. F distribution (H.Lohninger 1999)

Sampling distributions require that individual response variables be independent and be drawn from a single normal probability distribution. However, in many instances, this requirement is not reasonable. The central limit theory allows these statistics to be used when individual response variables are not normally distributed. If a sample of n observations y_1, y_2, \dots, y_n is independent from a single probability distribution with mean μ and standard deviation s and the sample size is large enough, the sampling distribution of the sample mean will be well approximated by a normal distribution with mean μ and standard deviation $s/n^{1/2}$ (Mason et al. 2003).

3.3.2 Confidence Interval

Confidence interval (CI) outlines the range of parameter estimates, and its length provides a direct measure of the precision of the estimator. If the confidence interval is shorter, the estimator is more precise. The lower and upper limits, $L(\hat{\theta})$ and $U(\hat{\theta})$, are functions of the estimator $\hat{\theta}$ of the parameter θ . The 100(1- α)% CI for the population mean of a normal distribution is expressed as Equations 3.12 and 3.13 (Mason et al. 2003).

$$\text{CI with known } \sigma = \left\{ \bar{y} - z_{\alpha/2} \sigma_{\bar{y}} < \mu < \bar{y} + z_{\alpha/2} \sigma_{\bar{y}} \right\} \quad (1.13)$$

$$\text{CI with unknown } \sigma = \left\{ \bar{y} - t_{\alpha/2} s_{\bar{y}} < \mu < \bar{y} + t_{\alpha/2} s_{\bar{y}} \right\} \quad (1.14)$$

where \bar{y} is the average of the sample variables y_1, y_2, \dots, y_n ; $z_{\alpha/2}$ and $t_{\alpha/2}$ are the critical values corresponding to the significance level α in two-sided test; $\sigma_{\bar{y}}$ is equal to $\sigma/n^{1/2}$; and $s_{\bar{y}}$ is equal to $s/n^{1/2}$.

3.3.3 Hypothesis Test

The sample means and variances from the same distribution have their own useful properties, as sample data tend to follow a normal distribution even if the parent distribution may not be normally distributed. In a statistical test, a statement about population parameters is hypothesized before the proof, and is estimated by samples. The hypothesis test is often used when comparing two populations of sample data. Means, variances, and proportions are the three main population parameters, as well as statistical interests of hypothesis tests. There are two types of hypotheses: null hypothesis (H_o) and alternative hypothesis (H_a) (Mason et al. 2003). The null hypothesis and the alternative hypothesis are initially stated. Subject to the goal of research, the significance level is determined next, and then the upper critical limit and lower limit are determined. The test statistics, based on sampled data, are compared with the critical values corresponding to the significance level to determine if the statistics are in the acceptance or rejection region. The appropriate conclusion and interpretation of the results are drawn from the test (Mason et al. 2003).

Statistical hypothesis test is to determine if a mean μ differs from a hypothesized value, m_0 , as symbolized by Equation 3.14.

$$\begin{aligned} H_o : m &= m_0 \\ H_a : m &\neq m_0 \end{aligned} \tag{1.15}$$

The t statistic is compared with t_{critical} value corresponding to the significance level a . For example, the $a = 5\%$ indicates that researchers could indicate 95% confidence in the decision to reject the null hypothesis.

In a hypothesis test, determining type I error (a) and II error (b) are important. The type I error occurs when the null hypothesis is rejected when it is in fact true, and the type II error occurs when the null hypothesis, is not rejected when it is in fact false (Easton and McColl 2006).

3.3.4 Sample Size and Power

Determining the sample size is an important task in the design of experiments, which ensures precision by controlling the power of a statistical test, $1 - b$. In practice, the largest number of observations is the best sample size for precision. However, doing so will spend unnecessary resources in obtaining and analyzing the data. Determining the optimal sample size in the design of the experiment enables researchers to achieve accurate results with reasonable resources. However, sample size and power of experiments have been historically difficult to determine due to complex mathematical considerations and many different formulas (Lewis 2000).

There is a method to determine the required sample size in a hypothesis test when the standard deviation σ is known. The length of the confidence interval, $2z_{\alpha/2}\sigma/n^{1/2}$, is often used to determine the sample size. If the standard deviation σ is not precise enough, researchers can use an upper limit of σ , for example, $\pm\sigma$, $\pm 2\sigma$, or $\pm 3\sigma$ and half-length of the confidence interval, L , as shown in 3.15. In addition to using the confidence interval, power curves (plots of $(1 - b)$) are used to determine the sample size (Mason et al. 2003; Giesbrecht and Gumpertz 2004a).

$$n = \left(\frac{2z_{\alpha/2}\sigma}{L} \right)^2 \quad (1.16)$$

where $z_{\alpha/2}$ is the standard normal statistic and L is the half width of a $100(1 - a)\%$ confidence interval. Based on this method, Beal (1989) developed a table for sample size determination based on the confidence interval, power, L , and standard deviation (Giesbrecht and Gumpertz 2004a).

In a hypothesis test when σ is unknown, four factors are usually estimated to determine the minimum required sample size: 1) effect size, 2) the population standard deviation, 3) the desired power $(1 - b)$ of the experiment, and 4) the significance level a (Dell et al. 2002). For example, statistical analyses such as two-sample t-test and a comparison of two proportions by the chi-squared test require the effect size and the population standard deviation for continuous data. The effect size, d , is defined as the difference between the two groups' means divided by standard deviation, s , of either group.

Several methods have been proposed for determining the sample size using statistical theories, such as Cohen's d (δ/σ), Hedges' g , and operating characteristic (OC) curve (Drain 1997). A sample standard deviation can be obtained from a pilot study or similar experiments conducted in the past (Dell et al. 2002). In addition, the sample size can be varied by scientific goals, a pilot study, ethics, and study design (Lenth 2001).

3.3.5 Inferences on a Population Mean

The response model can be presented with independent observations obtained from one population.

$$y_i = m + e_i, \quad i = 1, 2, \dots, n \quad (1.17)$$

where y_i is a measurement of a continuous variate, m is the unknown mean of the population, and e_i are random errors associated with the variation in the observations. These errors are assumed to be independent and have normal distribution with mean of zero and constant variance of s^2 .

3.3.6 Inferences on Two Populations or Processes using Independent Pairs of Correlated Data Values

The responses can be modeled by using independent pairs of correlated data values sampled from two populations or processes:

$$y_{ij} = m_i + e_{ij}, \quad i = 1, 2, \quad j = 1, 2, \dots, n \quad (1.18)$$

where y_{ij} is the j th measurement taken from the i th population, m_i is the unknown mean of the i th population, and e_{ij} is a random error associated with the variation in the measurements. The model can be also expressed as d_j which is equal to

$$y_{1j} - y_{2j}, \text{ or } \mu_d + e_j.$$

When the two sample sizes are equal and samples in each group are paired, the differences d_j of the paired sample are statistically independent because measurements on the different pairs are assumed independent. If the responses are normally distributed, d_j are independent and have normal distribution with mean $\mu_d = \mu_1 - \mu_2$ and a standard deviation σ_d . If each sample is not normally distributed, but sample size is large enough (usually more than 30), the distribution of the difference $\bar{y}_1 - \bar{y}_2$ would be expected to have a nearly normal distribution because of the central limit theorem.

The t-statistic and the 100(1- α)% confidence interval for m_d can be calculated with the degree of freedom $\nu = n - 1$, as shown in Equation 3.18 and 3.19 (Mason et al. 2003).

$$t = \frac{\bar{d} - m_d}{s_d / \sqrt{n}} \quad (1.19)$$

$$\bar{d} - t_{(\alpha/2, n-1)} \frac{s_d}{\sqrt{n}} < m_d < \bar{d} + t_{(\alpha/2, n-1)} \frac{s_d}{\sqrt{n}} \quad (1.20)$$

3.3.7 Analysis of Variance (ANOVA) Test

3.3.7.1 Introduction to ANOVA

Analysis of Variance (ANOVA) is the most common type of test in experimental result analysis (Frigon and Mathews 1997a). In this test, the observed variance represents the sum of squares that are partitioned into components due to different explanatory variables. Thus, the test determines which factors affect the experiment by comparing them with errors.

It is an effective analysis tool allowing the simultaneous comparison of populations to determine if they are identical or significantly different. ANOVA provides information if the variance is significant and if the significance can be measured. This is accomplished by measuring the variance of different treatments and treatment levels, such as time, temperature, cost, manufacturer, or process. These treatments are also called independent variables or input variables. The variables whose values are affected by these treatments are called response variables, outcome variables, or dependent variables.

ANOVA determines whether means for several treatments are equal by examining population variances using Fisher's F Statistic. ANOVA compares two estimated variances: the variance within treatments (S^2 Within), also called error, and the variance between treatment means (S^2 Treatments). The variance within treatments (S^2 Within) is estimated from the variance within all the data from several distinct treatments or different levels of one treatment. The variance between the individual treatment means estimates the variance between treatment means (SS

Treatments). Assumptions for the ANOVA test, which are relatively simple, are presented as follows:

1. The populations corresponding to each treatment have equal variance.
2. The populations corresponding to each treatment have a normal distribution.
3. Observations for each significance level are randomly collected and independent.

In the following subsections, two types of ANOVA, One-Way ANOVA and Two-Way ANOVA, are discussed.

3.3.7.2 One-Way ANOVA

One-Way ANOVA entails with the analysis of a population with a single treatment. For example, an ANOVA can be conducted to determine if there is difference in the quality of materials coming from two suppliers or the same product produced by two processes (Frigon and Mathews 1997a).

The statistical model for One-Way ANOVA is:

$$y_{ij} = m_i + e_{ij} \quad (1.21)$$

The alternative model is expressed by using the equation $a_i = m_i - m$

$$y_{ij} = m + a_i + e_{ij} \quad (1.22)$$

where y_{ij} is the response variable for the j_{th} measurement in the i_{th} level of the treatment.

μ_i is the overall mean of the i_{th} level of the treatment or the i_{th} population.

μ is the overall mean of response variable.

a_i is the effect of the i_{th} level of the treatment and is equal to $m_i - m$. Their

sum is zero, that is, $\sum_{i=1}^n a_i = 0$.

e_{ij} is a random error for the j_{th} measurement in the i_{th} level of the treatment.

These errors are assumed to be independent and normally distributed with mean of zero and constant variance of s^2 .

$i=1, 2 \dots l$, where l is the number of levels of the treatment.

$j=1, 2 \dots n$, where n is the number of replicates at each level of each treatment.

Frigon and Matthews (1997) summarize five steps for developing a generic computation and decision table in ANOVA test. These steps can be applied to both One-Way ANOVA and Two-WAY ANOVA.

1. Calculate the sum of the squares.
2. Determine the degrees of freedom.
3. Calculate the mean squares.
4. Calculate the F ratio, look up the critical value of F, and compare the two.
5. Calculate the percentage contribution.

The percentage contribution is the quotient of the sum of the squares for the treatment and within, and the sum of the square for total, as shown in equation 3.22.

The variables and calculations are shown in Table 10.

$$\text{Percent Contribution Treatment} = \frac{SS_{Treatment}}{SS_{Total}} \quad (1.23)$$

Table 10. One-Way ANOVA Computation and Decision Table

Source of Variation	Sum of the Squares	Degree of Freedom	Mean Squares	F ratio	F' Critical	Percent Contribution
Treatment	$SS_{Treatment}$	$df_{Treatment}$	$MS_{Treatment}$	$F_{Treatment}$	$F'_{Treatment}$	$\%_{Treatment}$
Within	SS_{Within}	df_{Within}	MS_{Within}			$\%_{Within}$
Total	SS_{Total}	df_{Total}				

3.3.7.3 TWO-WAY ANOVA

Two-way ANOVA determines if two different treatments have effects on a process or product and if they are significant, while one-way ANOVA deals with one treatment and one hypothesis that all means are equal. Calculation steps and formulas for the two-way ANOVA are almost the same as one-way ANOVA. As shown in Table 11, there are two treatments, Treatment A (Supplier) and Treatment B (Test set). By using the ANOVA table, researchers can determine the following:

1. Whether the variance caused by the respective treatment A and B is significant or not.
2. Percent contributions to the overall product variability by the test set treatment.
3. Percent not accounted for the variability.

The statistical model for Two-Way ANOVA without replication is:

$$y_{ij} = m + a_i + b_j + e_{ij} \quad (1.24)$$

where y_{ij} is the response variable for the j_{th} measurement and the i_{th} measurement.

μ is the overall mean of response variable.

$$a_i \text{ and } b_j \text{ are effects of treatment A and treatment B. } \sum_{i=1}^n a_i = \sum_{j=1}^n b_j = 0$$

ε_{ij} is a random error. These errors are assumed to be independent and

normally distributed with mean of zero and constant variance of s^2 .

$i=1, 2 \dots l$, where l is the number of levels of the treatment A.

$j=1, 2 \dots n$, where n is the number of levels of the treatment B.

Table 11. Two-Way ANOVA Table without Replication

Source of Variation	Sum of the Squares	Degree of Freedom	Mean Squares	F ratio	F' Critical	% Contribution
Treatment A	SS_A	df_A	MS_A	F_A	F'_A	% A
Treatment B	SS_B	df_B	MS_B	F_B	F'_B	% B
Within	SS_{Within}	df_{Within}	MS_{Within}			% Within
Total	SS_{Total}	df_{Total}				

y_{ijk} is the k_{th} response variable for the i_{th} level of the treatment A and the j_{th}

treatment B. If the model has h numbers of replicated response variable at each level

for each treatment, it is necessary to determine if there is interaction between

treatments. As shown in Table 12, interaction for two treatments is added. The

statistical model for Two-Way ANOVA with the replication is:

$$y_{ijk} = m + a_i + b_j + ab_{ij} + e_{ijk} \quad (1.25)$$

where m is the overall mean of response variable.

a_i and b_j are main effects of the i_{th} level of the treatment A and the j_{th} level of the treatment B. ab_{ij} is the interaction effect of the treatment A and the treatment B.

e_{ijk} is a random error. These errors are assumed to be independent and normally distributed with a mean of zero and constant variance of s^2 .

$i=1, 2 \dots l$, where l is the number of levels of the treatment A.

$j=1, 2 \dots n$, where n is the number of levels of the treatment B.

$k=1, 2 \dots h$, where h is the number of replications at each level of each

$$\text{treatment. } \sum_{i=1}^l a_i = \sum_{j=1}^n b_j = \sum_{i=1}^l ab_{ij} = \sum_{j=1}^n ab_{ij} = 0$$

Table 12. Two-Way ANOVA Table with Replication

Source of Variation	Sum of the Squares	Degree of Freedom	Mean Squares	F ratio	F' Critical	% Contribution
Treatment A	SS_A	df_A	MS_A	F_A	F'_A	% A
Treatment B	SS_B	df_B	MS_B	F_B	F'_B	% B
Interaction AB	SS_{AB}	df_{AB}	MS_{AB}	F_{AB}	F'_{AB}	% AB
Within	SS_{Within}	df_{Within}	MS_{Within}			% Within
Total	SS_{Total}	df_{Total}				

3.3.7.4 Design of ANOVA

Steps for the design of an ANOVA test are described as follows (Drain 1997):

1. Define the purpose and scope of the experiment (Comparative experiments are to determine if a factor has an effect on a response);

2. Examine scientific literature and documentation from previous experiments (Mistakes or errors should be avoided to improve future experiments).
3. Choose experiment responses;
4. Choose experiment factors and levels;
5. Account for other experiment variables such as time and weather conditions;
6. Choose the experiment structure; and
7. Determine experiment risks and resource requirements (Alpha risk is often fixed at 5% and beta risk is at 10%).

3.3.8 Experimental Design and Analysis

3.3.8.1 Introduction to Experimental Design

Experiments involving statistical data analysis must be strategically designed to eliminate bias, avoid wasting resources, and reduce variations based on sound statistical knowledge and previous experience (Frigon and Mathews 1997b).

Statistical experimental design, or design of experiment (DOE), is often used to minimize the effect of errors, reduce the number of experiment runs, and improve systems (Mason et al. 2003). Using DOE helps researchers to conduct better experiments, efficiently analyze data, and lead from the results of analyses to clear conclusions. Therefore, optimum input settings under the DOE can be the basis of

simple, fast, economical, and reliable experimentation (Drain 1997; Wu and Hamada 2000).

Experimental design has been widely used in a variety of fields, such as agriculture, medicine, biology, marketing research, engineering and manufacturing. Table 13 represents the evolution of modern experimental design techniques, which can be divided into three eras since their first use by R. A. Fisher in the 1930s (Wu and Hamada 2000).

Table 13. Historical Background of Experimental Design Techniques

Pioneers	Focuses	Industry	Time
R. A. Fisher	Development of modern experimental design	Agriculture	First era: 1930s to World War II
F. Yates and D. J. Finney	Development of blocking, randomization, replication, orthogonality, and the use of analysis of variance and fractional factorial designs	Agriculture and Biology	
R. C. Bose	Theory of combinatorial designs	Social Science, textile, and woolen	
G. E. P. Box	Process modeling and optimization: central composite designs and optimal designs relying on regression modeling and graphical analysis	Chemical industries	Second era: Post World War II to 1970s
J. Kiefer	Optimal designs with computational algorithms		
G. Taguchi	System Robustness: variance reduction in quality characteristics and productivity improvement	Manufacturing	Third era: 1970s to Present

There are five objectives in experimental design: treatment comparisons, variable screening, response surface exploration, system optimization, and determining system robustness. The key objective of treatment comparisons is to compare several treatments and their differences and then determine the best one. Randomized complete block and split-plot designs, initially developed for agricultural

research, are widely used in every field (Wu and Hamada 2000). Latin squares were also developed in agricultural experiments. Currently, they are employed mostly in medical and pharmaceutical clinical trials, animal science, marketing studies, and elections (Giesbrecht and Gumpertz 2004a). The full factorial experiment is more appropriate in which factors are simultaneously varied rather than one-factor-at-a-time (Chen et al. 1999). Fractional factorial designs are also common types of design in industry. Fractional factorials, Plackett-Burman plans, and orthogonal arrays are employed for screening possible variables to improve efficiency of statistical experiments. If an experiment needs large screening variables, the response surface method can be used and often followed by the linear and quadratic regression modeling. The response surface design is one that optimizes systems to find the best combination for maximizing production and performance of a system and to minimize the number of defects and costs in industrial experimentation. The robust parameter design, often called Taguchi method, is used to improve a system, a product, or a process, in which quality and productivity are the major focuses (Wu and Hamada 2000; Giesbrecht and Gumpertz 2004b).

3.3.8.2 Experimental Design Principles and Criteria

Four key principles must apply to experimental design: 1) *representativeness*, 2) *randomization*, 3) *replication*, and 4) *error control or blocking*. A measure of representativeness can be defined as reliability of the statistical inference on how accurately the sample or the experiment represents the entire population (Fortune

1999). Thus, adequate number of data collected from true representatives of the target population is of utmost importance (Giesbrecht and Gumpertz 2004b).

Randomization avoids unwanted biases by unanticipated factors reflected on the experimental results. Replication and error control ensure the reliability of the results and the circumstances of a precise experiment. The precision of estimates and the power of the hypothesis rely on the amount of replications and the magnitude of unexplained variation. Blocking refers to the arrangement of data into the homogeneous units so that the within-block variation is smaller than the between-block variation. For example, if treatments can be applied the same day, the daily variation is eliminated. The block-to-block variation can be eliminated under an effective block design (Wu and Hamada 2000; Giesbrecht and Gumpertz 2004b).

Understanding statistical design criteria is of importance in selecting appropriate experiment design methods. Mason et al. (2003) described five criteria including:

1. Consideration of Objectives: nature of anticipated conclusions, definition of concepts, and determination of observable variables
2. Factor Effects: elimination of systematic error, measurement of covariates, identification of relationships, and exploration of entire experimental region
3. Precision: estimation of variability (uncertainty), blocking, repeat tests, replication, and adjustment for covariates

4. Efficiency: multiple factors, screening experiments, and fractional factorials
5. Randomization

3.3.8.3 Experimental Design Techniques

Papers described in this section demonstrate the experimental design concepts that have been applied in engineering and construction related research projects. Nineteen recent papers that used the experimental design techniques were reviewed to identify data collection and analysis methods, as summarized in Table 14. The subjects covered by these papers are as follows: comparative studies, factor analysis (such as regression analysis), factorial design, response surface analysis, and the Taguchi design method. The cited references comprise fourteen journal papers and two conference proceedings.

3.3.8.3.1 Comparative Study

A comparative statistical study is conducted to test two or more treatments and levels to statistically determine if they produce equivalent results and to quantify the effects of different factors and equipment. For example, in the manufacturing industry, comparative tests are used to qualify process changes to ensure that a new process is equivalent to or better than the standard process. This test begins with the null hypothesis that there is no difference between two populations ($H_0: \mu_1 - \mu_2 = \mu_d = 0$).

Table 14. Recent Studies Related to Experimental Design

No	Researchers	Statistical Data Analysis		Journal	Year
		Main Test*	Supplemental Techniques*		
1	Ho and Chang	ANOVA test	Randomized block model, Factorial Analysis	JSE	1997
2	McCabe et al.		Independent t tests , Minimum sample size	JIS	1999
3	McCabe et al.		Independent t tests	JCEM	2002
4	Shen and Du		The GRA method	JMCE	2005
5	Singh and Shoura		Questionnaire and data design	JME	1999
6	Al-Balbissi			JTE	2001
7	Irizarry et al.		Log transformation, Tukey-Kramer multiple comparison	JCEM	2005
8	Debella and Ries		Independent t tests, Anderson Darling Method Log Transformation	JCEM	2006
9	Law and Kelton	Full factorial design	Simulation	Book	2003
10	Kelton and Barton			WSC	2003
11	Wang and Halpin			WSC	2004
12	Vepa and George	Fractional factorial design	Regression Modeling	JTE	1997
13	Polettini et al.			JEE	2003
14	Faniran et al.	Regression Modeling	Questionnaire and data design, Shapiro-Wilks' test	JCEM	1999
15	Bai and Bernold			Factorial design	JCEM
16	Smith and Forde	Response surface method	Full factorial design, Simulation	JCEM	1995
17	Yao and Wen		Monte Carlo simulation	JSTE	1996
18	Drabkin		fractional experimental design	JPIEEP	1996
19	Chawla and Frost		Monte Carlo simulation	CCEP	2005

Note: JSE (Journal of Surveying Engineering), JIS (Journal of Infrastructure Systems, JCEM (Journal of Construction and Engineering Management), JME (Journal of Mechanical Engineering), JTE (Journal of Transportation Engineering), JMCE (Journal of Materials in Civil Engineering), WSC (Winter Simulation Conference), JEE (Journal of Environmental Engineering), JSTE (Journal of Structural Engineering), JPIEEP (Journal of Professional Issues in Engineering Education and Practice), CCEP (Computing in Civil Engineering Proceedings).

Randomized block model variance analysis was used to assess factors that affect the quality of two digitized methods: digitizing tablet and desktop scanner (Ho and Chang 1997). McCabe and his colleagues (1999) determined if the minimum number of tests affects the mean values, the degree of confidence, and quality-related price adjustment to the contractor. The ANOVA test and independent *t*-test were used to compare the means and variances of three asphalt quality measures (McCabe et al. 2002). Three asphalt concrete quality measures, namely asphalt content, degree of compaction, and aggregate gradation, were compared to investigate the timing of sampling and its effect on the quality assurance program. Samples designed for three asphalt pavements were drawn from during-construction quality assurances (DQA), post-construction quality assurances (PQA), and contractor's quality control (CQC). This research project identified differences among each sample source. Shen and Du (2005) compared three reclaimed building materials (RBM) used for hot mix asphalt (HMA): waste concrete, brick, and tile. The ANOVA tests evaluated the significant effects on permanent deformation, resilient modulus, and stripping for the RBM.

Al-Balbissi (2001) determined significant causes from the evaluation of an accident trend for rental cars using the ANOVA test. Irizarry and his colleagues (2002) conducted research on the effects of unsafe working conditions on workers' performance by observing steel erection activities and analyzing task duration data. 186 steel erection task durations were analyzed using ANOVA to determine if there were significant differences between the average duration of the steel erection tasks

under the different safety conditions and environmental conditions presented at job sites.

Debella and Ries (2006) compared the performance of construction delivery systems for school district projects. The research steps included defining quantitative and qualitative data metrics, conducting a pilot study, surveying for data collection, and analyzing data. Elements of data metrics were construction speed, unit cost, cost increase, construction schedule increase, and others. The data was initially tested for data normality using the Anderson-Darling test. If the data were not normally distributed, a log transformation was used. Next, three experiments were conducted: a one-way ANOVA test for comparing mean values from three different delivery systems, two-sample *t* tests for comparing two delivery systems, and a chi-square test for verifying the possible relationship between two sets of qualitative data.

3.3.8.3.2 Regression Analysis

Faniran and his colleagues (1999) developed regression models using the following variables: planning input, cost variance, and time variance. Data collected from a structured questionnaire was normalized and then modeled by using logistic regressions and linear/curvilinear regressions techniques. In this research, Shapiro-Wilks's test was carried out for data normality. To convert the continuous project performance measures into discrete categorical variables, the data was classified into three ranges: the first quartile, interquartile, and the third quartile. Logistic regression analysis was performed to estimate the probability that each event will occur. Linear

and curvilinear regression analyses were performed to examine the correlation between project performance and planning input of construction projects.

3.3.8.3.3 Factorial Design

Factor studies and sensitivity analyses can be used to identify combinations of resources for maximum productivity. However, the factorial design method, one of the experimental design methods, has been proved to have more advantages because of 1) fewer runs required for the same precision, 2) better capacity to estimate interactions, and 3) more specific conclusions. The factorial experiment is an experimental design method where responses are observed for every combination of factor levels (Freund and Wilson 2003). Law and Kelton (2000) presented a simulation method based on factorial design as an alternative to classical methods such as the inspection approach, confidence interval, and time-series approaches. To determine the appropriateness of the models developed using the simulation method, two-sample chi-square tests and two-sample t-tests were used to validate these simulation models.

Kelton and Barton (2003) presented general utilization of experimental design concepts in the construction simulation study, including randomized design, variance reduction techniques, full factorial design, factor-screening designs, and response surface methods. In their paper, several limitations of the full factorial design were described since interaction factors cause their own complexity and obscure interpretation of main effects due to significant interactions. Fractional factorial

design can often be an alternative method in which some of the potential interactions are eliminated. Replications, or independently repeating, can also reduce considerable variances of the main effect, and interactions.

A research project conducted by Wang and Halpin (2004) used methods including simulation, design of experiment, regression analysis, and mathematical programming. The purpose of their research was to develop a model by using experimental design techniques and to compare the outcomes between the developed model and the simulation model. By using the factorial design method, a fitted regression model was developed, which excluded interactive factors. The comparison demonstrated that the regression model (the developed model) could be very sensitive to the outcomes of the mathematical programming. Results of their research indicated that the use of the factorial design method and mathematical programming could eliminate the interaction effects in the simulation modeling.

Vepa and George (1997) developed dynamic deflection prediction models using a finite-element program, "ABACUS." Initial causal factors for deflected pavements were determined based on engineering judgment and experience, and combinational design procedures were used to assemble the factorial, which resulted in possible runs of 1,296 ($2^4 3^4$). To reduce the number of runs, a one-eighth fractional factorial design was adopted without any changes in effects to all factors and their interaction on response, which resulted in 162 combinations. Linear regression equations developed from the experimental design method were validated by the field data from two in-service pavements.

A fractional factorial design method was used by Polettini and his colleagues (2003) to simulate the behavior of cement-based systems containing MSWI ESP ash. Pure compounds such as MgCl_2 , K_2SO_4 , $\text{Zn}(\text{NO}_3)_2$, and NaNO_2 were added to Portland cement to study the evolution of physical and mechanical properties and neutralization capacity with curing time.

Bai and Bernold (2001) conducted lab experiments using a factorial design to determine the values of painting process planning parameters for coating thickness distribution functions on steel bridge features. To accomplish the objective of his experiment, factors were defined as spray gun angle, air pressure, fluid pressure, distance, and moving speed. A regression model for the coating thickness was developed based on the results of experiments with the multiple coefficient of determination (R^2) at 0.89.

3.3.8.3.4 Response Surface Analysis

Response surface methodology (RSM) is one that uses several statistical analysis methods to examine the relationship between the response and variations in the values of input variables. Smith and his colleagues (1995) utilized the RSM to study the relationship between the truck travel time and the truck spot time. Full-factorial designs were used to decrease the number of experimental runs and identify the most significant factors including number of trucks, the haul and return time (travel time), the number of passes per load, and the loading rate. Factorial design was followed by the response-surface design to identify the fundamental information

including which factors are the most significant, and their ranges. The iterative experimental design method provided information on the overall system and eliminated the less significant factors. The results indicated that load pass time was the most significant factor in earthmoving productivity. The simulation technique for travel time was also employed to determine the sensitivity of the operational output.

Yao and Wen (1996) used RSM to approximate the failure probability of structures subjected to time-variant loads during earthquakes. The proposed empirical measure for validating the response surfaces provides a reasonable compromise between Faravelli's (1989) λ_F measure and two alternative measures proposed by Böhm and Brückner-Foit (1992). In addition, Monte Carlo simulations and Karamchandani's (1990) sampling techniques were employed to evaluate the proposed time-invariant limit-state formulation.

Chawla and Frost (2005) used RSM to develop a methodology to compute the multi-hazard response of a levee system. Seven main model parameters were computed and used to develop the response surface regression equation. The equation approximated the factor of safety as a polynomial function of the predictor variables. The use of the DOE technique reduced the number of simulation runs required to model the levee for various cases. The fitted regression equation was validated with Monte Carlo Simulation and tested with an ArcGIS framework.

3.4 Summary of Literature Review

The literature review for this research project covers three subjects including rapid highways and bridges replacement, productivity measurement methods, and statistical theories. More than 130 references were reviewed and results were summarized in this subchapter.

To date, research projects on rapid bridge and highway replacement have been conducted focusing on the following major topics: 1) rapid bridge replacement techniques after extreme events; 2) the development of prefabricated techniques; 3) accelerated construction techniques; 4) urban rehabilitation techniques; and 5) traffic control using different closure schemes. Most of these research projects indicated that there were limitations to fully utilizing information in improving construction productivity. In addition, there were no previous research projects on productivity measurements and analyses for rapid bridge and highway replacement for the emergency response. Such research is needed to provide more reliable construction duration and cost to government agencies and industries.

Productivity measurement methods have been developed with the advancement of modern technologies. The literature survey on construction productivity measurement indicates that the conventional method requires additional labor and space to conduct measurements, takes more time to transmit and analyze data, and poses difficulties for gathering and obtaining accurate data. Advanced methods such as time-lapse video have been developed to address the shortfalls of

conventional methods. However, some of the advanced methods have not been scientifically proved in either accuracy or practicability.

Research papers on statistical theories have been reviewed to obtain knowledge on how to minimize the effect of errors, reduce the number of experiment runs, and improve the designed system. Thus, authors can design better experiments, efficiently analyze data, and draw sound conclusions from the results of analyses. In the next Chapter, author will present the development of the WRITE System.

CHAPTER 4: DEVELOPMENT OF A WIRELESS REAL-TIME PRODUCTIVITY MEASUREMENT SYSTEM

4.1 Introduction

The wireless real-time productivity measurement (WRITE) System can provide pictorial data via wireless network so that anyone in the construction field office or home office is able to monitor construction activities and analyze productivity in real time. The WRITE System has several unique advantages. First, there is no disruption to construction operations because the system can cover up to approximately one mile in diameter. Thus, the system can take pictures from any place in the construction field. Second, the system can be operated by one person for data collection and analysis. Thus, it reduces labor costs for data collection and analysis. The savings may be able to offset the cost of installing the system. Third, the collected data can be shared by all parties in the construction operations via wireless network at any time.

A University of Kansas (KU) research team utilized the Erdman Video System (EVS) to build a prototype WRITE System. The EVS system is composed of three modules: a transformer box, a data processor, and a camera housing unit. There is one video camera and one digital camera in the camera housing unit. The video camera can take up to 30 pictures every second, and the digital camera can take high-resolution pictures of seven mega pixels. The EVS system can be installed in the construction site with a Local Area Network (LAN) or without a LAN.

4.2 WRITE System Components

The WRITE System is designed to be effectively used in any field conditions and operated by one person. The maximum length of the conduit line, which reaches the job site office or any place with a LAN, is 330 feet. The major system components are shown in Figure 11, and their functions are described as follows.

1. Pan/Tilt Camera Housing (upper right in Figure 11): This steel box contains a digital camera and a video camera, which are connected to the data processor. The camera housing is weatherproof and vandalism resistant. It is mounted on a rugged 360° outdoor pan/tilt unit which can be attached to a pole, wall or pedestal mount.
2. AC Transformer (the second item from left in the first row in Figure 11): This device transfers electric energy to other circuits. The transformer unit should be mounted close to the AC power source. A phone line plugs into a jack inside the transformer box, and both the low voltage AC and phone line then pass through the cable to the data processor box. The maximum length of cable is at 330ft. The DSL line is connected directly to the data processor box using an Ethernet cable. This box can be mounted indoors or outdoors and is wall- or pole- mountable.
3. Data Processor (the third item from left in the first row in Figure 11): So-called Biscuit Computer or Mini Computer contains the program called VM95 that can control the camera housing movement, the number and duration of

shots, and the zooming. A monitor, keyboard, and mouse are necessary items for the data processor to display real-time pictures and video.

4. Laptop Computer: This is a necessary item when the construction site is far away from the data processor and camera housing. With the laptop computer, the researcher is able to control the camera.
5. Antennas 1 and 2 (the first item from left in the first row in Figure 11): These wireless devices are used to transfer data and control signals (e.g., control the camera housing box) up to 12 miles away from the data processor.

Besides these major components, additional items are required to operate the system at the construction field. These items include 1) a generator to provide electricity on the job site, 2) a 12-foot-long steel pole to mount the camera box, and 3) cables to connect components.



Fig. 11. Major components of the WRITE System

4.3 WRITE System Framework

The framework of the WRITE System is illustrated in Figure 12. It shows the connection of major system components and the procedure of data collection using wireless technology.




Fig. 12. Framework of the WRITE System

4.4 System Installation Procedure

Using the correct method for installing the WRITE System at the construction site is critical when conducting field experiments. A rapid and proper installation will increase efficiency in data collection and analysis. In addition, safe practices must be enforced at each stage of the installation. Major steps for the installation of the WRITE System are illustrated in Figures 13 to 19:



Fig. 13. Mounting camera on the pole



Fig. 14. Erecting the pole perpendicular to the ground



Fig. 15. Supporting the pole with three steel legs



Fig. 16. Hammering big nails into the ground



Fig. 17. Adding gas to the portable generator



Fig. 18. Connecting the data processor with the camera and AC transformer



Fig. 19. Operating the system

CHAPTER 5: FIELD EXPERIMENTS

5.1 Introduction

Authors conducted field experiments to collect productivity data using the prototype WRITE System from three highway maintenance projects. The objective of these experiments was to determine whether the WRITE System is a feasible tool for measuring highway productivity data. To accomplish the objective, productivity data was collected simultaneously using the stopwatch method and the WRITE System. Both results were compared using statistical methods to determine if there was significant difference.

Three highway projects were selected with help from KDOT engineers. One project was a hot-mixed-asphalt (HMA) overlay project and the other two were hot-in-place recycling (HIR) projects. During the field experiments, authors focused on rehabilitation for asphalt pavements, including the HMA overlay and the HIR, except for asphalt mixture production at the mix plant and the material delivery from the mix plant to the construction site. Prior to the field experiments, *Heavy Construction Cost Data* and other publications regarding asphalt paving process were reviewed to obtain information with regard to crew size and historical daily outputs (Spencer 2006b). In addition, authors visited the job sites to obtain geographical information to develop the field experiment plan. During the development stage, authors obtained the pavement specifications from the KDOT Web site.

The HMA overlay project was carried out by paving a net length of 9.2 miles with a thickness of 1.5 inches and a width of 31 feet on I-36 near Washington, KS.

Hall Brothers Inc., the contractor, was awarded the project at \$983,798 including milling, bituminous overlay, and shoulder rock. The estimated duration was 12 working days from June 11 to June 25, 2007. Productivity data were collected on the overlay operation for four days from June 18 to June 21, 2007. A section of pavement is shown on Figure 20.




Fig. 20. Cross-section of the HMA overlay projects

Two HIR asphalt rehabilitation projects were carried out on K-192 near Winchester, KS and K-16 near Tonganoxie, KS. Total length of highway was 23.8 miles. The contractor, Dustrol Inc., was awarded these projects at the cost of \$1,768,101 and completed them in 12 working days from July 5 to July 20, 2007. Productivity data were collected for ten days from July 9 to July 20, 2007. A section of the pavement is presented in Figure 21.




Fig. 21. Cross-section of the Hot-in-Place recycling projects

Traffic control was one of the important concerns in these projects. The contractor maintained a single lane open by using a pilot car, as shown in Figure 22. Single lane closures are the most often used method by state government agencies (Dunston et al. 2000).



Fig. 22. Traffic control (single lane closure)

5.2 Rehabilitation Methods for Asphalt Pavements

5.2.1 Hot Mixed Asphalt (HMA) Overlay

The most typical rehabilitation treatment for low volume HMA pavement is a thin HMA overlay.

5.2.1.1 Preparation

Two major operations in the preparation phase for HMA overlay are plant operation and road preparation. Plant operation includes preparation of the asphalt binder, mineral aggregate, and HMA. In a surface overlay, the existing surface must be prepared before any mix is placed. The degree of preparation depends on the condition of the existing surface. In general, the existing pavement should be structurally sound, level, clean, and capable of bonding to the overlay. Common preparation practices are pavement replacement and patching, crack filling, leveling courses, and milling, as shown in Figure 23.



Fig. 23. Milling (Washington Asphalt Pavement Association 2002)

5.2.1.2 Tack Coat

Prior to the HMA overlay, the existing surface should be applied with a tack coat. Tack coat ensures that the new asphalt overlay bonds to the existing pavement surface (See Figure 24). Before applying the tack coat, the surface must be cleaned to remove dust and dirt by using mechanical brooming or flushing with air or water. Otherwise, new pavement may be shoved in a longitudinal direction in the future by heavy accelerating and decelerating traffic. The amount of water in an asphalt emulsion and the amount of diluted material in asphalt must be taken into consideration to maintain workability (Transportation Research Board 2000a).



Fig. 24. Tack coat material applied by a pressure distributor

5.2.1.3 Paving Operations

Asphalt paving is an operation that spreads a bituminous asphalt mixture prepared at a batch plant and brought to the construction site. The primary purpose of an asphalt paving machine is to place the HMA to the desired width and thickness. Bituminous material is delivered in dump trucks and funneled toward the paving machine through the hopper. Although the operation is relatively simple, large equipment and labor crew size are required (Williams 1999). Required pieces of equipment are as follows (Peurifoy and Schexnayder 2003):

1. Sweeper/brooms for removing dust from the surface to be paved
2. Trucks for hauling the asphalt from the plant to the construction site
3. Asphalt distributor truck for applying the prime tack, or seal coats
4. Material transfer vehicle (optional)
5. Windrow elevator (optional)
6. Paver or spreader
7. Rollers
8. Pilot car (optional)

The asphalt paving operation can be categorized into two primary tasks: unloading the asphalt mix into the paver and spreading the asphalt mix as the paving machine moves forward (see Figure 25). After the asphalt mix was spread, the contractor took a sample to test it in the lab for quality control purposes, as shown in Figure 26.



Fig. 25. HMA paving



Fig. 26. Sampling the asphalt mix for lab test

5.2.1.4 Asphalt Compaction

Compaction is a task in the paving operation in which the asphalt mix is compressed to remove air voids. As a result, the asphalt-coated aggregates in the mix are compressed, increasing aggregate interlock and interparticle friction. This task determines the quality of the asphalt mix, such as the fatigue life, permanent deformation (rutting), aging, moisture, strength and stability, and low temperature cracking. Six major factors impact the capacity of a compaction operation: the properties of the materials, layer thickness, air, base temperature, jobsite condition, and the type of compaction equipment (Transportation Research Board 2000b). In the experimental project, three vibratory and steel wheel rollers were employed, as shown in Figure 27.



Fig. 27. Compaction

5.2.2 Hot in-Place Recycling (HIR)

Hot in-place recycling is an asphalt recycling method that removes pavement surface materials using heat, then combines them with new pavement materials and a recycling agent. Having been used in the U.S. since the 1980s, this asphalt recycling method allows crews to remove the deteriorated asphalt pavements by eliminating surface irregularities and cracks up to two-inches in depth without any loss of the original pavement. A schematic concept of the HIR, showing each process, is presented in Figure 28. The major HIR operations identified by the Asphalt Recycling and Reclaiming Association (ARRA) include heating, scarifying, rejuvenating, leveling, reprofiling, laying new hot mix, and compacting (Kandhal and Mallick 1997; Button et al. 1999).




Fig. 28. Schematic concept of the remixing method (Kandhal and Mallick 1997)

Figure 29 shows the HIR equipment fleet used in the experimental projects, which includes four heating trucks, four milling trucks, an asphalt mix paver, and a tandem roller. There are four major tasks in a HIR operation. First, the customized propane-fueled preheater heats the surface and scarifies the surface, shown in Figure 30. Second, the heated asphalt pavements are milled (see Figure 31). Third, the rejuvenator adds rejuvenation oil prior to the mixing process whereby new asphalt material blends with existing material from the surface, as shown Figure 32. Finally, the asphalt recycle paver and roller at the end of the equipment fleet pave and compact the new pavement surface, as shown in Figure 33 and 34 (Dustrol Inc. 2000).



Fig. 29. HIR equipment



Fig. 30. Heating equipment



Fig. 31. Milling heater



Fig. 32. Rejuvenating and mixing equipment



Fig. 33. Surface paving equipment



Fig. 34. Compaction

5.3 Data Collection

Information regarding crew size was provided by contractors and compared with RS means to understand the magnitude of operations before the data collection process. The comparison showed that the crew size for the HMA overlay project was similar to the RS means' numbers, as shown in Table 15. However, the crew size for the HIR project was greater than the RS means, as shown in Table 16. In addition to the crew size, KDOT inspectors provided contractors' daily production rates, which were used by authors to determine the reliability of the collected data.

Table 15. Crew Size for the HMA Overlay and RS Means (Spencer 2006b)

Source (1)	Foreman (2)	Laborers (3)	Equipment Operator (4)	Asphalt Paver (5)	Roller (6)	Water Truck (7)
RS Means	1	7	4	1	3	3
Job Site	1	6	6	1	3	3

Table 16. Crew Size for the HIR and RS Means (Spencer 2006b)

Crew (1)	RS Means (2)	Job Site (3)
Foreman	1	1
Laborers	3	3
Equipment Operator	4	12
Mechanic	-	1
Flagger	-	3
Superintendent	-	1
Total No. of Labor	8	21
Asphalt Paver	1	1
Roller	1	2
Heater	-	4
Profileometer	1	1
Water Truck	-	1
Milling Heater	1	4
Total No. of Equipment	4	13

Two different data collection methods were employed: the stopwatch method (See Figure 35) and the WRITE System method (See Figure 36). The stopwatch method, also called the classic method, was used to measure cycle time of the paving machine and results were immediately recorded onto the data collection form at the job sites (See Figure 37). Then, data was converted to productivity data in the office. On the other hand, the WRITE System collected raw data in video pictures at one



Fig. 35. Time study using stopwatch



Fig. 36. Time study using WRITE System

frame per one or two seconds, and then the researcher converted picture data to the productivity data in the office. All data sets on cycle time and productivity collected from asphalt maintenance projects are presented in Appendix A. Figure 38 shows the operation cycle time of the HMA overlay based on pictures taken from the WRITE System. The pictures taken by authors, at four seconds per frame, demonstrate the construction progress at the beginning and end of the cycle time.

Authors measured the cycle time of the HMA overlay for 21 hours during three days from June 19 to 21, 2007. The cycle time of the HMA overlay was used to calculate productivity. Working time and nonworking time of the asphalt paver (in seconds) were also measured. Working time in the HMA overlay operation was defined as the period during which the paver moved forward, while nonworking time was considered the period during which the paver stopped and waited for asphalt mix material.

Different from the HMA overlay operation, the HIR operation was continuous with little nonworking time, unless there were interferences such as equipment problems, mobilization, or safety and weather issues. Thus, only working time between 9:00 A.M. and 5:00 P.M. was measured for ten days. Total data collection time for the two HIR projects was 167,952 seconds or 47 working hours. Daily production rates of the HMA and HIR projects, provided by KDOT inspectors, are presented in Tables 17, 18, and 19. Table 20 shows hourly production rates for each project.




Fig. 38. Nonworking time and working time in HMA overlay

Table 17. Daily Production Rates for the HMA Overlay Provided by KDOT

Date	Ton	Mile
6/7/2007	1,166	1.52
6/8/2007	2,096	2.74
6/11/2007	2,282	2.98
6/13/2007	800	1.04
6/14/2007	1,753	2.29
6/15/2007	1,873	2.45
6/18/2007	380	0.50
6/19/2007	1,038	1.36
6/20/2007	1,516	1.98
6/21/2007	726	0.95
Total	13,630	17.80

Table 18. Daily Production Rates for the HIR (Chip Seal)

Date	Ton	Mile
7/5/2007	1,722	2.31
7/6/2007	1,770	2.38
7/9/2007	1,304	1.75
7/10/2007	1,170	1.57
7/11/2007	1,340	1.80
7/12/2007	1,974	2.65
7/13/2007	2,033	2.73
Total	11,313	15.20

Table 19. Daily Production Rates for the HIR (w/o Chip Seal)

Date	Ton	Mile
7/16/2007	1,861	2.50
7/17/2007	2,482	3.33
7/18/2007	2,609	3.50
7/19/2007	2,538	3.41
7/20/2007	2,538	3.41
Total	12,028	16.16

Table 20. Hourly Production Rates Measured (Ton/Hr)

Type of the HMA Operation	Date	Hours (8:00 to 18:00)									
		8-9	9-10	10-11	11-12	12-13	13-14	14-15	15-16	16-17	17-18
Overlay	6/19/2007	-	93.0	93.0	93.0	113.0	53.0	196.0	151.0	91.0	151.0
	6/20/2007	222.0	222.0	189.0	189.0	189.0	189.0	106.0	106.0	106.0	-
	6/21/2007	106.0	211.0	286.0	121.0	-	-	-	-	-	-
HIR with Chip Seal	7/9/2007	-	-	-	-	-	-	-	245.7	156.3	67.0
	7/10/2007	-	52.1	148.9	171.2	141.5	171.2	171.2	74.5	74.5	163.8
	7/11/2007	-	178.7	186.1	134.0	134.0	186.1	193.6	148.9	178.7	-
	7/12/2007	-	253.1	96.8	148.9	201.0	245.7	275.5	268.0	335.0	148.9
	7/13/2007	134.0	193.6	171.2	148.9	171.2	148.9	305.2	305.2	245.7	134.0
HIR without Chip Seal	7/16/2007	-	-	-	186.1	193.6	320.1	409.5	-	-	-
	7/17/2007	67.0	96.8	208.5	171.2	96.8	89.3	171.2	-	-	-
	7/18/2007	-	-	312.7	364.8	245.7	507.0	-	-	-	-
	7/19/2007	-	-	193.6	245.7	238.2	260.6	201.0	178.7	282.9	104.2
	7/20/2007	-	327.6	148.9	387.1	-	-	-	-	-	-

CHAPTER 6: DATA ANALYSES

6.1 Introduction

Four statistical analysis methods were employed for the data analyses by using statistics software such as SAS® and XLSTAT. First, authors conducted descriptive analyses using the box plot and summary statistics. Second, data normality tests were performed to determine whether data had a normal distribution, since data normality was a required assumption for the hypothesis test. For data without normality, data were transformed to the normal distribution, and then the outliers were removed where the transformed data were not normal. Third, a paired t-test was conducted as a parametric test to compare two dependant variables which were two productivity measurement methods, and nonparametric tests (such as the Sign test and the Wilcoxon Signed Rank test) were carried out where data did not have a normal distribution. Finally, the variability for the two productivity measurement methods was compared by using an alternative statistic to the F statistic because data sets were paired (only for HMA overlay data analyses).

6.2 Asphalt Overlay Operation

6.2.1 Box Plots and Summary Statistics

A box plot is a two-dimensional graphical data display that highlights the location and a set of data to approximately compare means and standard deviation of quantitative data (Mason et al. 2003). As shown in Figure 39, the box plot displays

cycle time data measured by two productivity measurement methods, which includes extreme observation (not shown in Figure 39), upper adjacent value, upper quartile (Q_1), median, mean, and lower quartile (Q_3), and lower adjacent value. This Figure indicates that Q_1 , median, mean, and Q_3 were nearly identical between the stopwatch and WRITE System measurements. It also shows cycle time data using the WRITE System had a little more variability than that of the stopwatch method.




Fig. 39. Box plots on cycle time

As shown in Table 21, summary statistics demonstrate overall data characteristics. Mean values for cycle time were nearly identical with respective standard deviations of 80.48 seconds for the stopwatch and 109.01 seconds for the WRITE System. The variance and the standard deviation provided the magnitude of data dispersion. The skewness coefficient and kurtosis coefficient indicated the shape

of the distribution of the sample. Based on the skewness and the kurtosis, cycle time data is concentrated on the right of the mean and the peak of the distribution is compressed lower than that of a normal distribution.

Table 21. Summary Statistics

Statistic	Stopwatch Method			WRITE Method		
	SN	SW	SC	WN	WW	WC
No. of observations	9.00	9.00	9.00	9.00	9.00	9.00
Minimum	80.00	120.00	420.00	145.00	126.00	374.00
Maximum	415.00	364.00	675.00	455.00	321.00	694.00
Range	335.00	244.00	255.00	310.00	195.00	320.00
1 st Quartile	332.00	182.00	456.00	188.00	226.00	456.00
Median	336.00	223.00	533.00	334.00	229.00	551.00
3 rd Quartile	351.00	255.00	575.00	368.00	239.00	595.00
SIQR	69.50	9.50	36.50	59.50	90.00	6.50
Sum	2736.00	2061.00	4806.00	2733.00	2067.00	4800.00
Mean	304.00	229.00	534.00	303.67	229.67	533.33
Variance (n-1)	10642.50	6625.25	6476.25	13182.75	2454.00	11882.50
Std.(n-1)	103.16	81.40	80.48	114.82	49.54	109.01
Skewness (Fisher)	-1.62	0.63	0.19	-0.38	-0.46	0.10
Kurtosis (Fisher)	2.21	-0.45	-0.37	-1.36	3.66	-1.12
Standard error	34.39	27.13	26.83	38.27	16.51	36.34

Abbreviations: SN (stopwatch nonworking time), SW (stopwatch working time), SC (stopwatch cycle time), WN (WRITE System nonworking time), WW (WRITE System working time), WC (WRITE System cycle time), Std. (standard deviation), SIQR (the semi-interquartile range)

6.2.2 Data Normality Test

In the paired t-test, the important assumption is that sample means d_j follow a normal distribution. Four normality tests (Shapiro-Wilk, Kolmogorov-Smirnov, Cramer-von Mises, and Anderson-Darling) were conducted to determine normality. As shown in Table 22, because the computed p values were greater than the

significance level of 5%, the null hypothesis that the sample follows a normal distribution was accepted. Therefore, it was concluded that parametric tests could be conducted because the sample was normally distributed.

Table 22. Tests for normality on sample differences d_j

Tests for Normality				
Test	Statistic		p Value	
Shapiro-Wilk	W	0.950594	Pr < W	0.6966
Kolmogorov-Smirnov	D	0.187761	Pr > D	>0.1500
Cramer-von Mises	W-Sq	0.049107	Pr > W-Sq	>0.2500
Anderson-Darling	A-Sq	0.290162	Pr > A-Sq	>0.2500

6.2.3 Paired t-test

Since two data values in a pair are not statistically independent, and pairs of data values are independent in the sample groups, the paired t-test was selected as the test method. This test is usually used to compare before and after treatments, or two different treatments used at the same time, where two data sets are sampled from the same population. Hence, the paired t-test does not follow the assumption of the independent sample t-test that two samples should be either independent or the same in standard deviations. In the paired t-test, differences between two samples, d_j , are statistically independent and normally distributed. This is also a case of a randomized complete block design (RCBD) (Mason et al. 2003).

6.2.3.1 Testing Hypotheses

Productivity data from two time study methods on the asphalt overlay project were compared to determine whether these two groups were sampled from the same population. The null hypothesis and alternative hypothesis for this analysis are as follows:

$$H_0 : \mu_d = 0$$

$$H_1 : \mu_d \neq 0$$

where $\mu_d = \mu_1 - \mu_2$; μ_1 and μ_2 are means of cycle time measured by the stopwatch and the WRITE System, respectively.

6.2.3.2 Data Analysis Results

In the hypothesis test, μ_1 and μ_2 represent means of cycle time for the HMA overlay project measured by the stopwatch and the WRITE System, respectively. Cycle time is the sum of working time (applying hot mix asphalt to the desired width and thickness) and nonworking time (idle or waiting) of asphalt paving. The standard deviation s_d is equal to 90.807 seconds, as shown in Table 23. $\bar{d} = 0.667$ and $t_{(0.025, 8)} = 2.306$ were estimated by using Equation 3.18 in Section 3.3.6.

$$t \text{ statistic} = \frac{\bar{d} - 0}{s_d / \sqrt{n}} = \frac{0.667}{90.807 / \sqrt{9}} = 0.022$$

Using the two-tail t test, the null hypothesis cannot be rejected at the significant level of 5% ($|t| = 0.022 < t_{(0.025, 8)} = 2.306$). This result indicates that

statistically there is no difference between productivity measurements taken by the WRITE System and the stopwatch.

Table 23. Results of Paired t-test

Difference	DF	Std. Deviation	Std. Error	t value	t _{critical}	Pr > t
Cycle Time	8	90.807	30.269	0.022	2.306	0.9830

Table 24 shows that the 95% confidence limit of $m_d(m_1 - m_2)$ is $-69.134 < m_d < 70.467$. Because this confidence limit includes zero, the researcher can infer that the equality of the means cannot be rejected. Confidence limits of standard deviation and variances are also included in Table 24.

Table 24. 95% Confidence Limits for m_d

Parameter	Estimate	95% Confidence Limits	
Mean	0.667	-69.134	70.467
Std Deviation	90.807	61.337	173.966
Variance	8246	3762	30264

6.2.4 Comparing Variability for Two Productivity Measurement Methods

To compare variances of paired measurements, the concept of linear correlation was used because two sample standard deviations were not statistically independent or they were linearly correlated. The sums and differences of the pairs

are linearly correlated if the standard deviations are not equal (Bradley and Blackwood 1989). Figure 40 shows differences and sums between two cycle time measurements. The statistical significance of the sample correlation was assessed using a t-statistic that tested the following hypothesis: $H_0 : r = 0$ vs $H_a : r \neq 0$, where r is the correlation coefficient for a population of pairs. The t-statistic for the two measurements was $t = -0.998$, as shown in the calculation below.

$$t = \frac{r(n-2)^{1/2}}{(1-r^2)^{1/2}} = \frac{-0.353(9-2)^{1/2}}{(1-0.353^2)^{1/2}} = -0.998$$

where the Pearson correlation coefficient r was -0.353 .




Fig. 40. Differences and sums of two cycle time measurements

Using a two-tail t test, the null hypothesis cannot be rejected at the significant level of 5% ($|t| = 0.998 < t_{(0.025, 7)} = 2.365$). This result indicated that statistically there was no difference between standard deviations of the productivity measurements taken by the WRITE System and the stopwatch.

6.3 Hot in-Place Recycling Operation

6.3.1 Box Plots and Summary Statistics

In Figure 41, a box plot presents working time, nonworking time, and time difference based on data from two HIR projects in Winchester and Tonganoxie in Kansas. The box plot displays a significant characteristic of the HIR operation, namely that working time (WS and WW) was much more than nonworking time (NS and NW). Similar to the HMA project, working time measured using stopwatch (WS) and the WRITE System (WW) were nearly identical in Q_1 , median, mean, Q_3 , and variability.




Fig. 41. Box plots for HIR operation cycle time

Note: WS (working time using stopwatch), NS (nonworking time using stopwatch), WW (working time using WRITE System), NW (nonworking time using WRITE System), DW (difference in working time), DN (difference in nonworking time)

As shown in Table 25, summary statistics demonstrate overall data characteristics. For working time, the mean values were nearly identical to each other with respective standard deviations of 1,094.39 and 1,112.41. Skewness and Kurtosis tests were conducted to obtain information on the shape of distributions of samples. The distributions were concentrated on the left of the mean respectively because skewness values of WS and WW were negative. The distributions were more peaked than a normal distribution, because the kurtosis values for WS and WW were positive.

Table 25. Summary Statistics

Statistic	Stopwatch Method		WRITE Method		Differences	
	WS	NS	WW	NW	DW	DN
No. of observations	60.00	60.00	60.00	60.00	60.00	60.00
Minimum	0.00	0.00	0.00	0.00	-420.00	-651.00
Maximum	3600.00	1159.00	3600.00	1810.00	651.00	420.00
Range	3600.00	1159.00	3600.00	1810.00	1071.00	1071.00
1 st Quartile	1965.00	0.00	1890.00	0.00	0.00	0.00
Median	3360.00	0.00	3600.00	0.00	0.00	0.00
3 rd Quartile	3600.00	0.00	3600.00	0.00	0.00	0.00
Sum	166803.00	2359.00	167352.00	1810.00	-549.00	549.00
Mean	2780.05	39.32	2789.20	30.17	-9.15	9.15
Variance (n-1)	1197689.57	29371.75	1237447.21	54601.67	15274.20	15274.20
Standard deviation (n-1)	1094.39	171.38	1112.41	233.67	123.59	123.59
Skewness (Fisher)	-1.17	5.38	-1.13	7.75	0.98	-0.98
Kurtosis (Fisher)	0.15	32.17	0.01	60.00	17.92	17.92
Standard error of the mean	141.29	22.13	143.61	30.17	15.96	15.96
Lower bound on mean (95%)	2497.34	-4.96	2501.84	-30.20	-41.08	-22.78
Upper bound on mean (95%)	3062.76	83.59	3076.56	90.53	22.78	41.08

Note: WS (working time using stopwatch), NS (nonworking time using stopwatch), WW (working time using WRITE System), NW (nonworking time using WRITE System), DW (difference in working time), DN (difference in nonworking time),

6.3.2 Normality Tests for HIR Projects

Four normality tests (Shapiro-Wilk, Kolmogorov-Smirnov, Cramer-von Mises, and Anderson-Darling) were conducted to determine if samples were different or differences in working time (DW) follow a normal distribution. As shown in Table 26, the computed p values were lower than the significance level of 5%. Thus, the null hypothesis that samples follow a normal distribution was rejected at the significant level of 5%. Therefore, it was concluded that nonparametric tests could be conducted because samples were not normally distributed.

Table 26. Tests for Normality on DW and DN

Tests for Normality				
Test	Statistic		p Value	
Shapiro-Wilk	W	0.251294	Pr < W	<0.0001
Kolmogorov-Smirnov	D	0.535574	Pr > D	<0.0100
Cramer-von Mises	W-Sq	4.375992	Pr > W-Sq	<0.0050
Anderson-Darling	A-Sq	20.81394	Pr > A-Sq	<0.0050

6.3.3 Sign Test and Wilcoxon Signed-Rank Test

Nonparametric tests including the Sign test and the Wilcoxon signed rank test were used as alternatives to the paired t test since paired samples had a non-normal distribution. These two tests produced test statistics for the null hypothesis that the working time measured using the stopwatch and the WRITE System were equal to a

given value μ_d against the two-sided alternative that it is not equal to μ_d . As shown in Table 27, both null hypotheses were accepted at the significant level of 5% as the computed p-values were greater than α value of 0.05. This result indicated that the distributions of two samples—the working time measured using the stopwatch and the WRITE System—were not significantly different.

Table 27. Results of the Sign Test and the Wilcoxon Signed-Rank Test

Tests for Location: Mu0=0				
Test	Statistic		p Value	
Student's t	t	-1.67448	Pr > t	0.0993
Sign	M	-1	Pr >= M	0.6250
Signed Rank	S	-4	Pr >= S	0.2500

CHAPTER 7: CONCLUSIONS AND RECOMMENDATIONS

Since the terrorist attacks on September 11, 2001, several research projects have been conducted on the rapid replacement of damaged infrastructure such as bridges. The research results indicate that there are challenges for construction managers and engineers in producing reliable schedules for rapid replacement operations. Therefore, the development of an advanced productivity measurement system is critical to improve the accuracy of construction schedules.

The primary goal of this research is to develop a wireless real-time productivity measurement (WRITE) System using advanced techniques to transfer real-time productivity data from construction sites to home offices for analyses. To achieve this goal, authors have conducted the following tasks including: 1) literature review; 2) determining the key components of the WRITE System and their connections; 3) conducting the field experiments; and 4) analyzing the experimental data using statistics methods.

Authors reviewed more than 130 publications in the areas of rapid bridge and highway replacement, prefabricated technologies for rapid replacement, construction productivity measurements and analyses, and statistical theories. The results of the literature review indicate that no quantitative research projects have been conducted on rapid bridge and highway replacement in terms of measuring construction productivity in real time. In addition, there have been no studies on statistically evaluating productivity measurement systems for rapid bridge and highway replacement.

To fill the gap, the WRITE System has been developed. Field experiments were conducted to determine its feasibility and accuracy as a productivity measurement tool. The developed system was compared with the classic productivity measurement method using the stopwatch. Statistical test results indicate that the WRITE System produced accurate productivity measurements on the three highway projects.

The success of this project has made several major contributions to the advancement of knowledge in the construction industry. First, it advances the applications of wireless technologies in construction operations. Second, it improves the accuracy of on-site construction productivity data. Finally, it develops new technology that is capable of continuously measuring productivity data and sharing these data with all parties involving in construction in real time. With these advancements, it is possible not only to develop an accurate and reliable construction schedule but also to improve communication and coordination for rapid construction operations. Thus, results of this research project enhance the capability of rapid replacement of damaged infrastructure such as bridges after extreme events.

7.1 Conclusions

The following conclusions are derived from this research projects:

1. The utilization of the WRITE System to measure on-site construction productivity in real time is feasible.

2. Using the WRITE System, on-site productivity data can be measured continuously without interfering with construction operations.
3. The productivity measurements collected by the WRITE System are accurate based on the results of data analyses for three field experimental projects.
4. On-site productivity data gathered by the WRITE System can be shared with different parties (owner, engineers, contractors, material suppliers, and vendors) located in different places at the same time.

7.2 Recommendations

The following recommendations are suggested for future research:

1. Due to the resource constraints, the developed prototype WRITE System was tested only in the highway construction projects. In the future, if more resources are available, the system should be tested in the residential, commercial, and industrial construction projects.
2. Currently, an operator is still needed to interpret the living images acquired from the WRITE System and to determine which action is working and which one is not. There is a need to develop an algorithm to automatically classify working or non-working actions based on human poses that are associated with construction activities, so that misinterpretation could be reduced.

3. There is a need to quantify costs and benefits due to using the WRITE system for highway and bridge construction projects.
4. There is a need to investigate the limitations of the WRITE System, if any, in the construction operations.

REFERENCES

- Abed-Al-Rahim, I. J., and Johnston, D. W. (1995). Bridge replacement cost analysis procedures. *Transportation Research Record* (1490), National Research Council, Washington, DC, United States, pp. 23-31.
- Abeid, J., Allouche, E., Arditi, D., and Hayman, M. (2003). PHOTO-NET II: A computer-based monitoring system applied to project management. *Automation in Construction*, 12(5 SPEC), Elsevier, pp. 603-616.
- Abudayyeh, O. Y. (1997). Multimedia construction delay management system. *Microcomputers in Civil Engineering*, 12(3), Blackwell Publishers, Malden, MA, USA, pp. 183-192.
- Adewuyi, Y. G., and Oyenekan, B. A. (2007). Optimization of a sonochemical process using a novel reactor and Taguchi statistical experimental design methodology. *Industrial and Engineering Chemistry Research*, 46(2), American Chemical Society, Columbus, OH, United States, pp. 411-420.
- Adrian, J. J. (2004a). Motion Analysis and Time Study. *Construction Productivity: measurement and improvement*. Chapter 9: Scientific Models, Stipes Publishing L.L.C., Champaign, IL, pp. 221-224.
- Adrian, J. J. (2004b). Labor Productivity Rating Models. *Construction Productivity: measurement and improvement*. Chapter 9: Scientific Models, Stipes Publishing L.L.C., Champaign, IL, pp. 215-217.
- Adrian, J. J. (2004c). Method Productivity Delay Model. *Construction Productivity: measurement and improvement*. Chapter 9: Scientific Models, Stipes Publishing L.L.C., Champaign, IL, pp. 225-232.
- Adrian, J. J. (2004d). Defining Productivity. *Construction Productivity: measurement and improvement*. Chapter 9: Introduction, Stipes Publishing L.L.C., Champaign, I.L., pp. 3-3.
- Adrian, J. J. (2004e). Work Sampling. *Construction Productivity: measurement and improvement*. Chapter 9: Scientific Models, Stipes Publishing L.L.C., Champaign, IL, pp. 218-220.
- Allmon, E., Haas, C. T., Borcharding, J. D., and Goodrum, P. M. (2000). U.S. construction labor productivity trends, 1970-1998. *Journal of Construction Engineering and Management*, 126(2), ASCE, pp. 97-104.

- Anderson, S. D., Ullman, G. L., and Blaschke, B. C. (2003). Process for Selecting Strategies for Rehabilitation of Rigid Pavements Under High Traffic Volumes. *Transportation Research Record*, (1861), National Research Council, pp. 140-150.
- Arditi, D., Khisty, C. J., and Yasamis, F. (1997). Incentive/Disincentive Provisions in Highway Contracts. *Journal of Construction Engineering and Management*, 123(3), pp. 302-307.
- Bai, Y. and Bernold, L. E. (2001). Quality Control Parameters for Robotic Bridge Painting. *Journal of Construction Engineering and Management*, 127(2), American Society of Civil Engineers, Reston, VA, United States, pp. 142-148.
- Bai, Y., and Burkett, W. R. (2006). Rapid bridge replacement: Processes, techniques, and needs for improvements. *Journal of Construction Engineering and Management*, 132(11), American Society of Civil Engineers, Reston, VA, United States, pp. 1139-1147.
- Bai, Y., Burkett, W. R., and Nash, P. T. (2006). Lessons learned from an emergency bridge replacement project. *Journal of Construction Engineering and Management*, 132(4), American Society of Civil Engineers, Reston, VA, United States, pp. 338-344.
- Barker, R. M., and Puckett., J. A. (1997). A Bridge is the Key Element in a Transportation System. *Design of Highway Bridges*. Chapter 1: Introduction to Bridge Engineering, Wiley, New York, N.Y., 2 p.
- Beard, J. L., Loulakis, M. C., and Wundram, E. C. (2001). Contract. *Design Build: Planning through Development*. Chapter: An Introduction to Design-Build Project Delivery, McGraw-Hill, New York, N.Y., pp. 1-11.
- Bradley, E. L., and Blackwood, L. G. (1989). Comparing Paired Data: A Simultaneous Test for Means and Variances. *The American Statistician*, 43, pp. 234-235.
- Brockmann, C., and Rogenhofer, H. (2000). Bang Na Expressway, Bangkok, Thailand - world's longest bridge and largest precasting operation. *PCI Journal*, 45(1), Precast/Prestressed Concrete Institute, Chicago, IL, USA, pp. 26-38.
- Burkett, W. R., Nash, P. T., Bai, Y., Hays, C., and Jones, C. (2004). Rapid Bridge Replacement Techniques. *0-4568-1*, Texas Tech University, Lubbock, Texas.
- Burton, F. M. (1991). Methodology for measuring construction productivity. Published by AACE, Morgantown, WV, USA, Transactions of the American Association of Cost Engineers, Seattle, WA, USA, pp. L.3.1-L.3.4.

- Button, J. W., Estakhri, C. K., and Little, D. N. (1999). Overview of hot in-place recycling of bituminous pavements. *Transportation Research Record*, (1684), National Research Council, Washington, DC, USA, pp. 178-185.
- Capers Jr, H. A. (2005). Hyperbuild! rapid bridge construction techniques in New Jersey. Transportation Research Board, Washington, DC 20001, United States, Transportation Research Board - 6th International Bridge Engineering Conference: Reliability, Security, and Sustainability in Bridge Engineering, Boston, MA, United States, pp. 179-185.
- Carder, C. (2005). Rapid road repairs. *Public Works*, 136(7), Public Works Journal Corp., Ridgewood, NJ 07451, United States, pp. 38-40.
- Chan, W.-H., and Lu, M. (2005). Logistics and operations simulation in precast viaduct construction: Case study. American Society of Civil Engineers, Reston, VA, United States, Proceedings of the 2005 ASCE International Conference on Computing in Civil Engineering, Cancun, Mexico, pp. 1373-1384.
- Chang, L.-M. (1991). Measuring construction productivity. *Cost Engineering (Morgantown, West Virginia)*, 33(10), pp. 19-25.
- Chawla, G., and Frost, J. D. (2005). Multi-hazard response simulation of levees using design of experiments and response surface methodology. American Society of Civil Engineers, Reston, VA, United States, Proceedings of the 2005 ASCE International Conference on Computing in Civil Engineering, Cancun, Mexico, pp. 543-554.
- Chen, J., Jang, S.-S., Wong, D. S. H., Ma, C.-C. M., and Lin, J.-M. (1999). Optimal design of filament winding using neural network experimental design scheme. *Journal of Composite Materials*, 33(24), SAGE Publications Ltd, Lancaster, PA, USA, pp. 2281-2300.
- Chong, W. K., Chou, J.-S., and Lee, S.-H. (2005a). Identifying Factors for Statistical Models to Measure Highway Project Disruptions. American Society of Civil Engineers, Reston, VA, United States, Proceedings of the Pipeline Division Specialty Conference, San Diego, California, pp. 1069-1078.
- Chong, W. K., and O'Connor, J. T. (2005). Modeling construction production rates for pipes and culverts. American Society of Civil Engineers, Reston, VA, United States, Proceedings of the Pipeline Division Specialty Conference, Houston, TX, United States, pp. 228-240.
- Chong, W. K., O'Connor, J. T., Chou, J.-S., and Lee, S.-H. (2005b). Predicting the production rates of foundation construction using factor and regression analysis. American Society of Civil Engineers, Reston, VA, United States, Construction

Research Congress 2005: Broadening Perspectives - Proceedings of the Congress, San Diego, CA, United States, pp. 567-576.

Christian, J., and Hachey, D. (1995). Effects of delay times on production rates in construction. *Journal of Construction Engineering and Management*, 121(1), ASCE, New York, NY, USA, pp. 20-26.

Christian, J., and Xie, T. X. (1994). More realistic intelligence in earthmoving estimates. Computational Mechanics Publ, Southampton, Engl, Applications of Artificial Intelligence in Engineering, University Park, PA, USA, pp. 387-396.

Christian, J., and Xie, T. X. (1996). Improving earthmoving estimating by more realistic knowledge. *Canadian Journal of Civil Engineering*, 23(1), Natl Research Council of Canada, Ottawa, Ont, Can, pp. 250-259.

cpntools-help. (2004). CHISQ. <<http://wiki.daimi.au.dk/cpntools-help/chisq.wiki>> Updated on 9/13/2004, Accessed on 10/2/2007.

de Solminihaç, H., and Harrison, R. (1993). Analyzing effects of highway rehabilitation on businesses. *Transportation Research Record*, (1395), pp. 137.

Debella, D. C., and Ries, R. (2006). Construction Delivery Systems: A Comparative Analysis of Their Performance within School Districts. *Journal of Construction Engineering and Management*, 132(11), ASCE, pp. 1131-1138.

Dell, R. B., Holleran, S., and Ramarishnan, R. (2002). Sample Size Determination. *ILAR*, 43(4), pp. 207-213.

Dorman, D. L., and Maier, M. P. (2005). Incorporating Security into the Transportation Planning Process. Transportation Research Board, Washington, D.C.

Drain, D. (1997). Comparative Experiments. *Handbook of Experimental Methods for Process Improvement*. Chapter 2: Comparative Experiments, Chapman & Hall, New York, N.Y., pp. 17-57.

Dunston, P. S., Savage, B. M., and Mannering, F. L. (2000). Weekend closure for construction of asphalt overlay on urban highway. *Journal of Construction Engineering and Management*, 126(4), American Society of Civil Engineers, Reston, VA, USA, pp. 313-315.

Dustrol Inc. (2000). How it works: Process of Surface Recycling <<http://www.dustrol.com/hotinplace.htm>> Updated in 2000, Accessed on 12/26/2007.

- Easton, V. J., and McColl, J. H. (2006). Statistics Glossary v1.1, Hypothesis Testing. <http://www.cas.lancs.ac.uk/glossary_v1.1/hyptest.html#2err> Accessed on 12/16/2007.
- El-Rayes, K., and Moselhi, O. (2001). Impact of Rainfall on the Productivity of Highway Construction. *Journal of Construction Engineering and Management*, 127(2), pp. 125-131.
- Ellis, R. D., and Lee, S.-h. (2006). Measuring Project Level Productivity on Transportation Projects. *Journal of Construction Engineering and Management*, 132(3), pp. 314-320.
- Everett, J. G., and Halkali, H. (1998). Time-Lapse Video Applications for Construction Project Management Schedule. *J. Constr. Eng. Manage*, 124(3), pp. 2004-2009.
- Faniran, O. O., Love, P. E. D., and Li, H. (1999). Optimal Allocation of Construction Planning Resources. *Journal of Construction Engineering and Management*, 125(5), ASCE, pp. 311-319.
- Farid, F., and Koning, T. L. (1994). Simulation verifies queuing program for selecting loader-truck fleets. *Journal of Construction Engineering and Management*, 120(2), pp. 386-404.
- Federal Highway Administration. (2004a). Full Road Closure for Work Zone Operations: A Case Study. Accelerating Construction and Reducing Crashes During the Rehabilitation of a Major Downtown Route - M-10 Lodge Freeway in Detroit, Michigan *FHWA-HOP-05-013*, FHWA, <http://www.ops.fhwa.dot.gov/wz/docs/Detroit_v5/full_closure_detroit.pdf>, Accessed on 7/20/2007.
- Federal Highway Administration. (2004b). Scanning Tour Showcases a Prefabricated Future. <<http://www.tfsrc.gov/focus/sep04/02.htm>> Updated in Sep., 2004, Accessed on 4/5/2007.
- Fondahl, J. W. (1960). Photographic analysis for construction operations. *ASCE -- Proceedings -- Journal of the Construction Division*, 86(C2, Part 1), American Society of Civil Engineers (ASCE), pp. 9-25.
- Fortune. (1999). Definition of Representativeness. <<http://www.healthlinks.washington.edu/howto/measurement/glossary/>> Accessed on 12/31/2007.
- Freund, R. J., and Wilson, W. J. (2003). Sample Size. *Statistical Methods*. Chapter 3: Principles of Inference, 2nd Ed., Academic Press, pp. 144-146.

- Frigon, N. L., and Mathews, D. (1997a). S. Distribution. *Practical Guide to Experimental Design*. Chapter 3: Statistical Test, Wiley, New York, NY, pp. 75-92.
- Frigon, N. L., and Mathews, D. (1997b). One Way ANOVA and Two Way ANOVA. *Practical Guide to Experimental Design*. Chapter 4: Analysis of Variance, Wiley, New York, N.Y., pp. 93-117.
- Ghanem, A. G., and Abdelrazig, Y. A. (2006). A framework for real-time construction project progress tracking. American Society of Civil Engineers, Reston, VA, United States, Earth and Space 2006 - Proceedings of the 10th Biennial International Conference on Engineering, Construction, and Operations in Challenging Environments, League City/Houston, TX, United States, pp. 112.
- Giesbrecht, F. G., and Gumpertz, M. L. (2004a). Experimental Design. *Planning, Construction, and Statistical Analysis of Comparative Experiments*. Chapter 1: Introduction, Wiley, Hoboken, N.J., pp. 1-11.
- Giesbrecht, F. G., and Gumpertz, M. L. (2004b). Sample Size. *Planning, Construction, and Statistical Analysis of Comparative Experiments*. Chapter 4.7: Confidence Interval Width and Sample Size, Wiley, Hoboken, N.J., pp. 72-73.
- H.Lohninger. (1999). Teach/Me Data Analysis.
<www.vias.org/tmdatanaleng/cc_distri_fisher_f.html> Updated on 6/16/2005,
Accessed on 10/2/2007.
- Halpin, D. W., and Riggs, L. S. (1992a). Method Productivity Delay Model (MPDM). *Planning and Analysis of Construction Operations*. Chapter 4: Method Productivity Delay Model, Wiley, New York, N.Y., pp. 68-96.
- Halpin, D. W., and Riggs, L. S. (1992b). Deterministic and Probabilistic Work Task Durations. *Planning and Analysis of Construction Operations*. Chapter 9: Modeling Work Task Durations, Wiley, New York, N.Y., pp. 156-157.
- Han, S.-W., Lee, S.-Y., and Halpin, D. W. (2005). Productivity evaluation of the conventional and GPS-based earthmoving systems using construction simulation. American Society of Civil Engineers, Reston, VA, United States, Construction Research Congress 2005: Broadening Perspectives - Proceedings of the Congress, San Diego, CA, United States, pp. 351-359.
- Hicks, J. C. (1993). Haul-unit performance. *Journal of Construction Engineering and Management*, 119(3), pp. 646-653.
- Ho, W.-H., and Chang, K.-T. (1997). Accuracy Assessment of Digitized Data with Randomized Block Model. *Journal of Surveying Engineering*, 123(3), ASCE, pp. 87-100.

- Hong, T., and Hastak, M. (2006). Construction, inspection, and maintenance of FRP deck panels. *Journal of Composites for Construction*, 10(6), American Society of Civil Engineers, Reston, VA, United States, pp. 561-572.
- Jiang, Y. (2003). The effects of traffic flow rates at freeway work zones on asphalt pavement construction productivity. *Transportation Quarterly*, 57(3), Eno Transportation Foundation Inc., pp. 83-103.
- Kandhal, P. S., and Mallick, R. B. (1997). Pavement Recycling Guidelines for State and Local governments-Participants Reference Book. *FHWA-SA-97-*, National Center for Asphalt Technology, Auburn University.
- Kent, D. L. (2006). Innovative Contracting Techniques that Consider Driver Impact, Use of A+B Bidding.
<http://ops.fhwa.dot.gov/wz/workshops/accessible/Kent_MWZWB.htm> Updated on 3/7/2006, Accessed on 4/6/2007.
- Khaleghi, B. (2005). Use of precast concrete members for accelerated bridge construction in Washington State. Transportation Research Board, Washington, DC 20001, United States, Transportation Research Board - 6th International Bridge Engineering Conference: Reliability, Security, and Sustainability in Bridge Engineering, Boston, MA, United States, pp. 187-196.
- Kwon, K.-S., and Lin, R.-M. (2005). Robust Damage Location in Structures Using Taguchi Method. *Journal of Structural Engineering*, 131(4), ASCE, pp. 629-642.
- Law, A. M., and Kelton, W. D. (2000). *Simulation modeling and analysis* McGraw-Hill series in industrial engineering and management science, 3rd ed Ed., McGraw-Hill, Boston.
- Lee, E.-B., Harvey, J. T., Ibbs, C. W., and St. Martin, J. (2002). Construction productivity analysis for asphalt concrete pavement rehabilitation in urban corridors. *Transportation Research Record*, (1813), National Research Council, pp. 285-294.
- Lee, E.-B., Harvey, J. T., and Thomas, D. (2005). Integrated design/construction/operations analysis for fast-track urban freeway reconstruction. *Journal of Construction Engineering and Management*, 131(12), American Society of Civil Engineers, Reston, VA, United States, pp. 1283-1291.
- Lee, E.-B., and Ibbs, C. W. (2005). Computer simulation model: Construction analysis for pavement rehabilitation strategies. *Journal of Construction Engineering and Management*, 131(4), American Society of Civil Engineers, Reston, VA, United States, pp. 449-458.

- Lee, E.-B., Kim, C., and Harvey, J. T. (2006). Implementation of automated travel-time information and public reaction on urban highway rehabilitation. *Journal of Transportation Engineering*, 132(10), American Society of Civil Engineers, Reston, VA, United States, pp. 808-816.
- Lee, E.-B., and Thomas, D. K. (2007). State-of-practice technologies on accelerated urban highway rehabilitation: I-15 California experience. *Journal of Construction Engineering and Management*, 133(2), American Society of Civil Engineers, Reston, VA, United States, pp. 105-113.
- Lee, E. B., Ibbs, C. W., Harvey, J. T., and Roesler, J. R. (2000). Construction productivity and constraints for concrete pavement rehabilitation in urban corridors. *Transportation Research Record*, (1712), National Research Council, pp. 13-24.
- Lenth, R. V. (2001). Some Practical Guidelines for Effective Sample-Size Determination. *The American Statistician* 55(3), pp. 187-193.
- Lewis, R. J. (2000). Power Analysis and Sample Size Determination Concepts and Software Tools. *the Society for Academic Emergency Medicine* <<http://www.saem.org/download/lewis4.pdf>> Accessed on 10/20/2007.
- Liu, C., and Song, Y. (2005). Multifactor productivity measures of construction sectors using OECD input-output database. *Journal of Construction Research*, 6(2), World Scientific Publishing Co. Pte Ltd, Singapore, 596224, Singapore, pp. 209-222.
- Mammino, A., and Tonon, F. (2004). Replacement of pontesei bridge, Italy. *Journal of Bridge Engineering*, 9(5), American Society of Civil Engineers, Reston, VA, United States, pp. 480-486.
- Mason, R. L., Gunst, R. F., and Hess, J. L. (2003). Fundamental Statistical Concepts. *Statistical Design and Analysis of Experiments: with Applications to Engineering and Science*. Chapter 1 to 3, 2nd Ed., J. Wiley, Hoboken, N.J., pp. 1-98.
- McCabe, B., AbouRizk, S., and Gavin, J. (1999). Sample Size Analysis for Asphalt Pavement Quality Control. *Journal of Infrastructure Systems*, 5(4), ASCE, pp. 118-123.
- McCabe, B., AbouRizk, S., and Gavin, J. (2002). Time of Sampling Strategies for Asphalt Pavement Quality Assurance. *Journal of Construction Engineering and Management*, 128(1), ASCE, pp. 85-89.

- Merritt, D., McCullough, B. F., and Burns, N. H. (2001). Feasibility of using precast concrete panels to expedite construction of portland cement concrete pavements. *Transportation Research Record*, (1761), National Research Council, pp. 3-9.
- Merritt, D. K., McCullough, B. F., and Burns, N. H. (2003). Precast Prestressed Concrete Pavement Pilot Project near Georgetown, Texas. *Transportation Research Record*, (1823), National Research Council, pp. 11-17.
- Meyer, A. H., Ledbetter, W. B., Layman, A. H., and Saylak, D. (1978). Reconditioning Heavy-Duty Freeways in Urban Areas. *NCHRP Report*, (196), TRB, pp. 60.
- Meyers, F. E. (1992). *Motion and Time Study: Improving Work Methods & Management*. Prentice-Hall, Inc.
- Mistry, V., and Mangus, A. R. (2006). Get In, Stay In, Get Out, Stay Out. *Public Roads*, 70(3), 1 p.
- Mondorf, P. E., Kuprenas, J. A., and Kordahi, E. N. (1997). Segmental Cantilever Bridge Construction Case Study. *J. Constr. Engrg. and Mgmt.*, Volume 123(1), pp. 79-84.
- Navon, R., and Shpatnitsky, Y. (2005). Field Experiments in Automated Monitoring of Road Construction. *Journal of Construction Engineering and Management*, 131(4), American Society of Civil Engineers, Reston, VA, United States, pp. 487-493.
- Noor, I. (1998). Measuring construction labor productivity by daily visits. AACE Inc., Morgantown, WV, USA, AACE International. Transactions of the Annual Meeting, Cincinnati, OH, USA, 6 p.
- O'Connor, J. T., and Huh, Y. (2005). Crew production rates for contract time estimation: Bent footing, column, and cap of highway bridges. *Journal of Construction Engineering and Management*, 131(9), American Society of Civil Engineers, Reston, VA, United States, pp. 1013-1020.
- O'Connor, J. T., and Huh, Y. (2006). Crew production rates for contract time estimation: Beam erection, deck, and rail of highway bridges. *Journal of Construction Engineering and Management*, 132(4), American Society of Civil Engineers, Reston, VA, United States, pp. 408-415.
- Oglesby, C. H., Parker, H. W., and Howell, G. A. (1989). Data Collection Method. *Productivity Improvement in Construction*. Chapter 7: Data Gathering for On-Site Productivity-Improvement Studies, McGraw-Hill, Inc., New York, N.Y., pp. 146-210.

- Pan, N.-F. (2005). Assessment of productivity and duration of highway construction activities subject to impact of rain. *Expert Systems with Applications*, 28(2), Elsevier Ltd, Oxford, OX5 1GB, United Kingdom, pp. 313-326.
- Parsons Brinckerhoff. (2002). A Guide to Updating Highway Emergency Response Plans for Terrorist Incidents., AASHTO, <http://freight.transportation.org/doc/NCHRP_A.pdf>, Rockville, MD 20852, Accessed on 5/10/2007.
- Peurifoy, R. L., Ledbetter, W. L., and Schexnayder, C. J. (1996). *Construction planning, equipment, and methods* McGraw-Hill series in construction engineering and project management, 5th Ed., McGraw-Hill, New York.
- Peurifoy, R. L., and Schexnayder, C. J. (2003). Paving Equipment. *Construction Planning, Equipment, and Methods*. Chapter 15: Asphalt Mix Production and Placement, 6th Ed., McGraw-Hill, New York, N.Y., pp. 462-473.
- Ralls, L. M. (2006). Framework for Prefabricated Bridge Elements and Systems (PBES) Decision Making. FHWA, <<http://www.fhwa.dot.gov/bridge/prefab/framework.cfm>>, Accessed on 10/12/07.
- Russell, H. G., Rails, M. L., and Tang, B. M. (2005). Prefabricated bridge elements and systems in Japan and Europe. *Transportation Research Record*, (1928), National Research Council, Washington, DC 20007, United States, pp. 103-109.
- Shahawy, M. (2003). Prefabricated bridge elements and systems to limit traffic disruption during construction NCHRP, *Project 20-5 FY 2001*, Transportation Research Board, Washington, D.C., Accessed on 10/8/2007.
- Smith, S. D. (1999). Earthmoving productivity estimation using linear regression techniques. *Journal of Construction Engineering and Management*, 125(3), ASCE, Reston, VA, USA, pp. 133-141.
- Smith, S. D., Osborne, J. R., and Forde, M. C. (1995). Analysis of Earth-Moving Systems Using Discrete-Event Simulation. *Journal of Construction Engineering and Management*, 121(4), ASCE, pp. 388-396.
- Spencer, E. R. (2006a). *Heavy Construction Cost Data*. 20th Ed., RS Means, Kingston, MA.
- Spencer, E. R. (2006b). Paving and Surfacing. *Heavy Construction Cost Data*. 20th Ed., RS Means, Kingston, MA, pp. 72-80.

- Sprinkle, H. B. (1972). ANALYSIS OF TIME-LAPSE CONSTRUCTION FILMS. *American Society of Civil Engineers, Journal of the Construction Division*, 98(C2), pp. 183-199.
- Stidger, R. W. (2003). Security and Our Road and Bridge Infrastructure. *Better Roads*, 73(4), pp. 46-50.
- Swanson, J. A., and Windau, J. (2004). Rapid Rehabilitation. *Modern Steel Construction*, 44(6), pp. 53-54.
- Switzer, W. J., Fischer, A., Fuselier, G. K., Smith, P. J., and Verfuss, W. (2003). Overnight Pavement Replacement Using Precast Panels and Conventional Subgrade Material Washington Dulles International Airport Case Study. American Society of Civil Engineers, Reston, VA, United States, Airfield Pavement Conference Proceedings, Las Vegas, NV, United States, pp. 259-278.
- Tadros, M. K., and Baishya, M. C. (1998). Rapid replacement of bridge decks. *Project C12-41 FY '94*, Transportation Research Board, Washington, D.C.
- Teicholz, P. (2001). U.S. construction labor productivity trends, 1970-1998. *Journal of Construction Engineering and Management*, 127(5), American Society of Civil Engineers, pp. 427.
- Terakubo, S., Kashihara, T., Yonemura, R., Anzai, Y., Hatanaka, K., and Shimizu, O. (1998). Development of an AHS safe driving system. *SEI Technical Review*, (45), Sumitomo Electr Ind Ltd, Osaka, Japan, pp. 71-77.
- Thomas, H. R. (2000). Schedule acceleration, work flow, and labor productivity. *Journal of Construction Engineering and Management*, 126(4), American Society of Civil Engineers, Reston, VA, USA, pp. 261-267.
- Thomas, H. R., and Daily, J. (1983). CREW PERFORMANCE MEASUREMENT VIA ACTIVITY SAMPLING. *Journal of Construction Engineering and Management*, 109(3), pp. 309-320.
- Thomas, H. R., Horman, M. J., Minchin Jr, R. E., and Chen, D. (2003a). Improving labor flow reliability for better productivity as lean construction principle. *Journal of Construction Engineering and Management*, 129(3), American Society of Civil Engineers, Reston, VA, United States, pp. 251-261.
- Thomas, H. R., Jr., and Holland, M. P. (1980). UNION CHALLENGES TO METHODS IMPROVEMENT PROGRAMS. *American Society of Civil Engineers, Journal of the Construction Division*, 106(4), pp. 455-468.

- Thomas, H. R., and Kramer, D. F. (1988). Definition of Productivity. *The Manual of Construction Productivity Measurement and Performance Evaluation*. Austin, Tex: Construction Industry Institute.
- Thomas, H. R., Maloney, W. F., Horner, R. M. W., Smith, G. R., Handa, V. K., and Sanders, S. R. (1990). Modeling construction labor productivity. *Journal of Construction Engineering and Management*, 116(4), pp. 705-726.
- Thomas, H. R., Minchin Jr, R. E., and Chen, D. (2003b). Role of workforce management in bridge superstructure labor productivity. *Journal of Management in Engineering*, 19(1), American Society of Civil Engineers, Reston, VA, United States, pp. 9-16.
- Thomas, H. R., and Napolitan, C. L. (1995). Quantitative effects of construction changes on labor productivity. *Journal of Construction Engineering and Management*, 121(3), ASCE, New York, NY, USA, pp. 290-296.
- Thomas, H. R., and Zavrski, I. (1999). Construction baseline productivity: Theory and practice. *Journal of Construction Engineering and Management*, 125(5), ASCE, Reston, VA, USA, pp. 295-303.
- Tischer, T. E., and Kuprenas, J. A. (2003). Bridge falsework productivity - Measurement and influences. *Journal of Construction Engineering and Management*, 129(3), American Society of Civil Engineers, Reston, VA, United States, pp. 243-250.
- Transportation Research Board. (2000a). Tack Coat. *Hot Mix Asphalt Paving Handbook 2000*. Chapter 14: Surface Preparation, 2nd Ed., TRB, Washington, DC pp. 122-128.
- Transportation Research Board. (2000b). Factors Impact the HMA Compaction. *Hot Mix Asphalt Paving Handbook 2000*. Chapter 17: Compaction, 2nd Ed., TRB, Washington, DC pp. 122-128.
- Tyson, S. S., and Merritt, D. K. (2005). Pushing the Boundaries. *Public Roads*, 68(4), pp.
- Vepa, T. S., and George, K. P. (1997). Deflection Response Models for Cracked Rigid Pavements. *Journal of Transportation Engineering*, 123(5), ASCE, pp. 377-384.
- Wade, M. J., Bruinsma, J. E., Peshkin, D. G., and Delatte, N. (2007). Accelerated practices for Airfield Concrete Pavement Construction: Lessons Learned from the Construction Phase. *Transportation Research Board*, pp. 15.

- Wang, S., and Halpin, D. W. (2004). Simulation experiment for improving construction processes. Institute of Electrical and Electronics Engineers Inc., New York, NY 10016-5997, United States, Proceedings - Winter Simulation Conference, Washington, DC, United States, pp. 1252-1259.
- Washington Asphalt Pavement Association, I. (2002). Surface Preparation. <http://www.asphaltwa.com/wapa_web/modules/07_construction/07_surface_preparation.htm> Updated in 2003, Accessed on 10/2/2007.
- Wenzlick, J. (2005). Deck Replacement with Precast Reinforced Concrete Segments. *OR06-003*, Missouri Department of Transportation.
- Williams, T. P. (1999). Bayesian Belief Network for Diagnosing Asphalt Paving Construction Problems. *Construction Congress VI 2000*, American Society of Civil Engineers.
- Wu, C.-F., and Hamada, M. (2000). History of Experimental Design. *Experiments : planning, analysis, and parameter design optimization*. Chapter 1: Basic Principles and Experiments with a Single Factor, Wiley, New York, N.Y., pp. 1-8.
- Zayed, T. M. (2005). Productivity and cost assessment for continuous flight auger piles. *Journal of Construction Engineering and Management*, 131(6), American Society of Civil Engineers, Reston, VA, United States, pp. 677-688.
- Zayed, T. M., and Halpin, D. W. (2004). Simulation as a tool for pile Productivity assessment. *Journal of Construction Engineering and Management*, 130(3), American Society of Civil Engineers, Reston, VA, United States, pp. 394-404.
- Zayed, T. M., and Halpin, D. W. (2005). Deterministic models for assessing productivity and cost of bored piles. *Construction Management and Economics*, 23(5), Routledge, Abingdon, Oxfordshire, OX14 4RN, United Kingdom, pp. 531-543.

APPENDIX A: DATASETS

DATASET 1. Cycle Time Collected from the HMA Paving

No	Waiting time		Paving time		Cycle time
	WRITE System (2)	Stopwatch (3)	WRITE System	Stopwatch (5)	WRITE System
1	188.0	232.0	238.0	420.0	426.0
2	334.0	255.0	217.0	588.0	551.0
3	339.0	223.0	226.0	575.0	565.0
4	368.0	343.0	227.0	675.0	595.0
5	145.0	182.0	229.0	533.0	374.0
6	422.0	182.0	244.0	531.0	666.0
7	455.0	160.0	239.0	575.0	694.0
8	152.0	364.0	321.0	453.0	473.0
9	330.0	120.0	126.0	456.0	456.0

DATASET 2. Cycle Time from Two Different Methods

No	Stopwatch		KU System		Difference	
	Working	Nonworking	Working	Nonworking	Working	Nonworking
1	3360	0	3360	0	0	0
2	2441	1159	2390	1210	51	-51
3	1320	0	1320	0	0	0
4	1800	0	1800	0	0	0
5	3600	0	3600	0	0	0
6	3600	0	3600	0	0	0
7	3600	0	3600	0	0	0
8	3180	420	3600	0	-420	420
9	3600	0	3600	0	0	0
10	2100	0	2100	0	0	0
11	2400	0	2400	0	0	0
12	3600	0	3600	0	0	0
13	840	0	840	0	0	0
14	1200	0	1200	0	0	0
15	1710	0	1710	0	0	0
16	3600	0	3600	0	0	0
17	3240	360	3600	0	-360	360
18	3600	0	3600	0	0	0
19	3600	0	3600	0	0	0
20	3600	0	3600	0	0	0
21	1800	0	1800	0	0	0
22	3180	420	3600	0	-420	420
23	3600	0	3600	0	0	0
24	3600	0	3600	0	0	0
25	1920	0	1920	0	0	0
26	1800	0	1800	0	0	0
27	3300	0	3300	0	0	0
28	1980	0	1980	0	0	0
29	180	0	180	0	0	0
30	3372	0	3372	0	0	0
31	3180	0	3180	0	0	0
32	3600	0	3600	0	0	0
33	3600	0	3600	0	0	0
34	3600	0	3600	0	0	0
35	1800	0	1800	0	0	0
36	3600	0	3600	0	0	0
37	3600	0	3600	0	0	0
38	3600	0	3600	0	0	0

39	3600	0	3600	0	0	0
40	150	0	150	0	0	0
41	3600	0	3600	0	0	0
42	3600	0	3600	0	0	0
43	3600	0	3600	0	0	0
44	3600	0	3600	0	0	0
45	720	0	720	0	0	0
46	2400	0	2400	0	0	0
47	3600	0	3600	0	0	0
48	3600	0	3600	0	0	0
49	3600	0	3600	0	0	0
50	2530	0	2530	0	0	0
51	3600	0	3600	0	0	0
52	1200	0	1200	0	0	0
53	0	0	0	0	0	0
54	3180	0	3180	0	0	0
55	3300	0	3300	0	0	0
56	3600	0	3600	0	0	0
57	420	0	420	0	0	0
58	2640	0	2640	0	0	0
59	3600	0	3600	0	0	0
60	3360	0	3360	0	0	0