

# PRINCIPLES OF SEQUENCING AND SCHEDULING

---

**Kenneth R. Baker**

*Tuck School of Business  
Dartmouth College  
Hanover, New Hampshire*

**Dan Trietsch**

*College of Engineering  
American University of Armenia  
Yerevan, Armenia*



**WILEY**

**A JOHN WILEY & SONS, INC. PUBLICATION**

# CONTENTS

<b>Preface</b>	<b>xiii</b>
<b>1 Introduction</b>	<b>1</b>
1.1 Introduction to Sequencing and Scheduling,	1
1.2 Scheduling Theory,	3
1.3 Philosophy and Coverage of the Book,	6
References,	8
<b>2 Single-Machine Sequencing</b>	<b>10</b>
2.1 Introduction,	10
2.2 Preliminaries,	11
2.3 Problems Without Due Dates: Elementary Results,	15
2.3.1 Flowtime and Inventory,	15
2.3.2 Minimizing Total Flowtime,	16
2.3.3 Minimizing Total Weighted Flowtime,	19
2.4 Problems with Due Dates: Elementary Results,	21
2.4.1 Lateness Criteria,	21
2.4.2 Minimizing the Number of Tardy Jobs,	24
2.4.3 Minimizing Total Tardiness,	25
2.4.4 Due Dates as Decisions,	29
2.5 Summary,	31
References,	31
Exercises,	32

<b>3</b>	<b>Optimization Methods for the Single-Machine Problem</b>	<b>34</b>
3.1	Introduction, 34	
3.2	Adjacent Pairwise Interchange Methods, 36	
3.3	A Dynamic Programming Approach, 37	
3.4	Dominance Properties, 43	
3.5	A Branch and Bound Approach, 47	
3.6	Summary, 53	
	References, 55	
	Exercises, 55	
<b>4</b>	<b>Heuristic Methods for the Single-Machine Problem</b>	<b>57</b>
4.1	Introduction, 57	
4.2	Dispatching and Construction Procedures, 58	
4.3	Random Sampling, 63	
4.4	Neighborhood Search Techniques, 66	
4.5	Tabu Search, 70	
4.6	Simulated Annealing, 72	
4.7	Genetic Algorithms, 74	
4.8	The Evolutionary Solver, 75	
4.9	Summary, 79	
	References, 81	
	Exercises, 81	
<b>5</b>	<b>Earliness and Tardiness Costs</b>	<b>86</b>
5.1	Introduction, 86	
5.2	Minimizing Deviations from a Common Due Date, 88	
	5.2.1 Four Basic Results, 88	
	5.2.2 Due Dates as Decisions, 93	
5.3	The Restricted Version, 94	
5.4	Asymmetric Earliness and Tardiness Costs, 96	
5.5	Quadratic Costs, 99	
5.6	Job-Dependent Costs, 100	
5.7	Distinct Due Dates, 101	
5.8	Summary, 104	
	References, 105	
	Exercises, 105	
<b>6</b>	<b>Sequencing for Stochastic Scheduling</b>	<b>108</b>
6.1	Introduction, 108	
6.2	Basic Stochastic Counterpart Models, 109	
6.3	The Deterministic Counterpart, 115	
6.4	Minimizing the Maximum Cost, 117	
6.5	The Jensen Gap, 122	
6.6	Stochastic Dominance and Association, 123	

6.7	Using Risk Solver, 127	
6.8	Summary, 132	
	References, 134	
	Exercises, 134	
<b>7</b>	<b>Safe Scheduling</b>	<b>137</b>
7.1	Introduction, 137	
7.2	Meeting Service-Level Targets, 138	
7.3	Trading Off Tightness and Tardiness, 141	
7.4	The Stochastic E/T Problem, 145	
7.5	Setting Release Dates, 149	
7.6	The Stochastic $U$ -Problem: A Service-Level Approach, 152	
7.7	The Stochastic $U$ -Problem: An Economic Approach, 156	
7.8	Summary, 160	
	References, 161	
	Exercises, 162	
<b>8</b>	<b>Extensions of the Basic Model</b>	<b>165</b>
8.1	Introduction, 165	
8.2	Nonsimultaneous Arrivals, 166	
	8.2.1 Minimizing the Makespan, 169	
	8.2.2 Minimizing Maximum Tardiness, 171	
	8.2.3 Other Measures of Performance, 172	
8.3	Related Jobs, 174	
	8.3.1 Minimizing Maximum Tardiness, 175	
	8.3.2 Minimizing Total Flowtime with Strings, 176	
	8.3.3 Minimizing Total Flowtime with Parallel Chains, 178	
8.4	Sequence-Dependent Setup Times, 181	
	8.4.1 Dynamic Programming Solutions, 183	
	8.4.2 Branch and Bound Solutions, 184	
	8.4.3 Heuristic Solutions, 189	
8.5	Stochastic Models with Sequence-Dependent Setup Times, 190	
	8.5.1 Setting Tight Due Dates, 191	
	8.5.2 Revisiting the Tightness/Tardiness Trade-off, 192	
8.6	Summary, 195	
	References, 196	
	Exercises, 197	
<b>9</b>	<b>Parallel-Machine Models</b>	<b>200</b>
9.1	Introduction, 200	
9.2	Minimizing the Makespan, 201	
	9.2.1 Nonpreemptable Jobs, 202	
	9.2.2 Nonpreemptable Related Jobs, 208	
	9.2.3 Preemptable Jobs, 211	

9.3	Minimizing Total Flowtime, 213	
9.4	Stochastic Models, 217	
9.4.1	The Makespan Problem with Exponential Processing Times, 218	
9.4.2	Safe Scheduling with Parallel Machines, 220	
9.5	Summary, 221	
	References, 222	
	Exercises, 223	
<b>10</b>	<b>Flow Shop Scheduling</b>	<b>225</b>
10.1	Introduction, 225	
10.2	Permutation Schedules, 228	
10.3	The Two-Machine Problem, 230	
10.3.1	Johnson's Rule, 230	
10.3.2	A Proof of Johnson's Rule, 232	
10.3.3	The Model with Time Lags, 234	
10.3.4	The Model with Setups, 235	
10.4	Special Cases of The Three-Machine Problem, 236	
10.5	Minimizing the Makespan, 237	
10.5.1	Branch and Bound Solutions, 238	
10.5.2	Heuristic Solutions, 241	
10.6	Variations of the $m$ -Machine Model, 243	
10.6.1	Ordered Flow Shops, 243	
10.6.2	Flow Shops with Blocking, 244	
10.6.3	No-Wait Flow Shops, 245	
10.7	Summary, 247	
	References, 248	
	Exercises, 249	
<b>11</b>	<b>Stochastic Flow Shop Scheduling</b>	<b>251</b>
11.1	Introduction, 251	
11.2	Stochastic Counterpart Models, 252	
11.3	Safe Scheduling Models with Stochastic Independence, 258	
11.4	Flow Shops with Linear Association, 261	
11.5	Empirical Observations, 262	
11.6	Summary, 267	
	References, 268	
	Exercises, 269	
<b>12</b>	<b>Lot Streaming Procedures for the Flow Shop</b>	<b>271</b>
12.1	Introduction, 271	
12.2	The Basic Two-Machine Model, 273	
12.2.1	Preliminaries, 273	
12.2.2	The Continuous Version, 274	

12.2.3	The Discrete Version, 277	
12.2.4	Models with Setups, 279	
12.3	The Three-Machine Model with Consistent Sublots, 281	
12.3.1	The Continuous Version, 281	
12.3.2	The-Discrete Version, 284	
12.4	The Three-Machine Model with Variable Sublots, 285	
12.4.1	Item and Batch Availability, 285	
12.4.2	The Continuous Version, 285	
12.4.3	The Discrete Version, 287	
12.4.4	Computational Experiments, 290	
12.5	The Fundamental Partition, 292	
12.5.1	Defining the Fundamental Partition, 292	
12.5.2	A Heuristic Procedure for $s$ Sublots, 295	
12.6	Summary, 295	
	References, 297	
	Exercises, 298	
<b>13</b>	<b>Scheduling Groups of Jobs</b>	<b>300</b>
13.1	Introduction, 300	
13.2	Scheduling Job Families, 301	
13.2.1	Minimizing Total Weighted Flowtime, 302	
13.2.2	Minimizing Maximum Lateness, 304	
13.2.3	Minimizing Makespan in the Two-Machine Flow Shop, 306	
13.3	Scheduling with Batch Availability, 309	
13.4	Scheduling with a Batch Processor, 313	
13.4.1	Minimizing the Makespan with Dynamic Arrivals, 314	
13.4.2	Minimizing Makespan in the Two-Machine Flow Shop, 315	
13.4.3	Minimizing Total Flowtime with Dynamic Arrivals, 317	
13.4.4	Batch-Dependent Processing Times, 318	
13.5	Summary, 320	
	References, 321	
	Exercises, 322	
<b>14</b>	<b>The Job Shop Problem</b>	<b>325</b>
14.1	Introduction, 325	
14.2	Types of Schedules, 328	
14.3	Schedule Generation, 333	
14.4	The Shifting Bottleneck Procedure, 337	
14.4.1	Bottleneck Machines, 338	
14.4.2	Heuristic and Optimal Solutions, 339	

14.5	Neighborhood Search Heuristics, 342	
14.6	Summary, 345	
	References, 346	
	Exercises, 347	
<b>15</b>	<b>Simulation Models for the Dynamic Job Shop</b>	<b>349</b>
15.1	Introduction, 349	
15.2	Model Elements, 350	
15.3	Types of Dispatching Rules, 352	
15.4	Reducing Mean Flowtime, 354	
15.5	Meeting-Due Dates, 357	
	15.5.1 Background, 357	
	15.5.2 Some Clarifying Experiments, 362	
	15.5.3 Experimental Results, 364	
15.6	Summary, 369	
	References, 370	
<b>16</b>	<b>Network Methods for Project Scheduling</b>	<b>372</b>
16.1	Introduction, 372	
16.2	Logical Constraints and Network Construction, 373	
16.3	Temporal Analysis of Networks, 376	
16.4	The Time/Cost Trade-off, 381	
16.5	Traditional Probabilistic Network Analysis, 385	
	16.5.1 The PERT Method, 385	
	16.5.2 Theoretical Limitations of PERT, 389	
16.6	Summary, 393	
	References, 394	
	Exercises, 395	
<b>17</b>	<b>Resource-Constrained Project Scheduling</b>	<b>398</b>
17.1	Introduction, 398	
17.2	Extending the Job Shop Model, 399	
17.3	Extending the Project Model, 405	
17.4	Heuristic Construction and Search Algorithms, 407	
	17.4.1 Construction Heuristics, 408	
	17.4.2 Neighborhood Search Improvement Schemes, 410	
	17.4.3 Selecting Priority Lists, 412	
17.5	Summary, 414	
	References, 415	
	Exercises, 415	
<b>18</b>	<b>Safe Scheduling for Projects</b>	<b>418</b>
18.1	Introduction, 418	
18.2	Stochastic Balance Principles For Activity Networks, 420	
	18.2.1 The Assembly Coordination Model, 420	
	18.2.2 Balancing a General Project Network, 426	

18.2.3	Additional Examples, 428	
18.2.4	Hierarchical Balancing, 434	
18.3	Crashing Stochastic Activities, 436	
18.4	Summary, 439	
	References, 441	
	Exercises, 441	
<b>Appendix A</b>	<b>Practical Processing Time Distributions</b>	<b>445</b>
A.1	Important Processing Time Distributions, 445	
A.1.1	The Uniform Distribution, 445	
A.1.2	The Exponential Distribution, 446	
A.1.3	The Normal Distribution, 447	
A.1.4	The Lognormal Distribution, 447	
A.1.5	The Parkinson Distribution, 449	
A.2	Increasing and Decreasing Completion Rates, 450	
A.3	Stochastic Dominance, 451	
A.4	Linearly Associated Processing Times, 452	
	References, 458	
<b>Appendix B</b>	<b>The Critical Ratio Rule</b>	<b>459</b>
B.1	A Basic Trade-off Problem, 459	
B.2	Optimal Policy for Discrete Probability Models, 461	
B.3	A Special Discrete Case: Equally Likely Outcomes, 463	
B.4	Optimal Policy for Continuous Probability Models, 463	
B.5	A Special Continuous Case: The Normal Distribution, 467	
B.6	Calculating $d + \gamma E(T)$ for the Normal Distribution, 469	
	References, 470	
<b>Appendix C</b>	<b>Integer Programming Models for Sequencing</b>	<b>471</b>
C.1	Introduction, 471	
C.2	The Single-Machine Model, 472	
C.2.1	Sequence-Position Decisions, 472	
C.2.2	Precedence Decisions, 473	
C.2.3	Time-Indexed Decisions, 473	
C.3	The Flow Shop Model, 475	
	References, 477	
<b>Name Index</b>		<b>479</b>
<b>Subject Index</b>		<b>483</b>