
THE HANDBOOK OF PROJECT-BASED MANAGEMENT

Leading Strategic Change in Organizations

J. Rodney Turner

Third Edition



**New York Chicago San Francisco Lisbon London Madrid
Mexico City Milan New Delhi San Juan Seoul
Singapore Sydney Toronto**

CONTENTS

Preface xv
Acknowledgments xvii

Chapter 1: Leading Change through Projects **1**

- 1.1 Projects and their Management / 2
- 1.2 The Process Approach / 17
- 1.3 The Management of Projects and this Book / 20
- 1.4 Images of Projects / 21
 - Summary / 24
 - References / 25

Part 1: Managing the Context

Chapter 2: Projects for Delivering Beneficial Change **29**

- 2.1 Identifying the Need for Performance Improvement / 29
- 2.2 Diagnosing the Change Required / 31
- 2.3 The Benefits Map / 37
- 2.4 Projects for Implementing Corporate Strategy / 39
 - Summary / 46
 - References / 46

Chapter 3: Project Success and Strategy **47**

- 3.1 Project Success Criteria / 48
- 3.2 Key Performance Indicators / 52
- 3.3 Project Success Factors / 53
- 3.4 The Strategic Management of Projects / 60
- 3.5 Principles of Project Management / 65
 - Summary / 67
 - References / 68

Chapter 4: The People Involved **71**

- 4.1 Reactions to Change / 71
- 4.2 Managing Stakeholders / 77
- 4.3 Communicating with Stakeholders / 83
- 4.4 Project Teams / 85

- 4.5 Leading Projects / 89
- Summary / 95
- References / 96

Part 2: Managing Performance

Chapter 5: Managing Scope **101**

- 5.1 Principles of Scope Management / 102
- 5.2 Project Definition / 104
- 5.3 Planning at the Strategic Level: Milestone Plans / 106
- 5.4 Planning at Lower Levels / 113
- 5.5 Applications / 118
- Summary / 120
- References / 121

Chapter 6: Managing Project Organization **123**

- 6.1 Principles / 123
- 6.2 The External Organization / 126
- 6.3 The Internal Organization / 131
- 6.4 Responsibility Charts / 133
- Summary / 139
- References / 140

Chapter 7: Managing Quality **141**

- 7.1 Quality in the Context of Projects / 141
- 7.2 Achieving Quality on Projects / 144
- 7.3 Configuration Management / 148
- Summary / 154
- References / 155

Chapter 8: Managing Cost **157**

- 8.1 Estimating Costs / 157
- 8.2 Types of Costs / 162
- 8.3 Estimating Techniques / 171
- 8.4 Controlling Costs: Obtaining Value for Money / 175
- Summary / 181
- References / 182

Chapter 9: Managing Time **183**

- 9.1 The Time Schedule / 183
- 9.2 Estimating Duration / 189
- 9.3 Calculating the Schedule with Networks / 191
- 9.4 Resource Histograms and Resource Smoothing / 201
- 9.5 Controlling Time / 204
- Summary / 207
- References / 208

Chapter 10: Managing Risk**209**

- 10.1 The Risk Management Process / 209
- 10.2 Identifying Risk / 211
- 10.3 Assessing Risk / 216
- 10.4 Analyzing Risk / 223
- 10.5 Managing Risk / 226
 - Summary / 230
 - References / 231

Part 3: Managing the Process**Chapter 11: The Project Process****235**

- 11.1 The Project and Product Life Cycle / 235
- 11.2 The Feasibility Study / 239
- 11.3 The Design Phase / 242
- 11.4 New Product Development / 246
- 11.5 Concurrent Engineering / 250
- 11.6 Information Systems Projects / 254
 - Summary / 262
 - References / 263

Chapter 12: Project Start-Up**265**

- 12.1 The Start-Up Process / 265
- 12.2 Start-Up Workshops / 270
- 12.3 Project Definition Report and Manual / 274
 - Summary / 277
 - References / 278

Chapter 13: Project Execution and Control**279**

- 13.1 Resourcing a Project / 279
- 13.2 Implementation Planning / 280
- 13.3 Allocating Work / 284
- 13.4 Requirements for Effective Control / 286
- 13.5 Gathering Data and Calculating Progress / 288
- 13.6 Taking Action / 294
 - Summary / 296
 - References / 298

Chapter 14: Project Close Out**299**

- 14.1 Timely and Efficient Completion / 300
- 14.2 Transferring the Asset to the Users / 301
- 14.3 Embedding the Change and Obtaining Benefit / 302
- 14.4 Disbanding the Team / 303
- 14.5 Postcompletion Reviews / 305
 - Summary / 306
 - References / 307

Part 4: Governance of Project-Based Management

Chapter 15: Project Governance **311**

- 15.1 Governance / 311
- 15.2 Governance of the Project / 312
- 15.3 The Principal-Agent Relationship / 315
- 15.4 Communication between the Project Manager and Sponsor / 317
 - Summary / 320
 - References / 321

Chapter 16: Program and Portfolio Management **323**

- 16.1 Definitions / 324
- 16.2 Managing Portfolios / 328
- 16.3 Managing Programs / 335
- 16.4 The Project Office / 337
 - Summary / 340
 - References / 341

Chapter 17: Developing Organizational Capability **343**

- 17.1 Defining Capability / 343
- 17.2 Developing Individual Competence / 345
- 17.3 Developing Organizational Capability / 350
- 17.4 Improving Organizational Capability / 359
- 17.5 Knowledge Management / 361
- 17.6 Competency Traps / 362
 - Summary / 364
 - References / 365

Chapter 18: Governance of the Project-Based Organization **367**

- 18.1 Governance of Project Management / 367
- 18.2 Conducting Audits / 371
- 18.3 Conducting Health Checks / 375
- 18.4 End-of-Stage Reviews / 383
 - Summary / 388
 - References / 389

Chapter 19: International Projects **391**

- 19.1 Types of International Project / 391
- 19.2 The Problem of International Projects / 394
- 19.3 Managing Culture / 397
 - Summary / 406
 - References / 407

Chapter 20: Epilogue **409**

- 20.1 Principles of Project Management / 409
- 20.2 Key Success Factors / 410

Appendix A: Project Definition Report for the CRMO Rationalization Project	413
---	------------

Appendix B: Project Control Documents for the CRMO Rationalization Project	427
---	------------

Subject Index	437
Author and Source Index	447
Project Index	451