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ABSTRACT 

Twenty-three constructability concepts are identified. Based on these, an industry-wide 

questionnaire was administrated in Peninsular Malaysia. The respondents were the engineers 

working with owners, consultants, contractors, subcontractors and construction management 

firms. The importance, from the viewpoint of the Malaysian engineers, of the constructability 

concepts and the degree of the actual application of those concepts in the Malaysian 

Construction Industry is presented so that an insight on constructability implementation can 

be established. Fieldwork results revealed that the Malaysian engineers showed high 

acceptance of 22 concepts and rejected the one that relates to the fast-track method of 

construction. Those engineers accepted the constructability concepts from the theoretical 

point of view but generally they did not apply these concepts in their practices. The study 

also concludes that the Malaysian engineers show a wide understanding of the majority of the 

concepts. However, they did not link those concepts under the umbrella of constructability.  

 


