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ABSTRACT 

Different procurement decisions taken by relief organizations can result in considerably different 

implications in regards to transport, storage, and distribution of humanitarian aid and ultimately can 

influence the performance of the humanitarian supply chain and the delivery of the humanitarian aid. 

In this paper we look into what resources are needed and how these resources evolve in the delivery of 

humanitarian aid. Drawing on the resource-based view of the firm we develop a framework to 

categorize the impact of local resources on the configuration of humanitarian supply chains. In 

contrast to other papers, the importance of localizing the configuration of the humanitarian supply 

chain is not only conceptually recognized, but empirical investigations are also provided. In terms of 

methodology, this paper is based on the analysis of secondary data from two housing reconstruction 

projects. Findings indicate that the use of local resources in humanitarian aid has positive effects on 

programs’ overall supply chain performance and these effects are not only related to the macro-

economic perspective, but benefits expand to improvements related to the use of knowledge. At the 

same time it was found that local sourcing often comes with a number of problems. For example, in 

one of the cases significant problems existed, which were related to the scarcity of local supplies. Both 

housing reconstruction projects have indicated the continuous need for changes throughout the 

programs as a dynamic supply chain configuration is important for the long-term sustainability of 

reconstruction aid. 

[Submitted: October 30, 2012. Revised: September 9, 2013; January 17, 2014. Accepted February 6, 

2014.] 

 

Subject Areas: Supply Chain Design, Housing Reconstruction, Disaster Relief, Humanitarian 

Supply Chains, Procurement Practises, Resource-Based View 

 

INTRODUCTION 

Natural and man-made disasters have affected 2.9 billion and killed 1.2 million people between 2000 

and 2012 and have resulted in damage of 1.7 trillion USD during the same time period (UNISDR, 

2013). Common to almost all humanitarian crises is the need to supply to an increased number of 



3 
 

recipients with humanitarian assistance, often urgent, which can take several forms from food and 

clean water to shelter and health services. In this context, decisions on what is procured, from where, 

when, by whom, and in what way, become critical not only because of the potential logistics 

implications (e.g. transport arrangements, distribution to beneficiaries) (Jahre & Spens, 2007a; Balcik 

& Beamon, 2008), but also because of the vast implications and the wider impact that these decisions 

may have on local communities (Jahre & Spens, 2007b; Gatignon, van Wassenhove, & Charles, 

2010).   

Despite some initial research efforts in understanding procurement practices in disaster relief (Long & 

Wood, 1995; Jahre & Spens, 2007a, 2007b), the majority of research has concentrated on a discussion 

of the potential advantages of local vs. global sourcing. For example, local sourcing is said to 

contribute to economic growth in the disaster area (Long & Wood, 1995; Jahre & Spens, 2007a, 

2007b), as it contributes to business growth (Skoglund & Hertz, 2012), whilst it reduces the response 

time to disasters (Gatignon et al., 2010). Local sourcing of food items even ensures their cultural and 

legal appropriateness (Tomasini & van Wassenhove, 2004), not to speak of counteracting potential 

detrimental health consequences of changes in diet.   

What seems to be missing though is a better understanding of the necessary and sufficient 

conditions that indicate which local resources could be included in the humanitarian supply chain, and 

how to include them in the configuration of the supply chain. By supply chain configuration, very 

much like in commercial supply chains (c.f. Fisher, 1997; Fine, 1998), we refer to the way the supply 

chain is structured and organized with regards to some key elements such as the number and type of 

organizations involved, the source locations and products, the make production sites and methods, the 

logistics activities (e.g. delivery channels, inventory deployment), and the financial flow. 

In this research we adopt an in-outside approach emphasizing on supply chain resources, 

capabilities, skills, and knowledge that are available internally within the humanitarian supply chain 

(HSC), but we also go beyond physical to human or organizational resources. The question leading 

this research is the following: 

 What resources are needed and how do these resources evolve in the delivery of humanitarian 

aid? 
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We address this question by developing a framework to categorize the use of local resources in 

HSCs drawing from the resource-based view (RBV) of the firm. This framework is then applied, and 

evaluated through two reconstruction programs (in the Former Yugoslav Republic of Macedonia, 

FYROM, and Kosovo), to man-made disasters resulting from conflicts that followed the disintegration 

of Yugoslavia. In considering man-made disasters and the reconstruction phase of disaster relief, we 

contribute to two streams of literature in HSCM that have both been under-researched (Kunz & 

Reiner, 2012). The rest of the paper is organized as follows: a brief overview of disaster relief stages 

with particular emphasis on housing reconstruction is provided, followed by the theoretical 

foundations of our proposed framework as well as a review of the literature on the impact of local 

sourcing in HSC. Then the methodology and the cases of reconstruction in the FYROM and 

reconstruction in Kosovo are presented, followed by findings and conclusions. 

 

DISASTER RELIEF AND HOUSING RECONSTRUCTION 

Stages in Disaster Relief 

Disaster relief, due to the self-organizing nature of human service systems (Gibbons & Samaddar, 

2009), is not a uniform process but one that consists of distinct phases. Numerous phase models have 

been proposed in literature, varying in level of detail as well as in their philosophy of whether the 

phases should be seen as a linear process, a learning loop, or a model with overlapping processes 

(Tatham & Kovács, 2007; Kovács et al., 2010). There are some interesting distinctions between the 

phases from a supply chain perspective. Firstly, the move from emergency towards a transition to 

recovery is demarcated by a change in primary transportation modes used in delivering aid, in essence 

changing from air to road and even sea transportation (Tatham & Kovács, 2007)—and if possible, 

even before that, a shift from push to pull supply chains (Sohn, Kovács, & Spens, 2013). Overall, there 

is also a shift from an agility maxim in disaster relief to more planned, lean approaches in 

reconstruction (Taylor & Pettit, 2009). These shifts have important repercussions for procurement 

practices. The shift from push to pull implies a change in sourcing from buy-to-stock to buy-to-

delivery—and a potential to shift from global to regional and local sourcing (Skoglund & Hertz, 

2012). The modal shift carries implications for the pipeline, speed of delivery, and customs clearance. 
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Last but not least, the shift towards (leaner) reconstruction facilitates planning and routines in 

sourcing. 

 

Challenges in Housing Reconstruction 

Housing represents one of the greatest material losses left behind by humans who are in immediate 

need of shelter and relief (Johnson, Lizarralde, & Davidson, 2006). There are four types of housing in 

disaster relief: Emergency shelter (within hours after the disaster), temporary shelter (within a few 

days), temporary housing (within weeks), and permanent housing reconstruction that would enable 

disaster victims to return to their homes or the same area probably within a few years (Quarantelli, 

1995). Emergency and temporary shelter often refers to camp situations, though recently, humanitarian 

organizations (HOs) have developed shelter solutions that would enable beneficiaries to stay in their 

usual environment. This is obviously only possible if this environment is accessible and safe but has 

the advantage of beneficiaries still having access to their community, and potentially even local water 

and food supplies. 

In the case of earthquakes and hurricanes, solid building codes can mitigate the actual impact of 

disasters on the built environment—in the absence of which reconstruction needs will be exacerbated 

(Bilham, 2010). Urbanization further adds to the impact of disasters (Majewski, Navangul, & Heigh, 

2010). However, irrespectively of the cause and type of housing, post-disaster housing reconstruction 

programs (HRPs), particularly in developing countries, are characterized by a number of challenges 

categorized in Davidson, Johnson, Lizarralde, Dikmen, & Sliwinski (2007, p.101) as follows:  

(i). A chaotic, sometimes post-conflict scene, with resources in scarce supply and with simultaneous 

projects being launched by various organizations (Davidson et al., 2007). 

(ii). Projects are time sensitive and must be completed quickly enough to foster recovery and to 

satisfy donors who want to see results (Davidson et al., 2007). Reconstruction and restoration 

concludes “emergency” response in the disaster relief cycle (Maon, Lindgreen, & 

Vanhamme, 2009), even though the latter gets more (media and donor, as well as research) 

attention (Jahre & Heigh, 2008). 
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(iii). The post-disaster period is seen as a good opportunity to engage in activities that will increase 

the level of development and reduce vulnerability to future disasters (Pettit & Beresford, 

2005), implying that projects must be sustainably implemented (Davidson et al., 2007).  

 

THEORETICAL UNDERPINNINGS OF THE USE OF LOCAL RESOURCES IN HSC 

The RBV of the firm emphasizes the role of resources (which must be valuable, rare, and inimitable) 

and capabilities in achieving a sustained competitive advantage (Barney, 1991). It supports the 

categorization and subsequent analysis of resources that has also been used in HSC literature. As 

Kovács & Tatham (2009), we follow Barney’s (1991) categorization of resources into physical, 

human, and organizational capital when examining the impact of local resources in HSC 

configuration. We also consider knowledge as one more resource to achieve superior performance 

based on Grant (1996). In the literature the role knowledge plays in facilitating management of the 

supply chain has been well justified (Hult, Ketchen & Slater, 2004; Hult, Ketchen, Cavusgi & 

Calantone. 2006). As early as 1995, Long and Wood (1995) had already emphasized access to local 

knowledge as an important aspect of HSCs. Local partners have a better understanding and knowledge 

of the local culture and value system and have deeper connections with local authorities and 

communities (McLachlin & Larson, 2011). The employment of local staff enables HOs to tap into 

local culture, constraints, and knowledge. Local knowledge of logistics service providers and their 

business culture, as well as the current transport infrastructure is important for last mile distribution. 

Knowing beneficiaries enables access to them, if for no other reason than to know their location, 

language, and culture. 

But while RBV asserts the link between resource configurations, capabilities, and firm 

performance (in terms of sustained and sustainable competitive advantage; Barney, 1991; Olavarrieta 

& Ellinger, 1997; Barney, Ketchen, & Wright, 2011), here the focus is on a wider impact of HSC 

configuration on aid effectiveness and the continuity towards development. The very concept of 

sustainable competitive advantage is disputed in this context, as it is not the HSC but its impact that 

should be sustainable in the long run (Haavisto & Kovács, 2013). Conceptualized as aid effectiveness, 

impact can be measured on a macro-economic level in terms of the stimulation of economic growth, or 
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the effects of aid on living standards (Doucouliagos & Paldam, 2005). Yet as there are often several 

converging HSCs operating in an area, it is difficult to attribute such impact to any of them in 

particular. Therefore HSCs have come to measure their impact from various perspectives, for example 

in light of donor expectations vs. in internal operational terms for specific programs (Haavisto & 

Kovács, 2013). The common overall aim of HSCs is to serve the needs of beneficiaries, which are then 

broken down to specific goals for each aid program.  

HSCs draw on many resources, from workforce (via volunteer databases) to materials (which 

may be donated, but are often managed by suppliers as vendor managed inventory) (Kovács & 

Tatham, 2009). In the field, HOs typically operate through local implementing partners (IPs) or their 

own “local chapters” (e.g. the International Federation of Red Cross and Red Crescent Societies, 

IFRC, through the national Red Cross/Red Crescent/Red Crystal; or faith-based organizations through 

local churches or missions). These “dormant, agile cells” of international HOs (Larson, 2011), act as 

first responders while international aid is still just being mobilized (Majewski et al., 2010). Thus, local 

chapters facilitate the flow of humanitarian aid, while international HOs need to be called for by the 

government before entering a country (Kovács & Tatham, 2009). At the same time, procurement itself 

is seen as a VRIN (valuable, rare, inimitable and nonsubstitutable) resource, or as Ramsay (2001) 

describes it, purchasing skills are hard to replicate if not inimitable, and purchasing is therefore an 

important capability; therefore HOs tend to maintain central control of procurement decisions in spite 

of otherwise local chapters. 

 

UNDERSTANDING THE IMPACT OF LOCAL RESOURCES IN HSC CONFIGURATION 

The configuration of an HSC needs to be agile enough to “evolve from an initial emergency response 

to an ongoing reconstruction operation” (Maon et al., 2009, p.153). In this context, the cost efficiency 

focus alongside long-term goals of reconstruction is related to the development side of humanitarian 

aid (Oloruntoba & Gray, 2006). Contrary to immediate response that emphasizes agility (Oloruntoba 

& Gray, 2006), reconstruction can be planned (Hughes, 2009; Taylor & Pettit 2009) and thus, can 

focus more on cost and time efficiencies. Temporary project networks form the basis for 

reconstruction supply chains similar to construction projects (Dubois & Gadde, 2000; Vrijhoef & 
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Koskela, 2000; Fearne & Fowler, 2006) and HSCs in general (Jahre & Heigh, 2008). However, in 

HSCs, temporary project networks are configured without a potential reassembly of the same supply 

chain for further projects. Hence Tomasini (2012) refers to them as “event networks,” as the 

constellation of participants is triggered by specific disasters. The temporary or event network nature 

of HSCs operating in a turbulent environment leads to an emphasis of resources and skills that can be 

combined into dynamic capabilities (Kovács, Tatham, & Larson, 2012). Following the example of 

prior HSC literature (e.g. Kovács & Tatham, 2009), we will review the different resources in HSCs 

following Barney’s (1991) distinction between physical, human, and organizational resources, before 

turning to the use of local resources in each of these categories.  

 

Physical Resources in HSCs 

The introduction of regional hubs through the United Nations Humanitarian Response Depots 

(UNHRD), as well as the recent reconfiguration of the IFRC supply chain further emphasizes regional 

structures (Jahre & Heigh, 2008; Gatignon et al., 2010). But whilst the UNHRD system is mostly for 

regional pre-positioning of globally purchased items, the IFRC hub structure includes that aid items 

should be sourced regionally if not locally, though following a standard item catalogue. Both 

evaluations of the IFRC supply chain (Jahre & Heigh, 2008; Gatignon et al., 2010) suggest that this 

reconfiguration reduced cost and response time for IFRC while it increased the effectiveness of 

disaster relief. The evaluations take up the “traditional” performance measures of HSCs: cost and time 

efficiencies, organizational and supply chain effectiveness (Beamon & Balcik, 2008). Other 

performance measures to add are equity in aid (Balcik, Beamon, Krejci, Muramatsu, & Ramirez, 

2010), the (positive) impact on the local economy (Listou, 2008; Tomasini & van Wassenhove 2004), 

and the cultural appropriateness of items (Long & Wood, 1995; Pardasani, 2006). In reconstruction, 

the latter includes the knowledge of local building codes and appropriate technologies (Davidson et 

al., 2007). Again, overall, the impact of HSCs is assessed in terms of aid effectiveness.  

 



9 
 

Human Resources in HSCs 

From a human resources perspective, HOs maintained a volunteer database, or used generic volunteer 

databases, allowing for additions to their workforce when and where needed (Kovács & Tatham, 

2009). This is in line with the assertion that HSCs need to be agile (Oloruntoba & Gray, 2006) to 

activate dormant resources (Kovács & Tatham, 2009; Larson, 2011). Charles, Lauras and van 

Wassenhove (2010) summarize the agility dimensions that are emphasized in HSCs to consist of 

volume flexibility, delivery flexibility, mix flexibility, reactivity, and velocity. 

 

Organizational Resources in HSCs 

Another aspect to add here is the link between humanitarian aid and development beyond 

reconstruction. The use of local partners (chapters, IPs) and the employment and training of local staff 

assures not just the continuity of aid programs but also the development of a resilient population 

(Oloruntoba, 2005). There are numerous ways in which HSCs can include local resources in their 

configuration. Evaluating the resource configuration of HOs, Kovács and Tatham (2009) came to the 

conclusion that these were “asset light” overall. Instead of owning resources, they relied on 

relationships with material suppliers, logistics service providers, and, as their organizational structure 

permitted, local chapters or current or potential IPs. HSC agility is further ensured through the use of 

local chapters (Larson, 2011)  and local resources overall, which support in particular reactivity 

through the early recognition and understanding of different needs, velocity through local sourcing 

that eliminates long transportation legs, and mix flexibility through access to local markets and 

workforce.  

There are many different types of local resources, ranging from the use of local chapters and 

implementing partners, to local workforce, to local sourcing. The framework in Table 1 summarizes 

the various impacts of local physical, human, or organizational resources in HSC configuration. 

================ 

Insert Table 1 here 

================ 
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Table 1 shows general impacts of various local resources, but does not always indicate whether this 

impact is positive or negative. Impacts on the local economy could be positive as well as negative, 

hence, they need to be addressed from a systemic perspective, assessing all aspects of supply chain 

configuration. Tomasini and van Wassenhove (2004), for example, show how local sourcing of maize 

in Southern Africa increased local price levels, while it simultaneously revived otherwise moribund 

local industries and transportation. Altay and Ramirez (2010) see reconstruction as a way to increase 

local economic activities overall but Balcik et al., (2010) indicate that strong post-disaster competition 

for supplies inflates local prices, yet local sourcing eliminates the need for costly transportation of 

(globally sourced) items to the disaster area. Also, regional prepositioning reduced transportation costs 

to the disaster area to the extent that the cost reduction outweighed inventory carrying cost (Jahre & 

Heigh, 2008). Local prepositioning and sourcing further eliminate the need for customs clearance, 

speeding up the response (McLachlin et al., 2009; Balcik et al., 2010). Overall, however, an increase 

in local market prices has a negative impact on the population, perhaps even extending the number of 

people who cannot afford items from the market anymore and thus become beneficiaries, dependent 

on aid (Balcik et al., 2010). Long and Wood (1995) further highlight that the distribution of “free” 

food for example disrupts local agriculture as well as local transportation systems and thus delays any 

development of the area towards self-sufficiency. On the other hand, incorporating a local workforce 

increases the direct purchasing power of beneficiaries. 

Regaining self-sufficiency is a reason for local participatory models in HSC configuration 

(Hughes, 2009). Generally, reconstruction is seen as the phase of disaster relief in which local actors 

(including beneficiaries) can participate the most (Oloruntoba, 2005; Hughes, 2009). Beyond the 

participation of particular people or companies, Davidson et al., (2007) advocate community 

participation. Pardasani (2006) even shows that where community councils act as decision-makers 

(e.g. in reconstruction programs in the Maldives), the overall acceptance of the programs is higher. 

There are also other tangible aspects of community participation in reconstruction, for example, the 

knowledge of local building codes, and even the adaptation of building design to local site 

requirements (Davidson et al., 2007). Hughes (2009) further emphasizes local involvement in order to 

overcome contextual barriers of aid programs such as language, customs, and local and political 



11 
 

issues. In this, local involvement supports the possibilities of an aid program to meet the needs of 

beneficiaries, and therefore succeed in achieving its goals. In the following, we will examine the 

impact of local resources in HSC configuration in two reconstruction programs. 

 

RESEARCH DESIGN 

Secondary data has been chosen in this study as its use can allow for the analyses of events in what 

would otherwise be inaccessible settings, due to practical weaknesses in accessing the research object. 

For example, in this research the two reconstruction projects analyzed spanned over different periods 

of time in different countries. In fact, a number of post-disaster studies in HSCs are based on program 

evaluations and secondary data analysis for the same reasons (e.g. Pardasani, 2006; Banomyong, 

Beresford, & Pettit, 2009, Altay & Ramirez, 2010, Tomasini, 2012).   

This paper is based on the analysis of secondary data as reported in the European Agency of 

Reconstruction (further denoted as EAR), which evaluated studies of two HRPs in Kosovo and the 

FYROM. Both studies were conducted for the purposes of an internal analysis of the EAR (EAR, 

2002, 2003) and thus did not have the aims of this research in mind. Nonetheless, they are unique 

studies in that they investigate the effect of the aid program by taking a more “local” view of the HSC. 

In other words, in contrast to other papers (e.g. Long & Wood, 1995; Oloruntoba & Gray, 2006) the 

importance of localizing the configuration of the HSC is not only conceptually recognized, but 

empirical investigations are also provided and documented in the EAR (2002, 2003) reports.  

In addition, one of the authors was part of the original evaluation studies, which increases our 

ability to interpret the collected data (Pedraza-Martinez & Van Wassenhove, 2012). While this gives 

us the reliability advantage of primary data in terms of knowing how it was collected (as argued in 

Calantone & Vickery, 2010), it does not overcome the issue of the data being collected for other 

purposes (the EAR evaluation studies). However, according to some researchers (Calantone & 

Vickery, 2010; Rabinovich & Cheon, 2011; Tomasini, 2012) this should not necessarily be seen as a 

weakness as it actually increases the possibility of the existing data to be free of misconceptions and 

prejudice given that the purpose and the intent of the data differ from its use in the study. Therefore, 
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secondary data analysis was employed as a research strategy in this paper. The original data collection 

involved desk research with access to files and relevant documents, as well as structured interviews 

(by the evaluators) with different stakeholders including task and program managers, NGOs, 

contractors, suppliers, and a housing reconstruction committee. Data (both qualitative and 

quantitative) were collected from the members of the reconstruction supply chain as listed above, 

including a random sample of village reconstruction committees in in-depth interviews. The research 

tools developed covered a wide range of issues, such as weaknesses and strengths during the selection 

process (targeting, participation, time-consumption, guidelines, etc.), comparison of the three 

reconstruction approaches (self-help, assisted self-help, contractors), and also coordination issues. 

Complementary data came from other NGOs in the area (12 in Kosovo and three in FYROM). 

Considering a potential bias in village reconstruction committees that made approval decisions as well 

as represented beneficiaries, these data were complemented (and triangulated) with focus group 

interviews in some areas. All the above data were compiled in two reports of approximately 120 pages 

and 40000 words long, which were analyzed with the use of NVivo software. Furthermore, the two 

HRPs (in Kosovo and the FYROM) were analyzed comparatively before arriving to common findings 

from the studies.  

In order to address quality issues, which are critical in secondary data analysis, we followed the 

suggestions of Kovacs and Spens (2006) which call specifically for objectivity, transparency, validity, 

and reliability. Objectivity in data analysis was addressed by following a two stage coding process 

(Charmaz, 2006). The first stage started with an initial coding of the various themes that emerged 

deductively from the literature. In total, 25 unique themes were identified from this process, which are 

presented in Table 2.  

================ 

Insert Table 2 here 

================ 

These themes may affect more than one resource types (physical, human, or organizational), 

which originally resulted in identifying more than 25 impacts in the literature (e.g. in Table 1 cost 

efficiency is relevant in all three resource types). Reliability and validity were addressed by having 
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two of the three members (the author involved in data collection was excluded from this process) from 

the team of authors independently reading and coding the material based on the framework (Table 1) 

derived from the literature. In the second stage NVivo software was employed and we ran text queries 

based on a specific vocabulary (Table 2). The results were then filtered by the authors so as to include 

only the relevant references. This resulted in the identification of specific examples and supporting 

evidence which were then ranked based also on authors’ judgement. In this stage the contribution of 

the author that was part of the original evaluation studies was very significant as it increased our 

ability to interpret the data taking into account not only the absolute number of the relevant references, 

but also the wording used. For example, for the theme “balancing the local economy” in the Kosovo 

case it was reported that the “local economy has been boosted, materials have flooded the country and 

local suppliers have expanded,” whilst in the FYROM case a general “positive impulse to the local 

economy” was reported.  

 

INSIGHTS FROM THE HRPS 

Background of the Kosovo Program 

Kosovo is located in the central Balkan Peninsula in Southern-Eastern Europe. It is a landlocked 

region and borders the FYROM to the south, Albania to the west, and Montenegro to the northwest. 

For many decades Kosovo was part of Yugoslavia, but the 1999 conflicts between Kosovo Albanians 

and Serbians resulted in Kosovo being turned into an autonomous region of Serbia, and in declaring 

independence in 2008. The end of the Kosovo conflict revealed a complex emergency situation 

characterized by refugees and large-scale housing destruction. This large-scale destruction, as well as 

the need to rapidly re-house families in Kosovo, demanded increased efficiency in the reconstruction 

effort. Without the return of families from temporary accommodation to their homes, normal life could 

not have resumed in Kosovo.  

However, large-scale refugee returns (mostly Kosovo Albanians) from late spring 2000 added to 

the complexity of the situation. Also, while demand is rather predictable in reconstruction, 

reconstruction supply chains that deal with post-military conflicts need to take the potential of 

renewed hostilities into account (Taylor & Pettit, 2009). Problems related to property rights also 
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appeared. Many families who had their homes damaged or destroyed were not in the most vulnerable 

category of beneficiaries, but lacked the resources to fully pre-finance their speedy reconstruction. In 

addition, given that both HRPs targeted only a percentage of the houses damaged or destroyed, the 

beneficiaries that would be assisted in the reconstruction program needed to be selected carefully. 

 
Background of the FYROM Program 

The FYROM is a landlocked country located in the central Balkan Peninsula in South-Eastern Europe. 

It declared independence in 1991 after the disintegration of the former Yugoslavia. The country is 

bordered by Kosovo to the northwest, Serbia to the north, Bulgaria to the east, Greece to the south and 

Albania to the west. FYROM’s Housing Repair and Reconstruction Programme started in June 2001, a 

few months after the end of the conflict between Ethnic Albanian armed groups and government 

forces, which took place in the Northwest (Tetovo) and North-East of Skopje (Skopska Crna Gora). 

The conflict caused extensive damage to buildings in former conflict areas, including buildings of 

particular religious and historical significance, as well as housing infrastructure, in particular in the 

northern regions but also other parts of the FYROM (Kumanovo, Arachinovo, Bitola). The levels of 

damage to individual houses varied considerably, with many being in the more lightly damaged 

categories.  

After the end of the conflict there was an urgent need to start quickly repairing and 

reconstructing the houses damaged by the conflict, thereby facilitating the return of the displaced 

persons, to re-establish normal living conditions and to rebuild confidence between the ethnic groups. 

An initial assessment carried out in the Tetovo area (April 2001) indicated about 190 houses of the 

first phase of conflict to be repaired or reconstructed. The assessment on the Northeast of Skopje 

(Skopska Crna Gora) was delayed due to the need to clear the area of mines. The 190 damaged houses 

in the Tetovo area accommodated about 1,500 people. The estimated 250 houses damaged in Skopska 

Crna Gora accommodated about 2,000 people. Later assessments however revealed a quite different 

picture. Table 3 summarises the key figures of both reconstruction programs. 

================ 

Insert Table 3 here 

================ 
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The FYROM program was initially implemented by the Commission Services with support from the 

existing operational centers of the EAR and relevant national and local authorities. In addition, "grant 

contracts" with NGO implementing partners were signed with the selected NGOs being responsible in 

managing assistance allocations to beneficiaries and also undertaking technical assessments and 

materials’ voucher allocation. Moreover, NGOs were involved in the provision of technical advice and 

labor support, quality control and monitoring of reconstruction work, and management of any works 

and supply subcontracts. 

 

Analyzing the Kosovo and the FYROM Reconstruction Supply Chains  

The HRP in the FYROM differed from the Kosovo one by the fact that beneficiaries were less 

vulnerable and less emergency needs were seen. Also, the program had a more political role as an 

important precursor to the implementation of the Ohrid framework agreement and its international 

support. Nevertheless, from an operational point of view the two HRPs had many similarities. The 

following paragraphs present a comparative analysis of the two supply chains with particular reference 

on the procurement practices and the changes in their supply chain configurations. 

 

Procurement practices 

As Long and Wood (1995) point out, humanitarian logistics should always prioritize information from 

local personnel and use local expertise and labor as much as possible, so that local leaders will take 

personal interest in the success of operations. Local sourcing, where possible, has a positive impact on 

the economic situation in the region, ensuring the cultural and regional applicability of solutions as 

well as the potential to maintain local lifestyles (Long & Wood, 1995). Important regional conditions 

for reconstruction programs include meteorological conditions of a region as well as assessments of 

potential natural hazards (Pande & Pande, 2007), thus, local knowledge is essential in reconstruction 

(Pardasani, 2006). The IPs of both HRPs thus adopted construction labor techniques based on local 

communities: self-help, assisted self-help, and (local) contractors. These could be mixed; so for 

example a nominally self-help house could have a contractor for the roof. Assisted self-help could 

comprise unpaid village labor teams as well as the more typical paid mobile teams of craftspeople. 
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(Kovács, Matopoulos, and Hayes (2010) provide a detailed discussion of the strengths and weaknesses 

of these techniques.)  

While it was possible to use local labor and contractors, local sourcing of construction materials 

proved more difficult. In the Kosovo case, a damage assessment conducted by International 

Management Group in 1999 revealed problems in the supply of housing materials. On the one hand, 

there was an urgent need for the procurement of timber, roof tiling, and other materials for the 

rehabilitation of private dwellings and some public buildings. On the other hand, several problems 

were reported with respect to supply imports, such as embargo problems, closed borders, and delays in 

deliveries. The existing local market could not cope with the surge in demand for construction 

materials. Efforts to increase local production instead of imports were hampered by the poor supply of 

electricity. Consequently, only an estimated 5-10% of the construction material (mostly sand and 

gravel) was initially of local origin. Other materials (e.g. bricks and timber) had to be imported, mostly 

from neighboring countries (e.g. timber from Bulgaria). 

Procurement practices of both programs did change over time. At the beginning, materials were 

centrally procured through an agent contracted directly by the donor, and the agents subcontracted 

suppliers. This resulted in a much lighter system due to the fact that IPs did not deal with large sums 

of money, since the procurement of material was done by the EAR directly and was taken out of the 

control of the IPs. In the later phases of the programs, materials supply was organized through 

international open tenders for each municipality. Contracted material suppliers were also in charge of 

all logistical activities including last mile deliveries and inventory management. IPs employed, 

however, a controller for warehouses, while procurement specialist teams were responsible for quality 

control. In conclusion, procurement was handed over to beneficiaries to empower them, though 

maintaining central quality control through procurement specialist teams, and further maintaining 

central procurement for key items such as timber. This structure resonates with the typical central 

procurement decision-making in HSCs with local chapters. It goes to show that procurement itself is a 

VRIN and even though some procurement decisions can be localized, control is maintained over key 

products and over quality overall. 
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The supply of housing materials faced delays in deliveries mainly due to suppliers’ lack of 

experience in trading with housing materials, but also due to the sheer scale of the HRPs. The main 

problem, however, remained the scarcity of supply of housing materials facing such a surge in 

demand. In addition, cash flow problems for local suppliers were reported as no payment in advance 

was allowed, leading to a situation in which suppliers had to raise 30-40% of the contract for advance 

upstream purchases. This problem was later tackled through the use of vouchers which could be 

exchanged for specified reconstruction materials at nominated supply locations (Kovács et al., 2010). 

The empowerment of local entities (through the use of the voucher system) had a positive impact on 

aid effectiveness, largely due to the shortening of delivery times as material deliveries were decoupled 

from the bureaucratic (and long) payment system of EAR’s programs. Furthermore, given the aim of 

meeting the needs of beneficiaries, involving them in program design and implementation including 

aspects of procurement ensured the local acceptance of housing solutions. Their local expertise brings 

VRIN resources to the HSC in that it contextualizes the service of the HSC, leading to better program 

outcomes. 

 

Implication for the supply chain configuration 

With reference to the supply chain configuration of the HRPs, the FYROM program followed largely 

the Kosovo one. The structure of the HSC (information, financial, and material flows) for both 

programs is depicted in Figure 1. Both supply chains consisted of donors and governments, 

international agencies (the EAR and Central Housing Committee in specific), international and local 

NGOs (here as IPs), and community-based organizations (Municipal Housing Committees (MHCs) 

and Village Reconstruction Committees (VRCs) in terms of local partners and beneficiaries 

(beneficiary households). Other supply chain members were technical inspection and purchasing 

agencies, as well as material suppliers.  

The configuration of the two supply chains was not static and evolved over time. For example, 

in the case of Kosovo, in 1999/2000 the EAR ran 20 IP partnerships (14 material suppliers), reducing 

to 11 in 2001 and down to four in 2002 (as the program scaled down). It is also worth noting that the 

housing reconstruction supply chain included other donors with separate programs, but they tended to 
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operate with contractors doing the work and there was no direct link between the programs. There was 

coordination under the Central Housing Committee to see that there was no overlapping in the villages 

that they operated so as to avoid conflict between beneficiaries getting assistance using different 

approaches. 

In terms of the financial flow, beneficiaries in both HRPs received vouchers from NGOs that 

they could take directly to the suppliers who would deliver to the village (or beneficiaries could collect 

smaller items). Interestingly, in the case of socially vulnerable beneficiaries (e.g. widows who had no 

male family members to assist), financial flow was directed from NGOs to beneficiaries in order to 

pay direct labor. Such cash and quasi-cash components of aid enable beneficiaries to make decisions 

based on their needs and choices. However, in some cases the NGOs would arrange with the supplier 

to deliver material for a number of beneficiaries at the same time and then the NGO would check on 

site. NGO would at the same time provide the supplier with a summary table of the materials for 

which they had issued vouchers. This way the supplier got a forecast of aggregated demand for 

coming weeks and could verify vouchers.  

NGOs did not handle materials but would check that they were being delivered. The NGOs 

might in some cases assist with deliveries, but this was not a requirement. The technical housing 

inspection team (HIT) checked on quality.  

================ 

Insert Figure 1 here 

================ 

With reference to the use of local labor resources, from the perspective of supply chain 

configuration, the interviews with suppliers, procurement agents, and IPs stressed the difficulties of a 

dynamic environment with a high fluctuation of staff and a continuous reconfiguration of the supply 

chain due to ethnic and/or political tensions. The use of local labor was an important decision in both 

HRPs, for several reasons. Firstly, it contributed favorably to the beneficiaries’ sense of "ownership" 

of the reconstruction process of their houses (as expressed in high occupancy rates). Also, an 

important often neglected aspect of the self-reconstruction of one’s own house is the psychological 

effect after an important loss through disaster. The act of reconstruction subscribes to the actions of 
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survival and to opening windows to the future. The impact might have been augmented if a more 

integrated local community development model (tapping into and ensuring more synergy effects with 

other ongoing interventions by EAR) had been followed right from the start of the HRP. 

From an organizational point of view the use of NGOs as IPs had a positive impact on both 

programs by giving a greater degree of flexibility on time and performance, which sometimes compensated 

for local institutions that were functioning less than perfectly. Increased knowledge of local standards, 

customs, and local authorities was also achieved by the use of locally present NGOs (this was one of the 

selection criteria used by the EAR to make the final contracts).  

 
Overview 

Table 4 presents an overall assessment of the various impacts (positive, negative, or neutral) of local 

physical, human, or organizational resources in HSC configuration for both programs. From a 

financial efficiency perspective both programs were successful as a result of the practices followed. In 

fact unit costs for reconstructed houses in Kosovo resulted in being 25% less expensive than in Bosnia 

and Herzegovina’s housing reconstruction program. In comparison with other donors of the United 

Nations Interim Administration Mission in Kosovo (UNMIK) Housing Programme, where similar 

levels of rehabilitation existed, the unit cost prices used by the EAR were up to 40-45% less 

expensive. Despite the many common practices and results between the two programs there were also 

differences which are indicated in italics in Table 4. 

================ 

Insert Table 4 here 

================ 

It is not surprising that the analysis of the procurement practices and of the implications for the 

supply chain configuration in the previous sections revealed many similarities. However, there were a 

few differences as well. For example, the non-use of local/regional prepositioning for physical 

resources in Kosovo was one of the important problems as import delays of housing materials were 

instigated by the closing of the FYROM border and the prior destabilization of transport infrastructure 

such as railways. Similarly, the use of local materials has had a somewhat positive impact in cost 

efficiencies in both programs, but in the case of Kosovo the impact for the local economy was 
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significantly higher than the FYROM one for two main reasons. The first one was the scale of the 

program (see comparison in Table 3). The second reason was that the EAR took measures to ensure a 

maximum input from enterprises in Kosovo by advocating with the UNMIK for customs duties’ relief 

for the import of raw materials used in the production of housing materials (e.g. windows), so as to 

enable emerging Kosovo manufacturers to compete with imported duty-free fabricated materials. As a 

result, locally originating material in the Kosovo program increased to 15–25% in 2001 (more than 

double in comparison to the start). The rotation of cash in the local economy made the construction 

business boom, and has thus had an important impact on economic progress. Altay and Ramirez 

(2010) indicate this to be a general effect of reconstruction on the local economy also from the 

business perspective. 

Positive impacts were identified by the use of local human resources. By incorporating local 

labor, in both programs cost improvements were realized (Kovács et al., 2010), resulting in a positive 

impulse to the local economy. This was particularly the case in the Kosovo program where the use of 

local labor was the main precursor for the privately financed housing reconstruction.  

Differences were also noticed with regards to the impact of local decision making (through the 

engagement of VRC and MHC). In the Kosovo program a volatile and tense consultation process of 

IPs with and between the VRC and MHC for the selection of beneficiaries often took much longer 

than anticipated. This resulted in the selection process sometimes being too long, which had negative 

implications on the direct occupancy rate as the beneficiaries could not move to their house-to-be-

rebuilt before the winter started.  

 

CONCLUSIONS 

This paper has explored the nature and scope of the post-war reconstruction efforts required in Kosovo 

and in the FYROM. The research was based on secondary data from two studies and their related 

reports that were developed for a different purpose than the research itself. Notwithstanding a potential 

bias of the EAR (2002, 2003) reports that were analyzed, there are a number of conclusions to be 

drawn.  
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Concerning the use of local resources in humanitarian aid, it was found to have positive effects 

on local economies from a macro-economic perspective, contributing also to overall supply chain 

performance. A more “localized” reconstruction supply chain ensures increased participation in the 

program and the timely completion of reconstruction. What is more, from the supply chain 

management perspective, local participation in reconstruction through labor and materials leads to cost 

efficiencies. Locally available materials do not need to be imported, and transportation costs are 

relatively low. Local labor, on the other hand, is more cost efficient compared to salaries of expatriates 

contracted for reconstruction. In any case these reported positive effects should not be seen as the 

“absolute truth,” as we recognize that there are also risks of altering or hiking local market prices, 

however, we did not find evidence of this in our research. Further implications can be drawn regarding 

the effectiveness of a reconstruction program in terms of agility and cost savings as a result of the use 

of multiple vs. single sources of supply for some of the materials (Chung, Talluri, & Narasimhan, 

2010).  

Strictly from the procurement perspective, the results of our study emphasize procurement as a 

core capability of HOs. Outsourcing procurement decisions leads to beneficiary empowerment, yet 

quality control is to be maintained centrally. A good combination can be found in voucher systems 

that are tied to controlled goods and/or suppliers. Yet beneficiaries also bring VRIN resources to the 

table in their understanding of local customs and regulations, ensuring the acceptability of solutions. 

With respect to overall challenges of supply chain configuration, both HRPs have indicated the 

continuous need for changes throughout a program, from facilitating the establishment of the various 

community organizations and supporting them with central purchasing, to handing over more and 

more logistical functions to beneficiaries. Not only does this confirm Hughes’ (2009) view on 

increasing self-sufficiency of beneficiaries, but also reinforces the need for dynamic supply chain 

configuration in reconstruction. An interesting aspect of supply chain configuration was raised in the 

introduction of a voucher system in the housing reconstruction program. Not only did the voucher 

system empower beneficiaries to take their own decisions related to housing materials but the de-

coupling of financial and material flows actually reduced delivery times in the reconstruction supply 

chain.  
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From a theoretical point of view our article has contributed by providing more depth to RBV 

theory explanation of the importance of knowledge as a source for improved performance. In addition 

to the purely economic-related benefits of local sourcing we have identified and provided examples of 

areas in disaster relief where knowledge-based related benefits can be realized.  

The practical implication of this case is to further emphasize financial instruments (vouchers 

and micro-credits) as well as direct cash donations as a means to increase supply chain effectiveness. 

The use of the voucher system proved beneficial in one more way. It countered partly the possibility of 

corruption which in many cases is one of the most important problems, particularly in developing 

countries. In general, we believe that in supply chain research among the various flows (material, 

information, financial) the financial one has surprisingly not received significant interest despite its 

critical role. With this research we also provide empirical evidence of how innovative management of 

financial flows could improve performance. 

Further research to test the relationships between local resources and their impact on 

performance as proposed in Tables 1 and 4, is also needed. For example, it would be interesting to 

investigate the relative importance of the local resources and whether there are specific combinations 

among these resources that lead to improved performance. Finally, given that humanitarian crises, 

particularly reconstruction projects, are not only contextually (in terms of different events) but also 

geographically and culturally affected we believe that more case study research (both primary and 

secondary) is needed. 

Altay and Ramirez (2010) indicated the importance of reconstruction from the perspective of 

local business. An important aspect here is the restoration of local business in order to mitigate the 

disruption a disaster caused in any supply chain. Global supply chains are inevitably exposed to 

disruptions due to disasters anywhere in the world, and it is in their interest that their suppliers survive, 

and perhaps even more, that their markets in these areas get back on track. Most importantly, 

incorporating local resources in the configuration of the humanitarian supply chain contributes to the 

survival of a local supplier base. Further research is needed on the disaster vulnerability of global, 

commercial supply chains, enabling cross-learning between HSCs and SCM overall. 
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Figure 1: The Kosovo and FYROM generic housing reconstruction supply chains (authors’ own 

elaboration based on EAR (2002, 2003)). 
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Table 1: A framework for analyzing the impact of local resources. 
Type of 
resource 

Local resources in 
HSC configuration 

Impact References 

Physical Local/regional 
prepositioning  

Immediate/early availability (speed of response, lead times) Gatignon et al. (2010); Hughes (2009); Kovács and Tatham (2009); Majewski et al. (2010) 
Cost efficiency Gatignon et al. (2010); McLachlin and Larson (2011); Majewski et al. (2010)  
Effectiveness of the response Gatignon et al. (2010); McLachlin and Larson (2011) 
Adaptation to local needs Tomasini and van Wassenhove (2009)  

Use of local materials Cultural appropriateness of items Long and Wood (1995); Pardasani (2006) 
Including the use of local technologies Davidson et al. (2007); Kovács et al. (2010) 
Gatekeeping, waste avoidance Balcik et al. (2010) 
Balancing the local economy Long and Wood (1995); Maon et al. (2009); Tomasini and van Wassenhove (2004) 
Cost efficiency Bilham (2010) 

Human Local staff Knowledge of local culture  Gatignon et al. (2010); Kovács et al. (2010); Kovács and Spens (2011); Kovács and Tatham (2009); 
McLachlin and Larson (2011); Oloruntoba (2005); Pardasani (2006) 

Knowledge of local needs Davidson et al. (2007); Kovács and Tatham (2009); Larson (2011); Pardasani (2006) 
Knowledge of local authorities Long and Wood (1995); McLachlin and Larson (2011); Oloruntoba (2005) 
Access to beneficiaries Gatignon et al. (2010); van Wassenhove (2006) 
Stimulation of economic growth through employment Bilham (2010); Kovács et al. (2010) 
Beneficiary satisfaction Kovács et al. (2010) 
Capacity building for long-term effects (e.g. continuity and 
resilience) 

Bilham (2010); Gatignon et al. (2010); Hughes (2009); Kovács and Spens (2011); Majewski et al. (2010); 
Oloruntoba (2005); Pettit and Beresford (2009); Tomasini and van Wassenhove (2009), van Wassenhove (2006) 

Cost efficiency Bilham (2010); Kovács et al. (2010); Long and Wood (1995) 
Organi-
sational 

Local 
chapter/implementing 
partner 

Access to the disaster area, lead time (speed of response)  Balcik et al. (2010); Hughes (2009); Kovács and Tatham (2009); Larson (2011) 
Knowledge of local standards and customs  Kovács et al. (2010); Kovács and Tatham (2009); van Wassenhove (2006) 
Capacity building Larson (2011); Majewski et al. (2010); Pardasani (2006)  
Community building Pardasani (2006)  
Knowledge of local authorities McLachlin and Larson (2011)  

Local decision-
making 

Community participation  Davidson et al. (2007); Johnson et al. (2006); Kovács et al. (2010); Pardasani (2006) 
Equity in aid Kovács et al. (2010); Rao (1994) 
Beneficiary satisfaction Kovács et al. (2010) 
Ownership of the decision Long and Wood (1995); Pardasani (2006) 

Local sourcing, local 
suppliers  

Balancing the local economy Jahre and Spens (2007); Kovács et al. (2010); Kovács and Spens (2011); Listou (2008); Tomasini and van 
Wassenhove (2004)  

Cost efficiency Balcik et al. (2010); McLachlin and Larson (2011)  
Reduced need for customs clearance reducing lead times  Balcik et al. (2010); Kovács and Tatham (2009)  
Ensuring cultural appropriateness  Kovács et al. (2010); Long and Wood (1995); Tomasini and van Wassenhove (2004)  
Ensuring legal appropriateness  Tomasini and van Wassenhove (2004)  
Including local technical solutions Davidson et al. (2007)  

Local 
distribution/LSPs  

Access to remote/insecure areas  Balcik et al. (2010); Oloruntoba and Gray (2006)  
Knowledge of the area Kovács et al. (2010); Kovács and Tatham (2009); Long and Wood (1995); Pettit and Beresford (2005)  
Stimulating economic growth  Kovács et al. (2010); Listou (2008); Long and Wood (1995); McLachlin and Larson (2011); Tomasini and 

van Wassenhove (2004)  
Cost efficiency McLachlin and Larson (2011); Pettit and Beresford (2009)  
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Table 2: Themes and vocabulary used in the analysis and supporting references. 

Themes  Vocabulary  References (after filtering to include only the relevant) made on 
the themes for Kosovo/FYROM 

1. Availability of local resources "local resources," "resources" 12/2 
2. Cost efficiency "cost," "cost reduction," "cost efficiency," "budget" 30/33 
3. Effectiveness of the response "effectiveness" 3/1 
4. Adaptation to local needs "specific needs," "adaptation to local needs," "needs of 

the population" 
1/0 

5. Cultural appropriateness of items "culture," "cultural" 0/0 
6. Use of local technologies "local technologies," "local systems," "local techniques," 

"local applications" 
0/0 

7. Gatekeeping, waste avoidance "waste avoidance," "reduce waste" 0/0 
8. Balancing the local economy "local economy," "local production," "local suppliers" 27/4 
9. Knowledge of local culture  "local culture," "customs," "tradition" 0/0 
10. Knowledge of local needs "local needs," "understanding locals" 0/0 
11. Knowledge of local authorities "local authorities," "councils" 0/0 
12. Access to beneficiaries "selection of beneficiaries," "access to beneficiaries," 

"social targeting" 
17/14 

13. Stimulation of economic growth through employment "increase of employment," "employment opportunities," 
"employment" 

7/3 

14. Beneficiary satisfaction "dissatisfaction," "satisfaction," "satisfied" 8/4 
15. Capacity building for long-term effects (e.g., continuity 

and resilience) 
"capacity," "capacity building" 0/0 

16. Access to the disaster area "access to the disaster area," "restricted access," "access" 3/1 
17. Knowledge of local standards and customs  "housing standards," "local customs," "village housing 

committees"  
15/8 

18. Community building "community building," "community development," 
"develop the community" 

0/0 

19. Community participation  "community participation," "participation" 3/2 
20. Equity in aid "gender equity," "ethnic groups" 3/5 
21. Ownership of the decision "decision making," "ownership of the decision," 

"involvement of beneficiaries" 
10/4 

22. Reduced need for customs clearance   "customs," "imports," "clearance," "borders" 6/1 
23. Access to remote/insecure areas  "remote areas," "insecure areas" 0/0 
24. Knowledge of the area "local knowledge" 0/0 
25. Stimulating economic growth  "economic growth," "stimulating economic growth" 0/0 
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Table 3: The reconstruction programs in numbers (authors’ own elaboration based on EAR (2002, 2003). 

Key figures Kosovo FYROM 
Houses damaged or destroyed 120.000 ~ 8.100 
Refugees or internally displaced persons 350.000 75.000 
Total target of international programs n.a. 7.776 
Total contribution of all donors ~ €1 billion €32 million 
EAR’s targeted homes 12.000 1.164 
Cost of EAR’s reconstruction programs €98 million €7.5 million 
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Table 4: An overall assessment of the impact of local resources on both programs. 
 

Type of resource Local resources in HSC 
configuration 

Impact Kosovo FYROM 

Physical Local/regional 
prepositioning  

- Immediate/early availability (speed of response, lead times)  
- Cost efficiency  
- Effectiveness of the response  
- Adaptation to local needs  

++ 
+ 
+ 
0 

0 
+ 
+ 
0 

Use of local materials  - Cultural appropriateness of items including the use of local technologies  
- Gatekeeping, waste avoidance  
- Balancing the local economy  
- Cost efficiency  

0 
n.a. 
++ 
+ 

0 
n.a. 
+ 
+ 

Human Local staff  - Knowledge of local culture and customs, local needs and authorities  
- Access to beneficiaries  
- Stimulation of economic growth through employment  
- Beneficiary satisfaction   
- Capacity building for long-term effects (e.g., continuity and resilience)  
- Cost efficiency  

0 
++ 
++ 
++ 
0 
+ 

0 
++ 
+ 

++ 
0 
+ 

Organizational Local chapter/implementing 
partner  

- Access to the disaster area, lead time (speed of response)  
- Knowledge of local standards and customs  
- Capacity building and community building  
- Knowledge of local authorities 

+ 
++ 
0 

++ 

+ 
++ 
0 

++ 
Local decision-making  - Community participation  

- Equity in aid  
- Ownership of the decision 

++ 
– 
+ 

++ 
+ 
+ 

Local sourcing, local 
suppliers  

- Balancing the local economy 
- Cost efficiency 
- Reduced need for customs clearance reducing lead times  
- Ensuring cultural and legal appropriateness including local technical 

solutions  

++ 
– 
+ 
0 

++ 
– 
+ 
0 

Local distribution/LSPs  - Access to remote/insecure areas  
- Knowledge of the area  
- Stimulating economic growth  
- Cost efficiency  

0 
0 
0 
0 

0 
0 
0 
0 

*Scale: (– –) negative impact, (–) somewhat negative impact, (0) neutral or incomplete data to assess, (+) somewhat positive impact, (++) positive impact, (n.a.) not 
applicable. 
 
 
 
 


